

**SUPPLEMENTAL WORK AUTHORIZATION NO.   1**  
**TO**  
**WORK AUTHORIZATION NO.   1**

**WILLIAMSON COUNTY PROJECT: Geotechnical Engineering for the Williamson County Regional Animal Shelter – RFQ 1602-057-3**

This Supplemental Work Authorization No. 1 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated December 01, 2016 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Balcones Geotechnical, PLLC (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective January 24, 2017 (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The above referenced Work Authorization termination date shall be modified to July 31, 2019. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C".

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Engineer understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Engineer that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Engineer.


Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

**IN WITNESS WHEREOF**, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

**ENGINEER:**

Balcones Geotechnical, PLLC


By:   
Signature  
John A. Wooley  
Printed Name

Principal  
Title

Sept 13, 2017  
Date

**COUNTY:**

WILLIAMSON COUNTY, TX

By:   
Signature  
Dan A Gattis  
Printed Name

County Judge  
Title

09-21-2017  
Date

### Attachment C - Work Schedule

Weather and site conditions permitting, field operations can start within about one or two weeks after formal authorization to proceed. Borings will take two or three days to complete. Under normal circumstances, laboratory testing and report preparation will take an additional four to six weeks to complete.