


CONTRACT AMENDMENT NO. 2
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES



**WILLIAMSON COUNTY ROAD BOND PROJECT:
CR 101 (US 79 to North of Chandler Road) ("Project")**

THIS CONTRACT AMENDMENT NO. 2 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Brown & Gay Engineers, Inc. (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective April 2, 2015 (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The maximum amount payable is hereby increased from \$1,500,000.00 to \$1,700,000.00.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

By: Wesley E. Jasek, PE.
Signature

Wesley Jasek, PE
Printed Name

Director of Transportation Systems
Title

10/16/2017
Date

COUNTY:

By: [Signature]
Signature

DAN A. GATTI
Printed Name

County Judge
Title

10-30-2017
Date

RECEIVED
OCT 18 2017
BY: PSI

CONTRACT AMENDMENT NO. 2
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

**WILLIAMSON COUNTY ROAD BOND PROJECT:
CR 101 (US 79 to North of Chandler Road) ("Project")**

THIS CONTRACT AMENDMENT NO. 2 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Brown & Gay Engineers, Inc. (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective April 2, 2015 (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

I. The maximum amount payable is hereby increased from \$1,500,000.00 to \$1,700,000.00.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

By: Wesley E. Jasek, PE.
Signature

Wesley Jasek, PE
Printed Name

Director of Transportation Systems
Title

10/16/2017
Date

COUNTY:

By: _____
Signature

Printed Name

Title

Date