



3171 SE Inner Loop
Georgetown, TX
78626

T: (512) 663-7461
F: (512) 681-9752

September 22, 2017

Dwayne Gossett
Williamson County, Texas
3101 SE Inner Loop
Georgetown, TX 78620

Re: North Campus Facilities

Job No: 233901

Subj: Change Proposal No. 233901-0030

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$0 (zero) dollars to provide Downspout Boot Credit for the above referenced project.

Credit for Downspout Boots That Were Originally Included in Port Roofing's Contract

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,
VAUGHN CONSTRUCTION

A handwritten signature in dark ink, appearing to read "Doug Boram", written over a faint, circular stamp or watermark.

Doug Boram

Attachments: Form B

CC:

FORM B

PROJECT: North Campus Facilities

CHANGE PROPOSAL NO: 233901-0030

QUOTATION :

Item	Labor	Materials	Subs	Total
Downspout Boot Credit	\$0.00	\$0.00	\$(30,000.00)	\$(30,000.00)
To Be Funded By Owners Contingency	\$0.00	\$30,000.00	\$0.00	\$30,000.00

Totals \$0.00 \$30,000.00 \$(30,000.00) \$0.00

Insurance, Tax, Benefits on Labor \$0.00

Overhead \$0.00

Fee on Subs \$0.00

Fee on JTV \$0.00

Bond \$0.00

Remodel Tax \$0.00

TOTAL \$0.00


TIME EXTENSION TO CONTRACT: 0 Days

Submitted Date: 9/22/2017

Accepted

VAUGHN CONSTRUCTION

By: 

By: 

Doug Boram

Date

10-30-2017

Proposal Valid for 10 Days



P.O. Box 1299
11303 Conroy Lane
Manchaca, Texas 78652
(512) 280-1030
Fax # (512) 280-1032

P.O. Box 271482
Corpus Christi, TX 78427
1955 Saratoga
Corpus Christi, TX 78417
(361) 289-2944
Fax # (361) 289-7163

September 21, 2017

Thomas Morrill

Vaughn Construction

TMorrill@vaughnconstruction.com

RE: Wilco North Campus Facility
Credit for Downspout Boots

Following please find the credit for the downspout boots originally included in our contract.

Credit = (\$30,000.00)

Respectfully,

Jennifer McCauley



**INSIST ON
A PROFESSIONAL
ROOFING CONTRACTOR.**



**NATIONAL
ROOFING
CONTRACTORS
ASSOCIATION
MEMBER**

Funds Tracking Log

Change Proposal No.	Change Type & No.	Time Extension (Days)		GMP Breakdown						GMP #2339.01	Total Updated Contract Amount
		Pending	Approved	Cost of Work	CM Contingency	Owner Contingency	General Conditions	Buyout Savings	Construction Phase Fee		
N/A	GMP	-	-	\$18,195,395	\$406,771	\$406,772	\$1,896,522		\$625,467	\$21,530,927	\$21,530,927
1	OCO	0	0	\$3,659	\$0	(\$3,659)	\$0		\$0	\$0	\$21,530,927
2	OCO	10	10	\$114,186	\$0	(\$114,186)	\$0		\$0	\$0	\$21,530,927
3	OCO	0	0	\$1,727	\$0	(\$1,727)	\$0		\$0	\$0	\$21,530,927
4	OCO	0	0	\$19,494	\$0	(\$19,494)	\$0		\$0	\$0	\$21,530,927
5	OCO	0	0	\$19,676	(\$19,676)	\$0	\$0		\$0	\$0	\$21,530,927
6	OCO	0	0	\$14,465	(\$14,465)	\$0	\$0		\$0	\$0	\$21,530,927
7	OCO	0	0	\$2,237	\$0	(\$2,237)	\$0		\$0	\$0	\$21,530,927
8	OCO	0	0	\$3,450	\$0	(\$3,450)	\$0		\$0	\$0	\$21,530,927
9	OCO	0	0	\$832	\$0	(\$832)	\$0		\$0	\$0	\$21,530,927
10	OCO	0	0	\$285	\$0	(\$285)	\$0		\$0	\$0	\$21,530,927
11	OCO	0	0	\$22,415	\$0	(\$22,415)	\$0		\$0	\$0	\$21,530,927
12	OCO	0	0	\$11,221	\$0	(\$11,221)	\$0		\$0	\$0	\$21,530,927
13	OCO	0	0	(\$5,000)	\$0	\$5,000	\$0		\$0	\$0	\$21,530,927
14	OCO	0	0	\$0	\$0	\$0	\$0		\$0	\$0	\$21,530,927
15	OCO	0	0	\$79,584	\$0	(\$79,584)	\$0		\$0	\$0	\$21,530,927
16	OCO	0	0	\$9,930	\$0	(\$9,930)	\$0		\$0	\$0	\$21,530,927
17	OCO	0	-	\$0	\$0	\$0	\$0		\$0	\$0	\$21,530,927
18	OCO	0	-	\$1,747	(\$1,747)	\$0	\$0		\$0	\$0	\$21,530,927
19	OCO	0	-	(\$1,763)	\$0	\$0	\$1,763		\$0	\$0	\$21,530,927
20	OCO	0	-	\$75,603	\$0	(\$75,675)	\$72		\$0	\$0	\$21,530,927
21	OCO	0	-	\$10,364	(\$10,364)	\$0	\$0		\$0	\$0	\$21,530,927
22	OCO	0	-	\$6,410	(\$6,461)	\$0	\$51		\$0	\$0	\$21,530,927
23	OCO	0	-	\$15,825	(\$15,825)	\$0	\$0		\$0	\$0	\$21,530,927
24	OCO	0	-	\$33,487	(\$33,906)	\$0	\$419		\$0	\$0	\$21,530,927
25	OCO	0	-	\$8,854	(\$8,854)	\$0	\$0		\$0	\$0	\$21,530,927
26	OCO	0	-	(\$106)	\$0	\$106	\$0		\$0	\$0	\$21,530,927
27	OCO	0	-	\$2,940	\$0	(\$2,940)	\$0		\$0	\$0	\$21,530,927
28	OCO	0	-	\$563	\$0	(\$563)	\$0		\$0	\$0	\$21,530,927
29	OCO	0	-	\$3,647	(\$3,647)	\$0	\$0		\$0	\$0	\$21,530,927
30	OCO	0	-	(\$30,000)	\$0	\$30,000	\$0		\$0	\$0	\$21,530,927
31	OCO	0	-	\$0	\$0	\$0	\$0		\$0	\$0	\$21,530,927
32	OCO	0	-	\$0	\$0	\$0	\$0		\$0	\$0	\$21,530,927
33	OCO	0	-	\$0	\$0	\$0	\$0		\$0	\$0	\$21,530,927
Current Amounts		10	10	\$18,621,127	\$291,826	\$93,680	\$1,898,827		\$625,467	\$21,530,927	\$21,530,927