



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Order

Project:

20-15092 WILCO ANNEX - GC
151 WILCO WAY
GEORGETOWN, TX

Change Order: 1

Date: 10/10/2017

Architect's Project:

To Contractor:

CHASCO CONSTRUCTORS
P.O. BOX 1057
ROUND ROCK, TX 78680

The Contract is changed as follows:

Miscellaneous Changes

1 Refund Temporary Electrical	\$0.00
2 French Drain Addition	\$0.00
3 Revised Pavement Cross-Sections	\$0.00
Total:	\$0.00

The original Contract Amount was	\$14,919,081.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$14,919,081.00
The Contract will be increased by this Change Order in the amount of	\$0.00
The new Contract Amount including this Change Order will be	\$14,919,081.00

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT

CHASCO CONSTRUCTORS
CONTRACTOR
P.O. BOX 1057
ROUND ROCK, TX 78680

OWNER

(Signature)

(Signature)

(Signature)

By

Bill Bambrick

By

Date

By
10/17/2017

Date

Date



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Order

Project:

20-15092 WILCO ANNEX - GC
151 WILCO WAY
GEORGETOWN, TX

Change Order: 1

Date: 10/10/2017

Architect's Project:**To Contractor:**

CHASCO CONSTRUCTORS
P.O. BOX 1057
ROUND ROCK, TX 78680

The Contract is changed as follows:**Miscellaneous Changes**

1 Refund Temporary Electrical	\$0.00
2 French Drain Addition	\$0.00
3 Revised Pavement Cross-Sections	\$0.00
Total:	\$0.00

The original Contract Amount was	\$14,919,081.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$14,919,081.00
The Contract will be increased by this Change Order in the amount of	\$0.00
The new Contract Amount including this Change Order will be	\$14,919,081.00

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT

CHASCO CONSTRUCTORS
CONTRACTOR
P.O. BOX 1057
ROUND ROCK, TX 78680

OWNER

(Signature)

(Signature)

(Signature)

By

By

By

Date

Date

Date

Bill Bambrick

10/17/2017



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Request

To: Dale Butler
WILLIAMSON COUNTY, TEXAS
710 MAIN STREET, STE 101
GEORGETOWN, TX 78626

Number: 1
Date: 9/27/17
Job: 20-15092 WILCO ANNEX - GC
Phone:

Description: Refund Temporary Electrical

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
1	Refund Temporary Electrical	\$-18,000.00
2	Add to Owner's Contingency	\$18,000.00
		Subtotal: \$0.00
		Total: \$0.00
If you have any questions, please contact me at (512)244-0600.		

Submitted by: Bill Bambrick
CHASCO CONSTRUCTORS

Approved by: _____
Date: _____

Cc:



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Request

To: Dale Butler
WILLIAMSON COUNTY, TEXAS
710 MAIN STREET, STE 101
GEORGETOWN, TX 78626

Number: 2
Date: 9/27/17
Job: 20-15092 WILCO ANNEX - GC
Phone:

Description: French Drain Addition

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
1	French Drain Addition - CHASCO	\$32,775.00
2	Reduce Owner's Contingency	\$-32,775.00
		Subtotal: \$0.00
		Total: \$0.00
If you have any questions, please contact me at (512)244-0600.		

Submitted by: Bill Bambrick
CHASCO CONSTRUCTORS

Approved by: _____
Date: _____

Cc:



CR#2

P.O. Box 1057
Round Rock, TX 78680
(512) 244-0600
Fax: (512) 244-0489

15092 - WILLIAMSON COUNTY ANNEX FRENCH DRAIN ADDITION

09/26/17

DESCRIPTION	Q'TY	UNIT	TOTAL BID
FRENCH DRAIN			
6" PERFORATED PIPE	400	LF	\$ 15,695.00
6" SOLID PIPE	405	LF	\$ 10,502.00
6" CONCRETE RIPRAP OUTFALL	1	EA	\$ 575.00
GRADING TO DRAIN	1	LS	\$ 345.00
6" CLEANOUT	3	EA	\$ 1,690.50
4' MANHOLE	1	EA	\$ 3,041.75
TRENCH SAFETY	805	LF	\$ 925.75
SUBTOTAL FRENCH DRAIN			\$ 32,775.00



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Request

To: Dale Butler
WILLIAMSON COUNTY, TEXAS
710 MAIN STREET, STE 101
GEORGETOWN, TX 78626

Number: 3
Date: 9/27/17
Job: 20-15092 WILCO ANNEX - GC
Phone:

Description: Revised Pavement Cross-Sections

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
1	Revised Pavement Cross-Sections - CHASCO	\$82,000.00
2	Reduce Owner's Contingency	\$-82,000.00
		Subtotal: \$0.00
		Total: \$0.00
If you have any questions, please contact me at (512)244-0600.		

Submitted by: Bill Bambrick
CHASCO CONSTRUCTORS

Approved by: _____
Date: _____

Cc:



CR#3

P.O. Box 1057
Round Rock, TX 78680
(512) 244-0600
Fax: (512) 244-0489

15092 - WILLIAMSON COUNTY ANNEX PAVEMENT SECTION CHANGES

10/11/17

DESCRIPTION	Q'TY	UNIT	TOTAL BID
CHANGES TO PAVEMENT SECTIONS PER WILLIAMSON COUNTY			
EXCAVATION	414	CY	\$ 1,525.00
EMBANKMENT	-285	CY	\$ (800.00)
SPOIL HAUL OFF	63	LD	\$ 3,300.00
10" LIME SUBGRADE IN LIEU OF 8" AT ASPHALT PAVING	15653	SY	\$ 32,500.00
10" LIME SUBGRADE AT CONCRETE PAVING	515	SY	\$ 4,500.00
12" GR 4 FLEX BASE IN LIEU OF 10" AT ASPHALT PAVING	10264	TN	\$ 40,975.00
TOTAL CHANGE ORDER			\$ 82,000.00