



CHANGE ORDER

TX-17I224A-001

Change Order No. TX-17I224A -001
Date: 2/28/2017
Project Name: WILCO Combined Distributed Antenna System (DAS) for
Public Safety (North Campus/Annex/SOTC) Project
Customer Name: Williamson County
Customer Project Mgr: Catherine Roberts

The purpose of this Change Order is to:

This is a change order to order, ship, install and test the new BDAs that meet the new NFPA requirements for providing alarm conditions outputs:

Contract # Contract/PO# **167162**

Contract Date: **02-02-2018**

In accordance with the terms and conditions of the contract identified above between Williamson County and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$ 399,950.00
Previous Change Order amounts for Change Order numbers <input type="text" value="000"/> through <input type="text" value="000"/>	\$ 0.00
This Change Order:	\$ 23,744.00
New Contract Value:	\$ 423,694.00

Completion Date Adjustments

Original Completion Date:	12-31-2018
Current Completion Date prior to this Change Order:	12-31-2018
New Completion Date:	02-25-2019

Changes in Equipment:

Four (4) new NFPA-compliant Bi-Directional Amplifiers (BDAs)

Changes in Services:

Installation of the new BDAs including a new demarcation point for the alarm output wiring to



meet the new NFPA requirements.

Schedule Changes:

Anticipated lead time for ordering, manufacturing and shipping new BDAs extends the completion of the project by eight (8) weeks to 02/25/2019.

Pricing Changes:

\$23,744.00 for the new BDAs and the additional services to install, configure and provide a demarcation point for the new alarm wiring to meet the new NFPA requirements for the BDAs.

Customer Responsibilities:

No change.

Payment Schedule for this Change Order:

No change.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola
Solutions, Inc.

By: Mark A. Thor

Printed Name: Mark A. Thor

Title: Regional Services Mgr.

Date: 02/28/2017

Customer

By: DAN A. GATTI

Printed Name: DAN A. GATTI

Title: County Judge

Date: 03-08-18

Reviewed by: James P. Sullivan
Motorola Solutions Project Manager

Date: 03/01/2018

meet the new NFPA requirements.

Schedule Changes:

Anticipated lead time for ordering, manufacturing and shipping new BDAs extends the completion of the project by eight (8) weeks to 02/25/2019.

Pricing Changes:

\$23,744.00 for the new BDAs and the additional services to install, configure and provide a demarcation point for the new alarm wiring to meet the new NFPA requirements for the BDAs.

Customer Responsibilities:

No change.

Payment Schedule for this Change Order:

No change.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

**Motorola
Solutions, Inc.**

By: 

Printed Name: Mark A. Thor

Title: Regional Services Mgr.

Date: 02/28/2017

Customer

By: _____

Printed Name: _____

Title: _____

Date: _____

Reviewed by: James P. Sullivan
Motorola Solutions Project Manager

Date: 03/01/2018