

COST ITEMIZATION

42 R1

Williamson County Sheriff's Office Training Center

American Constructors, Inc.

PR 024

03/13/18

PR 024 Owner Changes

Extended Calendar Days Requested: 90 days from Approval

ITEMIZED COST BREAKDOWN

DESCRIPTION--Use Separate line for each item

[illegible]

*** Quote backup for sub pricing is attached***

\$48,287.03

Note:

The cost proposal as shown above is only inclusive of the cost of the work for this change proposal. If unforeseen conditions are encountered these costs may be revised and re-submitted. The Construction Manager's cost of bonds, insurance, and fee will be included at the rate stipulated in the contract in the final reconciliation and/or owner change order.

This Cost Proposal has no impact on the GMP of \$7,994,640.00.

David A. Achterberg

Brinkley Sargent Wiginton Architects

Date _____

Williamson County

Date _____

COST ITEMIZATION

AMERICAN 
CONSTRUCTORS

DATE: 03/13/18

Funding Source CM Contingency

Extended Calendar Days Requested: 90 days from Approval

ITEMIZED COST BREAKDOWN

DESCRIPTION--Use Separate line for each item

Sub Name	Work Description	FIRM	ESTIMATED	TOTAL
Ace Audio	PR 024 Owner Changes	\$2,951.00		\$2,951.00
ACI	PR 024 Owner Changes Overhead	\$16,524.00		\$16,524.00
Anchor Ven	PR 024 Owner Changes	\$8,568.00		\$8,568.00
Big State	PR 024 Owner Changes			
Capitol Blinds	PR 024 Owner Changes	\$9,609.00		\$9,609.00
Evergreen	PR 024 Owner Changes	\$1,042.03		\$1,042.03
Flooring Sol	PR 024 Owner Changes	\$28,815.00		\$28,815.00
H&H	PR 024 Owner Changes	\$1,898.00		\$1,898.00
Interstor	PR 024 Owner Changes	(\$1,500.00)		(\$1,500.00)
Netronix	PR 024 Owner Changes	\$992.00		\$992.00
Sportscon	PR 024 Owner Changes	(\$31,592.00)		(\$31,592.00)
Swain Dollamur	PR 024 Owner Changes	\$10,980.00		\$10,980.00

*** Quote backup for sub pricing is attached***

Total	\$48,287.03
--------------	--------------------

Note:

The cost proposal as shown above is only inclusive of the cost of the work for this change proposal. If unforeseen conditions are encountered these costs may be revised and re-submitted. The Construction Manager's cost of bonds, insurance, and fee will be included at the rate stipulated in the contract in the final reconciliation and/or owner change order.

This Cost Proposal has no impact on the GMP of \$7,994,640.00.

David A. Achterberg

Digitally signed by David A. Achterberg
DN: cn=US,
c=achterberg@chase-architects.com,
o=Brinkley Sanford Wooten Architects,
ou=David A. Achterberg
Location: Austin, TX
Contact Info
achterberg@chase-architects.com
Phone: 303.733.1414, 94.74.31.07008

Brinkley Sargent Wiginton Architects

Date

Williamson County

Date _____

B7-22-2013

PROPOSAL REQUEST

BRINKLEY SARGENT WIGINTON ARCHITECTS

Distribution: OWNER ☒ ARCHITECT ☒ CONSULTANT ☐ CONTRACTOR ☒ FIELD ☐ OTHER ☐

PROJECT: Williamson County Sheriff's Office Training Center
8160 Chandler Road
Hutto, TX 78634

PROPOSAL REQUEST NO: 24

OWNER: Williamson County
3151 SE Inner Loop
Georgetown, Texas 78626

TO: American Constructors, Inc.
11900 West Parmer Lane
Cedar Park, TX 78613

INITIATION DATE: 1/25/2018

CONTRACT FOR: General Construction

PROJECT NO.: 21522.00
CONTRACT DATE: 12/20/16

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein.

Description: Owner changes to project scope

- Item No. 1. DELETE WIRE CAGES
A. A212 – FLOOR PLAN – EQUIPMENT, INTERIOR ELEVATIONS, & SECTIONS: Room 143 Defense Tactics
B. A800 – FINISH SCHEDULE & EQUIPMENT SCHEDULE, NOTES & LEGENDS: Delete (2) EQ-187
- Item No. 2. DELETE PEG BOARD
A. A212 - FLOOR PLAN – EQUIPMENT, INTERIOR ELEVATIONS, & SECTIONS: Room 141 Delete EQ-063-3
B. A904 – INTERIOR ELEVATIONS
- Item No. 3. ADD (1) ONE FLAT PANEL DISPLAY (FPD) AND RELOCATE (1) ONE FLAT PANEL DISPLAY (FPD)
A. A212 – FLOOR PLAN – EQUIPMENT, INTERIOR ELEVATIONS, & SECTIONS: Room 144 Weight Training; Add (1) Flat Panel Display. Locate (1) one flat panel display to center of column on South wall Rm 144.
B. A212 – FLOOR PLAN – EQUIPMENT, INTERIOR ELEVATIONS, & SECTIONS: Room 143 Defense Tactics; Relocate (1) one flat panel display to center of North CMU wall Rm 143. Paint exposed conduit to match wall.
C. AV101 – FLOOR PLAN – AUDIO VISUAL; Room 144; Add (1) wall mounted FPD (to pilaster location)
D. AV201 – RCP – AUDIO VISUAL; Room 144; AV Infrastructure to remain; (4) four ceiling mounted.
E. AV201 – RCP – AUDIO VISUAL; Room 143; Relocate ceiling mounted FPD from location in front of wire cage to center of North wall.
F. AV403 – GENERAL DETAILS – AUDIO VISUAL; Room 144 Weight Training; Clarify (1) one FPD and associated CATV tuner box. 1-Line drawing.
- Item No. 4. ADD & DELETE DATA
A. T101 – FLOOR PLAN – COMMUNICATIONS; Room 144; Added Data for wall mounted FPD (to pilaster location)
B. Data & Coax to remain; four (4) ceiling mounted; Rm 144.
C. T101 – FLOOR PLAN – COMMUNICATIONS; Room 143 Defense Tactics; Relocate ceiling mounted FPD from location in front of wire cage to center of North wall.
- Item No. 5. ADD & DELETE ELECTRICAL
A. E311 – FLOOR PLAN – POWER; Room 144 Weight Training; (4) four ceiling mounted TV receptacles to remain as installed, Add (1) wall mounted TV receptacle centered on column. Ref. Keyed Note 33.
B. Add (1) wall mounted TV receptacle, Rm 143 Defense Tactics; Ref. Keyed Note 33.
- Item No. 6. ADD ANCHOR RINGS
A. A212 – FLOOR PLAN – EQUIPMENT, INTERIOR ELEVATIONS, & SECTIONS; Rm 143 D.T.; Locate (3) three recessed anchor rings as shown. Ref. Detail 2/A212.
- Item No. 7. REVISE (2) DOOR WIDTHS
A. A702 – DOOR SCHEDULE DOOR TYPES; Room 137 Vest.; Revise width of doors 137A and 138A to 3'-6"
B. Provide any cost associated with security at control access Door 137A.
C. Ref. Sheet A212.

4' 0"

- Item No. 8. ADD WINDOW SHADES
 A. A811 – FINISH PLAN; Rm 144; Add motorized LightBloc Zip shades: Color Avila Twilight, Pewter/ Pewter by Mermet. Note 20.
 B. A800 - FINISH SCHEDULE & EQUIPMENT SCHEDULE, NOTES & LEGEND; Ref. Finish Schedule.
 C. E311 – FLOOR PLAN – POWER; Room 144 Weight Training; Add power for motorized shades and switch in Rm. 144
- Item No. 9. ADD FLOOR FINISH
 A. A811 – FINISH PLAN; Room 143; Add Rubber Flooring - RF1 (approx. 1715 SF) as shown in yellow.
 B. A800 - FINISH SCHEDULE & EQUIPMENT SCHEDULE, NOTES & LEGEND; Ref. Finish Schedule.
- Item No. 10. ADD FLOOR FINISH
 A. A811 – FINISH PLAN; Room 143; Add DoJo Floor – DJ (approx. 1786 SF) as shown in gray.
 B. Dojo floor. Provide all necessary accessories to provide turn-key Dojo Floor including but not limited to transition edge, glue and tape. Basis of Design for Dojo Floor: A) two inch Swain Mats Dollamur Martial Arts, Flexi-roll / tape. B) Flexi-connect tapeless connection. C) Swain hybrid mat. D) Dollamur Wrestling Flexi-connect mat. All flooring types to have Tatami texture and 2 inches thick.
 C. Provide pricing for (4) separate items with breakout.
 D. Contact information: 1320 White Oaks Rd. Campbell, CA 95008 800.662.4616.
 E. Contact information: 1734 East El Paso Street, Ste. 110 Fort Worth, TX 877.790.2108
 Ref. to link
<https://www.dollamur.com/swainmats/>
<https://www.dollamur.com/swainmats/swain-hybrid-tatami>
<https://www.dollamur.com/wrestling/>
- Item No. 11. ADD & DELETE WALL PADS
 A. A811 – FINISH PLAN; Room 143 D.T.; Delete wall pads on West wall, South wall, and partial East wall.
 B. A904 – INTERIOR ELEVATIONS; Add 6' ht. wall pads on North wall and West & East side wall of Alcove formerly Rooms 141 & 142; (keep wall pads below first set of windows and 2nd pilaster)
- Item No. 12. ADD ELECTRICAL STRIP
 A. A903 – INTERIOR ELEVATIONS; Room 144 Weight Training; Add vertical electrical strip at cabinets.
 B. E311 – FLOOR PLAN – POWER; Rm 144; Relocate outlet above base cabinet as vertical electrical power strip for phone charging station; center in wall.
 C. Ref. Keyed Note 4.

Attachments: Sheets CVR, A212, A702, A800, A811, A903, A904, E311, AV101, AV201, AV403, T101 (Dated 2018-01-24)

END OF PROPOSAL REQUEST #24


ISSUED: BRINKLEY SARGENT WIGINTON ARCHITECTS

By: David Achterberg

January 25, 2018

ARCHITECT

DATE





BID ISSUE

DOOR SCHEDULE									
NO.	TYPE	FINISH	GLASS	SWITCH	LOCK	HANDLE	WEIGHT	UNIT	REMARKS
1	DR	ALUM	GLASS						
2	DR	ALUM	GLASS						
3	DR	ALUM	GLASS						
4	DR	ALUM	GLASS						
5	DR	ALUM	GLASS						
6	DR	ALUM	GLASS						
7	DR	ALUM	GLASS						
8	DR	ALUM	GLASS						
9	DR	ALUM	GLASS						
10	DR	ALUM	GLASS						
11	DR	ALUM	GLASS						
12	DR	ALUM	GLASS						
13	DR	ALUM	GLASS						
14	DR	ALUM	GLASS						
15	DR	ALUM	GLASS						
16	DR	ALUM	GLASS						
17	DR	ALUM	GLASS						
18	DR	ALUM	GLASS						
19	DR	ALUM	GLASS						
20	DR	ALUM	GLASS						
21	DR	ALUM	GLASS						
22	DR	ALUM	GLASS						
23	DR	ALUM	GLASS						
24	DR	ALUM	GLASS						
25	DR	ALUM	GLASS						
26	DR	ALUM	GLASS						
27	DR	ALUM	GLASS						
28	DR	ALUM	GLASS						
29	DR	ALUM	GLASS						
30	DR	ALUM	GLASS						
31	DR	ALUM	GLASS						
32	DR	ALUM	GLASS						
33	DR	ALUM	GLASS						
34	DR	ALUM	GLASS						
35	DR	ALUM	GLASS						
36	DR	ALUM	GLASS						
37	DR	ALUM	GLASS						
38	DR	ALUM	GLASS						
39	DR	ALUM	GLASS						
40	DR	ALUM	GLASS						
41	DR	ALUM	GLASS						
42	DR	ALUM	GLASS						
43	DR	ALUM	GLASS						
44	DR	ALUM	GLASS						
45	DR	ALUM	GLASS						
46	DR	ALUM	GLASS						
47	DR	ALUM	GLASS						
48	DR	ALUM	GLASS						
49	DR	ALUM	GLASS						
50	DR	ALUM	GLASS						
51	DR	ALUM	GLASS						
52	DR	ALUM	GLASS						
53	DR	ALUM	GLASS						
54	DR	ALUM	GLASS						
55	DR	ALUM	GLASS						
56	DR	ALUM	GLASS						
57	DR	ALUM	GLASS						
58	DR	ALUM	GLASS						
59	DR	ALUM	GLASS						
60	DR	ALUM	GLASS						
61	DR	ALUM	GLASS						
62	DR	ALUM	GLASS						
63	DR	ALUM	GLASS						
64	DR	ALUM	GLASS						
65	DR	ALUM	GLASS						
66	DR	ALUM	GLASS						
67	DR	ALUM	GLASS						
68	DR	ALUM	GLASS						
69	DR	ALUM	GLASS						
70	DR	ALUM	GLASS						
71	DR	ALUM	GLASS						
72	DR	ALUM	GLASS						
73	DR	ALUM	GLASS						
74	DR	ALUM	GLASS						
75	DR	ALUM	GLASS						
76	DR	ALUM	GLASS						
77	DR	ALUM	GLASS						
78	DR	ALUM	GLASS						
79	DR	ALUM	GLASS						
80	DR	ALUM	GLASS						
81	DR	ALUM	GLASS						
82	DR	ALUM	GLASS						
83	DR	ALUM	GLASS						
84	DR	ALUM	GLASS						
85	DR	ALUM	GLASS						
86	DR	ALUM	GLASS						
87	DR	ALUM	GLASS						
88	DR	ALUM	GLASS						
89	DR	ALUM	GLASS						
90	DR	ALUM	GLASS						
91	DR	ALUM	GLASS						
92	DR	ALUM	GLASS						
93	DR	ALUM	GLASS						
94	DR	ALUM	GLASS						
95	DR	ALUM	GLASS						
96	DR	ALUM	GLASS						
97	DR	ALUM	GLASS						
98	DR	ALUM	GLASS						
99	DR	ALUM	GLASS						
100	DR	ALUM	GLASS						

DOOR SCHEDULE LEGEND

ALUM	ALUMINUM
GLASS	GLASS
SW	SWITCH
LOCK	LOCK
HANDLE	HANDLE
WEIGHT	WEIGHT
UNIT	UNIT
REMARKS	REMARKS

DOOR TYPES



WILLIAMSON COUNTY
SHERIFF'S OFFICE TRAINING CENTER
 8160 Chandler Road, Hutto, TX 78634


BID ISSUE

A702

[illegible][illegible][illegible]

A800

8/2/2019 10:40:00 AM







WILLIAMSON COUNTY
SHERIFF'S OFFICE TRAINING CENTER
8160 Chandler Road, Hutto, TX 78634

BID ISSUE

AB11

BRUNLEY SUGNET WILKINSON ARCHITECTS

ARCHITECT: BRUNLEY SUGNET WILKINSON ARCHITECTS, PLLC
PROJECT: WILLIAMSON COUNTY SHERIFF'S OFFICE TRAINING CENTER
SHEET: AB11 OF 11
DATE: 8/2/2019
BY: [Signature]
CHECKED: [Signature]
APPROVED: [Signature]



WALL MATERIAL LEGEND

- BRICK
- FINISH IMPAVED ACCT./FOL PANEL
- METAL PANEL 1
- METAL PANEL 2
- METAL PANEL 3
- UNPAINTED FINELING

NO.	ITEM
(a)	UP 2nd Floor
(b)	UP 3rd Floor
(c)	UP 4th Floor
(d)	UP 5th Floor
(e)	UP 6th Floor
(f)	UP 7th Floor
(g)	UP 8th Floor
(h)	UP 9th Floor
(i)	UP 10th Floor
(j)	UP 11th Floor
(k)	UP 12th Floor
(l)	UP 13th Floor
(m)	UP 14th Floor
(n)	UP 15th Floor
(o)	UP 16th Floor
(p)	UP 17th Floor
(q)	UP 18th Floor
(r)	UP 19th Floor
(s)	UP 20th Floor
(t)	UP 21st Floor
(u)	UP 22nd Floor
(v)	UP 23rd Floor
(w)	UP 24th Floor
(x)	UP 25th Floor
(y)	UP 26th Floor
(z)	UP 27th Floor
(aa)	UP 28th Floor
(ab)	UP 29th Floor
(ac)	UP 30th Floor
(ad)	UP 31st Floor
(ae)	UP 32nd Floor
(af)	UP 33rd Floor
(ag)	UP 34th Floor
(ah)	UP 35th Floor
(ai)	UP 36th Floor
(aj)	UP 37th Floor
(ak)	UP 38th Floor
(al)	UP 39th Floor
(am)	UP 40th Floor
(an)	UP 41st Floor
(ao)	UP 42nd Floor
(ap)	UP 43rd Floor
(aq)	UP 44th Floor
(ar)	UP 45th Floor
(as)	UP 46th Floor
(at)	UP 47th Floor
(au)	UP 48th Floor
(av)	UP 49th Floor
(aw)	UP 50th Floor
(ax)	UP 51st Floor
(ay)	UP 52nd Floor
(az)	UP 53rd Floor
(ba)	UP 54th Floor
(bb)	UP 55th Floor
(bc)	UP 56th Floor
(bd)	UP 57th Floor
(be)	UP 58th Floor
(bf)	UP 59th Floor
(bg)	UP 60th Floor
(bh)	UP 61st Floor
(bi)	UP 62nd Floor
(bj)	UP 63rd Floor
(bk)	UP 64th Floor
(bl)	UP 65th Floor
(bm)	UP 66th Floor
(bn)	UP 67th Floor
(bo)	UP 68th Floor
(bp)	UP 69th Floor
(bq)	UP 70th Floor
(br)	UP 71st Floor
(bs)	UP 72nd Floor
(bt)	UP 73rd Floor
(bu)	UP 74th Floor
(bv)	UP 75th Floor
(bw)	UP 76th Floor
(bx)	UP 77th Floor
(by)	UP 78th Floor
(bz)	UP 79th Floor
(ca)	UP 80th Floor
(cb)	UP 81st Floor
(cc)	UP 82nd Floor
(cd)	UP 83rd Floor
(ce)	UP 84th Floor
(cf)	UP 85th Floor
(cg)	UP 86th Floor
(ch)	UP 87th Floor
(ci)	UP 88th Floor
(cj)	UP 89th Floor
(ck)	UP 90th Floor
(cl)	UP 91st Floor
(cm)	UP 92nd Floor
(cn)	UP 93rd Floor
(co)	UP 94th Floor
(cp)	UP 95th Floor
(cq)	UP 96th Floor
(cr)	UP 97th Floor
(cs)	UP 98th Floor
(ct)	UP 99th Floor
(cu)	UP 100th Floor
(cv)	UP 101st Floor
(cw)	UP 102nd Floor
(cx)	UP 103rd Floor
(cy)	UP 104th Floor
(cz)	UP 105th Floor
(da)	UP 106th Floor
(db)	UP 107th Floor
(dc)	UP 108th Floor
(dd)	UP 109th Floor
(de)	UP 110th Floor
(df)	UP 111th Floor
(dg)	UP 112th Floor
(dh)	UP 113th Floor
(di)	UP 114th Floor
(dj)	UP 115th Floor
(dk)	UP 116th Floor
(dl)	UP 117th Floor
(dm)	UP 118th Floor
(dn)	UP 119th Floor
(do)	UP 120th Floor
(dp)	UP 121st Floor
(dq)	UP 122nd Floor
(dr)	UP 123rd Floor
(ds)	UP 124th Floor
(dt)	UP 125th Floor
(du)	UP 126th Floor
(dv)	UP 127th Floor
(dw)	UP 128th Floor
(dx)	UP 129th Floor
(dy)	UP 130th Floor
(dz)	UP 131st Floor
(ea)	UP 132nd Floor
(eb)	UP 133rd Floor
(ec)	UP 134th Floor
(ed)	UP 135th Floor
(ee)	UP 136th Floor
(ef)	UP 137th Floor
(eg)	UP 138th Floor
(eh)	UP 139th Floor
(ei)	UP 140th Floor
(ej)	UP 141st Floor
(ek)	UP 142nd Floor
(el)	UP 143rd Floor
(em)	UP 144th Floor
(en)	UP 145th Floor
(eo)	UP 146th Floor
(ep)	UP 147th Floor
(eq)	UP 148th Floor
(er)	UP 149th Floor
(es)	UP 150th Floor
(et)	UP 151st Floor
(eu)	UP 152nd Floor
(ev)	UP 153rd Floor
(ew)	UP 154th Floor
(ex)	UP 155th Floor

[illegible]

**WILLIAMSON COUNTY
SHERIFF'S OFFICE TRAINING CENTER**
8160 Chandler Road, Hutto, TX 78634

9160 Chandler Road, Hutto, TX 78634

 **PERMANENTLY HARMFUL TO THE ENVIRONMENT**
Do not dispose of this product in the environment.



INTERIOR ELEVATIONS


A903

BID ISSUE

© 2013 W&A Associates, Inc.

W&A Associates, Inc.

W&A Associates, Inc.



W&A ASSOCIATES, INC.
10000 N. GUYTON AVENUE
SUITE 100
DALLAS, TEXAS 75243
TEL: 214.343.1111
WWW.WAASSOCIATES.COM

W&A ASSOCIATES, INC.
10000 N. GUYTON AVENUE
SUITE 100
DALLAS, TEXAS 75243
TEL: 214.343.1111
WWW.WAASSOCIATES.COM

W&A ASSOCIATES, INC.
10000 N. GUYTON AVENUE
SUITE 100
DALLAS, TEXAS 75243
TEL: 214.343.1111
WWW.WAASSOCIATES.COM

W&A ASSOCIATES, INC.
10000 N. GUYTON AVENUE
SUITE 100
DALLAS, TEXAS 75243
TEL: 214.343.1111
WWW.WAASSOCIATES.COM

W&A ASSOCIATES, INC.
10000 N. GUYTON AVENUE
SUITE 100
DALLAS, TEXAS 75243
TEL: 214.343.1111
WWW.WAASSOCIATES.COM

W&A ASSOCIATES, INC.
10000 N. GUYTON AVENUE
SUITE 100
DALLAS, TEXAS 75243
TEL: 214.343.1111
WWW.WAASSOCIATES.COM

W&A ASSOCIATES, INC.
10000 N. GUYTON AVENUE
SUITE 100
DALLAS, TEXAS 75243
TEL: 214.343.1111
WWW.WAASSOCIATES.COM

Company	United States Department of Justice	1001 G Street, N.W.
City/State/Zip	Washington, D.C. 20535	20535
Person	Mr. J. Edgar Hoover	Director
Phone	(202) 616-7000	
Fax	(202) 616-7000	
Telex	100-441100	
Internet	http://www.fbi.gov	

[illegible]

**WILLIAMSON COUNTY
SHERIFF'S OFFICE TRAINING CENTER**
8160 Chandler Road, Hutto, TX 78634

8160 Chandler Road, Hutto, TX 78634



COVER SHEET

7/12/92 CVP

BID ISSUE

ELECTRICAL DEVICE MOCK-UP
ROUGH-IN ONE ENTIRE CLASSROOM FOR MOCK-UP APPROVAL. IN MOCK-UP, ROUGH-IN ALL DEVICES IN ROOM INCLUDING LIGHT SWITCHES, THERMOSTATS, F/A, RECEPTACLES, DATA, ETC. DO NOT ROUGH-IN ANY ADDITIONAL DEVICES UNTIL MOCK-UP IS APPROVED BY THE OWNER, ARCHITECT AND ENGINEER. ANY DEVICES THAT DON'T MEET APPROVED MOCK-UP LOCATIONS WILL BE REMOVED AND REINSTALLED IN CORRECT LOCATION AT CONTRACTOR'S EXPENSE.

FOR LOCATIONS WHERE POWER AND DATA ARE SHOWN TOGETHER, DEVICE ROUGH-IN IS TO BE A MAXIMUM OF 6" APART. PROVIDE CADDY BRACKETS AS REQUIRED.

PROVIDE LIGHTING AND POWER
IN CRAWLSPACE AS REQUIRED

KEYED NOTES

THESE NOTES APPEAR IN THE TWENTY-SEVEN

- NEW NOTES APPENDIX THE WEST END**

1. The first part of the report is a general introduction to the project. It should include a brief history of the project, the objectives, and the scope of the work.

2. The second part of the report is a detailed description of the project. It should include a description of the project area, the project objectives, and the project results.

3. The third part of the report is a discussion of the project. It should include a discussion of the project's significance, the project's impact, and the project's future.

4. The fourth part of the report is a conclusion. It should include a summary of the project, the project's findings, and the project's recommendations.

5. The fifth part of the report is a list of references. It should include a list of the project's sources, the project's bibliography, and the project's references.

6. The sixth part of the report is an appendix. It should include a list of the project's appendices, the project's appendices, and the project's appendices.

7. The seventh part of the report is a list of figures. It should include a list of the project's figures, the project's figures, and the project's figures.

8. The eighth part of the report is a list of tables. It should include a list of the project's tables, the project's tables, and the project's tables.

9. The ninth part of the report is a list of appendices. It should include a list of the project's appendices, the project's appendices, and the project's appendices.

10. The tenth part of the report is a list of references. It should include a list of the project's references, the project's references, and the project's references.

REFERENCE MECHANICAL FAN
SCHEDULE FOR EXHAUST FAN
SWITCHING REQUIREMENTS

REFERENCE TECHNOLOGY
SHEETS FOR ALL DATA
REQUIREMENTS.

02 FLOOR PLAN - SUPPORT - POWER - ALTI


01 FLOOR PLAN - POWER

**WILLIAMSON COUNTY
SHERIFF'S OFFICE TRAINING CENTER**
8160 Chandler Road, Hutto, TX 78634

FLOOR PLAN -
POWER

E311

PRINCE



1 FLOOR PLAN - AUDIO VISUAL
SCALE 1/8" = 1'-0"

**WILLIAMSON COUNTY
SHERIFF'S OFFICE TRAINING CENTER**
8160 Chandler Road, Georgetown TX 78626



FLOOR PLAN -
AUDIO VISUAL


END
DATE: 10/1/11

AV101

BID ISSUE

BRUNY SARGENT WRIGHT ARCHITECTS

BRUNY SARGENT WRIGHT ARCHITECTS
10000 N. Highway 100, Suite 100
Georgetown, TX 78626
Phone: (512) 777-1100
Fax: (512) 777-1101
Email: info@brunysargentwright.com
Website: www.brunysargentwright.com



- GENERAL NOTES:**
1. CEILING MOUNTED FLAT PANELS INFRASTRUCTURE ONLY.
 2. 3/4" CONDUIT 1/2" FROM E/W CORNER LOCATION TO CEILING 2-GANG SHALLOW MOUNT ELECTRICAL BOXES AT THE SPEAKER LOCATIONS IN WITH INTEREST FACTS ROOM NUMBER 11 AND THE WEIGHT TRAINING ROOM NUMBER 6. TO BE INSTALLED BY DM 25 USING BEST MEANS AND PRACTICES.
 3. CEILING MOUNTED PROJECTORS INFRASTRUCTURE ONLY.
 4. CEILING MOUNTED CAMERAS INFRASTRUCTURE ONLY (ACTIVE EQUIPMENT TO BE DESIGNED AS AN "ADD" BY AN CONTRACTOR).
 5. ACCESSIBLE CEILING MOUNTED CAMERAS NO INFRASTRUCTURE NEEDED (ACTIVE EQUIPMENT TO BE DESIGNED AS AN "ADD" BY AN CONTRACTOR).

1 RCP - AUDIO VISUAL

**WILLIAMSON COUNTY
SHERIFF'S OFFICE TRAINING CENTER**
8160 Chandler Road, Georgetown TX 78626

NO.	DESCRIPTION	QUANTITY	UNIT	AMOUNT
1	CEILING MOUNTED FLAT PANELS	25	EA	25
2	3/4" CONDUIT	25	FT	25
3	CEILING MOUNTED PROJECTORS	25	EA	25
4	CEILING MOUNTED CAMERAS	25	EA	25
5	ACCESSIBLE CEILING MOUNTED CAMERAS	25	EA	25









RCP - AUDIO VISUAL

BID ISSUE

AV201

BRIDLEY SARGENT NIGHTOWITCHES




WILLIAMSON COUNTY
SHERIFF'S OFFICE TRAINING CENTER
 8160 Chandler Road, Georgetown TX 78626

BID ISSUE

AV403

GENERAL DETAILS - AUDIO VISUAL

GENERAL DETAILS - AUDIO VISUAL



GENERAL NOTES

- 1) VERIFY THE FINAL TOWNSHIP AND LOCATIONS OF EXISTING UTILITIES IN THE PROJECT AREA. THE ARCHITECT, PRIOR TO BEGINNING AND INSTALLATION.
- 2) PROVIDE CONDUIT SLEEVES INTO VERTICAL PARTITIONS TO CENTRAL MEANS OF CONNECTION.
- 3) VERIFY ALL DEVICE LOCATIONS AND THEIR MOUNTING HEIGHTS WITH THE ARCHITECTURAL DOCUMENTS PRIOR TO ROUGH-IN.
- 4) REFER TO THE ARCHITECTURAL DRAWINGS FOR FINAL LOCATION AND DIMENSIONS FOR ALL FLOOR BOOTS.

FIELD NOTES

- 1) DATA CONNECTIVITY TO SERVE BUILDING AUTOMATION SYSTEM. CONFIRM FIELD LOCATION WITH DAWSON 03/13/18 CONTRACTOR PRIOR TO ROUGH-IN.
- 2) FOUR (4) 4" CONDUIT SLEEVES.
- 3) MINIMUM 3" RIGID CONDUIT STUB UP TO ROOF WITH WEATHERHEAD ON BOTH CONDUITS.
- 4) TWO (2) 2" CONDUITS TO ONE STORAGE FOR COMMUNICATIONS.
- 5) DATA CONNECTIVITY TO SERVE THE BUILDING AUTOMATION SYSTEM. CONFIRM LOCATION WITH THE OWNER PRIOR TO ROUGH-IN.
- 6) DATA CONNECTIVITY TO SERVE THE BUILDING AUTOMATION SYSTEM. CONFIRM LOCATION WITH THE OWNER PRIOR TO ROUGH-IN.

1 FLOOR PLAN - COMMUNICATIONS

**WILLIAMSON COUNTY
SHERIFF'S OFFICE TRAINING CENTER**
8160 Chandler Road, Georgetown TX 78626

Item	Quantity	Unit	Price
1. 2" RIGID CONDUIT	100	FT	100.00
2. 4" RIGID CONDUIT	100	FT	100.00
3. 2" RIGID CONDUIT	100	FT	100.00



FLOOR PLAN - COMMUNICATIONS

T101

BID ISSUE



512-218-4043 Corporate Office

512-535-4673 Central Fax

www.aceaudiocom.com

Sound Reinforcement ~ Video ~

Intercom ~ Phone/Data ~ TV ~ Fiber Optics ~ Systems & Cabling

Design ~ Engineering ~ Sales ~ Integration ~ Service and Support

Job Proposal

***Ace Audio Communications is a Historically Underutilized Business (HUB),
Texas Certification #17429685443***

February 22, 2018

To: American Construction, Inc.
Attn: Dustin Weigers
Re: WCSOTC PR#24

Ace Audio Communications, Inc. appreciates the opportunity to submit this proposal for the above referenced project:

Item #3

- Add (1) FPD in Room 144 Weight Training
 - o \$2,951.00
- Move (1) FPD in Room 143 Defensive Tactics
 - o \$0.00

Total \$2,951.00

Exclusions: conduit, standard boxes, power, trenching, core-drilling, grounding, bonding, painting, sleeves, wood-working, cable tray, demolition, required bonds, blocking, and tax

Valid for 30 Days

Doug Windle
Ace Audio Communications, Inc.

PROPOSAL

AMERICAN CONSTRUCTORS
11900 West Parmer Lane, Suite 200
Cedar Park, Texas 78613



Project: WCSOTC
Address: 8160 Chandler Road
Hutto, TX 78634

Description of Wor PR 024

Additoinal Project Overhead for PR 024

Cost analysis

Qty	Description	Unit Price	Price
2	Jobsite Overhead 2 weeks	\$7,367.00	\$14,734.00
2	Administrative Requirements 2 weeks	\$895.00	\$1,790.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
SubTotal			\$16,524.00
TOTAL			\$16,524.00



Change Proposal

3/9/2018

AMERICAN CONSTRUCTORS, LLC
11900 WEST PARKER LANE
CEDAR PARK, TX 78613

Attn:

Project: WILLIAMSON CO SHERIFF'S OTC

Re: 011

Per proposal request #24: Door 137A & 138A will change to 4' (48") wide doors. This will consist of new doors, glass, storefront framing & caulking. Hardware to be transferred to new doors: #138A - all except threshold & door sweep. 137A - All except threshold, door sweep & exit device (precision panic). Removal of existing frame to be done by AVG. All final connections by others. Hardware to be provided by others. Material: \$5,492.00 Labor: \$3,076.00 Total: \$8,568.00

Please sign or send confirmation.

ACCEPTED BY:

Caesar Barrientoz

Project Manager

ACCEPTED BY:

Signature

Dan X. GATTIS

Typed Name

03-22-2018

Date

This proposal will be honored for 60 days.
If you do not have an account, prepayment will be required.

Mailing Address: P.O. Box 191
Round Rock, TX 78680

Showroom: 1609 Chisholm Trail #100
Round Rock



Change Proposal

3/9/2018

AMERICAN CONSTRUCTORS, LLC
11900 WEST PARMER LANE
CEDAR PARK, TX 78613

Attn:

Project: WILLIAMSON CO SHERIFF'S OTC

Re: 011

Per proposal request #24: Door 137A & 138A will change to 4' (48") wide doors. This will consist of new doors, glass, storefront framing & caulking. Hardware to be transferred to new doors: #138A - all except threshold & door sweep. 137A - All except threshold, door sweep & exit device (precision panic). Removal of existing frame to be done by AVG. All final connections by others. Hardware to be provided by others. Material: \$5,492.00 Labor: \$3,076.00 Total: \$8,568.00

Please sign or send confirmation.

ACCEPTED BY:

Caesar Barrientoz
Project Manager

ACCEPTED BY:

Signature

Typed Name

Date

This proposal will be honored for 60 days.
If you do not have an account, prepayment will be required.

Mailing Address: P.O. Box 191
Round Rock, TX 78680

Showroom: 1609 Chisholm Trail #100
Round Rock

Dustin Wiegers

From: Robert Ramirez <Robert.Ramirez@bigstateelectric.com>
Sent: Thursday, February 1, 2018 2:03 PM
To: Dustin Wiegers; Ralph Gonzales
Cc: Grant Huling; Tom Satori
Subject: RE: WCSOTC - PR 24

Follow Up Flag: Follow up
Flag Status: Flagged

Dustin,

There is no additional cost or credits for this PR. We will relocate the 2 locations as no cost and leave the deleted locations coiled in the ceiling for future use.

Thank You,

Robert Ramirez, RCDD
Telecom Division Manager



Big State Electric, Ltd
www.bigstateelectric.com

Austin/San Antonio Corporate/Houston

7101 Burleson Road
Austin, Texas 78744
Direct – (737) 205-5223
Office - (512) 385-6160
Cell - (512) 789-4568
Fax – (512) 385-6177
Robert.Ramirez@bigstateelectric.com

From: Dustin Wiegers [mailto:dwiegers@acitexas.com]
Sent: Wednesday, January 31, 2018 11:03 AM
To: gary chappell <gary@interstordesign.com>; Doug Windle (doug@aceaudiocom.com) <doug@aceaudiocom.com>; 'Paul Switzer' <paul@aceaudiocom.com>; Robert Ramirez <Robert.Ramirez@bigstateelectric.com>; Glen Stephens (glen@evergreenpower.co) <glen@evergreenpower.co>; Allen Stephens (allen@evergreenpower.co) <allen@evergreenpower.co>; Caesar Barrientoz <cbarrientoz@ventanaman.com>; Roy Zerbel <rzerbel@netronixint.com>; Beth Work <bethcapitolblind@yahoo.com>; Matt Salyers

<matts@flooringsolutions.us.com>; jeff@aalconfg.com; Wendy <wendy@aalconfg.com>
Cc: Grant Huling <ghuling@acitexas.com>; Tom Satori <tsatori@acitexas.com>
Subject: WCSOTC - PR 24

Please see attached PR 024 for pricing.

The owner would like this to be priced per item so please organize your pricing in this manner. There are a lot of pieces to this so feel free to give me a call on my cell phone if you have any questions as there are a lot of moving parts to this change. I would like to gather all this pricing by 2/7.

Thanks in advanced for your effort,

Dustin Wiegers

AMERICAN CONSTRUCTORS

11900 West Parmer Lane | Suite 200 | Cedar Park, TX 78613

main office (512) 328-2026 | **cell** (512) 743-7107

www.acitexas.com

American Constructors has moved offices! Please note our new address above.

From: David Achterberg [<mailto:dachterberg@bsw-architects.com>]

Sent: Friday, January 26, 2018 2:31 PM

To: Dustin Wiegers <dwiegers@acitexas.com>; Grant Huling <ghuling@acitexas.com>

Cc: Bob Lubecker <rlubecker@wilco.org>

Subject: 21522 WCSOTC - PR 24

All,

Please refer to attached. This clarifies the items referring to deleting the FPDs that were not approved to be added in PR 15. So, PR15 will be modified, when issued as a revision, to exclude any work related to the FPDs in the Weight Room and Defense Tactics.

Thanks,

David Achterberg

Architect

BRINKLEY SARGENT WIGINTON ARCHITECTS

DALLAS | HOUSTON | WACO | AUSTIN

1005 E ST. ELMO ST., BLDG 8

AUSTIN, TEXAS 78745

T 512.610.4700

www.BSW-Architects.com

CAPITOL BLIND AND DRAPERY COMPANY, INC.
1801-1803 HYDRO DRIVE AUSTIN, TEXAS 78728

2/7/18

WILLIAMSON COUNTY SHERIFFS OFFICE TRAINING CENTER PR 24
SHADES

QUANTITY

ESTIMATED FINISH AND SPECIFICATIONS

4 DRAPER ZIP MODEL MOTORIZED BLACKOUT WITH LARGE CURVED
HEADBOX

PER FINISH PLAN ROOM 144 WEIGHT TRAINING

IMPORTANT QUALIFICATIONS

**** 5 FOOT J BOX LEADS PROVIDED ADDITIONAL LENGTH AT ADDITIONAL COST

**** WALL SWITCH AS ALL ELECTRICAL DELIVERED ONLY INSTALLED BY THIRD PARTY

**** ALL WIRING, HOOKUP AND WIRE PULLING BY THIRD PARTY. ALL WIRE BY THIRD PARTY THIS INCLUDES LW OR HIGH
VOLTAGE

\$ 9609.00

This price includes materials, installation, and freight. This price **does NOT**
include sales tax. This price is valid for 45 days. This price is based on listed sizes and quantities only

Sincerely,

CAPITOL BLIND AND DRAPERY COMPANY, INC.



Beth Gamel
Commercial Sales
Representative VOICE
capitolblind@yahoo.com



Evergreen Power of Texas

P.O. Box 1639 Lampasas, Texas 76550

512.564.1388 OFC

512.564.1042 FAX

TO: AMERICAN CONSTRUCTORS
(512) 328-2026

JANUARY 6, 2018

RE: Sheriff's Office PR#24

Attn: Dustin Wiegars

Dear Dustin,

Evergreen Power, LLC. is pleased to quote the above referenced PR#24 as follows:

(PLEASE NOTE THAT WE ARE EXCLUDING THE VERTICAL STRIPS IN Item#12 until RFI is answered.)

Quote\$1,042.03

Sincerely,

Glen Stephens, President

(409) 877-9166 celll

WILCO SHERIFF'S OFFICE - PR#24

QUANTITY	ITEM	MAT'L	UNIT	EXTEND	LABOR	UNIT	EXTEND
70 FT	3/4" EMT	\$	0.57 FT	\$ 39.90	0.12 FT		8.4
10 EA	3/4" COMP CONN	\$	0.62 EA	\$ 6.20	0.1 EA		1
15 EA	3/4" STRAPS	\$	0.42 EA	\$ 6.30	0.1 EA		1.5
5 EA	4" SQ BOXES	\$	1.20 EA	\$ 6.00	0.3 EA		1.5
5 EA	4" PLASTER RINGS	\$	1.00 EA	\$ 5.00	0.1 EA		0.5
3 EA	PLATES	\$	2.00 ES	\$ 6.00	0.1 EA		0.3
5 EA	MTG BRACKETS	\$	2.50 EA	\$ 12.50	0.25 EA		1.25
250 FT	#12 THHN	\$	0.11 FT	\$ 27.50	0.01 FT		2.5
3 EA	CUT IN DRYWALL				1 EA		3
TOTAL				109.40			
	LABOR RATE						
					Total Hours		19.95
					Hourly Rate		42
MATERIAL		109.40			Total Labor		837.90
LABOR		837.90					
TOTAL		947.30					
10% O & P		94.73					
TOTAL		1,042.03					

Date:

2/7/2018

To:

Grant Hutton

Customer PO:

CONTRACT



Flooring
SOLUTIONS INC

8606 Wall Street, Building 16

Austin, TX 78754

Phone : (512) 335-8089 / Fax: (512) 258-2581

Change Order Request

53389

Job No: 11782

Request #: 15

CO #: 0

Invoice To: AMERICAN CONSTRUCTORS 11900 W. PARMER LN Suite 200 CEDAR PARK, TX 78613		Job Name: WILCO SOTC 8160 CHANDLER ROAD HUTTO, TX 78634	
Grant Hutton Phone: (512) 328-2026- Cell: Pager: Fax: (512) 328-2520-	Dustin Wiegers Phone: (512) 328-2026- Cell: (512) 743-7107- Pager: Fax: (512) 328-2520-	GRANT HULING Phone: (512) 328-2026- Cell: (512) 773-2360- Fax: (512) 328-2520-	
From: Matt Salyers		Project Manager: H, Eli	Estimator:

Description of Change Order Request:

MS - PR 24 ADD FOR WHOLE ROOM 143

MS - PR 24 ADD RF1 FOR WHOLE ROOM 143

ADD

MANUFACTURER:			STYLE:		
COLOR NAME:	COLOR NUMBER:	UOM:	QUANTITY:	UNIT PRICE:	TOTAL PRICE:
1 RT-1 RUBBER TILE SUPPLIED AND INSTALLED - MS - WEIGHT ROOM					
CAPRI FLOORING			RE-TIRE 9MM 4' ROLLED GOOD		
BLUE MOON	RT4003	SF	3,656.00	6.783	24,797.00
2 ADHESIVE MATERIALS SUPPLIED ONLY - MS -					
CAPRI FLOORING			ADHESIVE - CAPRI AR 4000		
3.5 GALLON		EA	9.00	233.778	2,104.00
3 FLOOR PREP ESTIMATE -					
FLOORING SOLUTIONS INC.			FLOOR PREP		
N/A		SY	25.00	58.000	1,450.00
4 B-1 WALL BASE SUPPLIED AND INSTALLED - MS -					
JOHNSONITE®			WALL BASE (DC)-RUBBER-COVE-COIL 4"X1/8"		
GREY	48	LF	360.00	1.289	464.00

Total ADD \$28,815.00

Tax Exempt Total This Option : \$28,815.00

SALESMAN'S SIGNATURE

Approximate Installation Start Date:

CUSTOMER'S AUTHORIZATION



PROPOSED CHANGE ORDER # 8

H&H Doors and Hardware, LTD. - PO Box 3542, Victoria, TX, 77903 - Phone (361) 578-3664 - Fax (361) 578-0016

TO:	AMERICAN CONSTRUCTORS	DATE:	2/14/2018
ATTN:	DUSTIN WIEGERS	PHONE:	512-328-2026
JOB NAME:	WILLIAMSON SHERIFF OFFICE TRAININ	FAX:	512-328-2520
JOB #:	17041		

Per your request, this proposes a change to our material contract # 899.000-17M dated 3/29/17, for Hollow Metal, Wood Doors, STC Doors Aluminum Frames and Hardware, per **PR no 24**, to:

Provide a new 48" exit device, threshold, and door sweep at mark mark 137A.

Provide a new 48" push bar at mark 138A.

Total Price Increase (Decrease) Tax Not Included, FOB Jobsite: \$ 1,898.00

Tax:

Total Of Proposed Changes: \$ 1,898.00

Notes:

- This small order price is based on a separate order from the original job and requires separate order processing, factory order, freight, handling, delivery to the job and overhead expenses, resulting in higher unit prices than the original order.
- Payable to H&H Doors & Hardware, LTD. 17610 NW Zac Lentz Parkway, Victoria, Texas 77905, Victoria County.
- This document serves as a "proposed change order" acknowledging the products to be supplied and the price to be added to the original purchase order.
- All work covered by this change shall be performed under the same terms and conditions as in the original purchase order and to match previous material and manufacturers, if applicable.
- This quote is subject to change if we are not notified to proceed by your signature below or if directed not to proceed, this quote is invalid.
- Prior to proceeding with the above changes, H&H must be in receipt of an executed Change Order inclusive of a change order number, or a new executed purchase order.

Changes Accepted by:

Authorized Signature

Sign / Print

Changes Proposed by:

Authorized Signature

Chase Stanzel

Change Order Number, #

New Purchase Order, #

Date of Acceptance

Date of Acceptance

2/14/2018

Dustin Wiegers

From: gary chappell <gary@interstordesign.com>
Sent: Wednesday, November 8, 2017 9:54 AM
To: Grant Huling; Dustin Wiegers
Cc: Dustin Wiegers
Subject: RE: WCSOTC-102213-001-0-Wire Mesh Partitions

Grant,

Per our conversation yesterday, the wire mesh for this job has been manufactured and shipped. The material is currently stored in my Houston warehouse. I can send photos if you need them.

The total contract of \$11,000.00 includes \$9,500.00 for materials and \$1,500.00 for installation. We were scheduled to install this month and submit a pay app for materials and installation.

Will the owner decide what they want to do soon? We do need to submit a November pay app. Please advise. Thanks.

Gary Chappell
713-690-7890

New mailing address
Interstor Design Associates, Inc.
P.O. BOX 55327
Houston, TX 7255-5327

New shipping address:
Interstor Design Associates, Inc
2098 Afton Rd.
Houston, TX 77055

From: Grant Huling [mailto:ghuling@acitexas.com]
Sent: Friday, November 3, 2017 1:00 PM
To: gary chappell <gary@interstordesign.com>; Dustin Wiegers <dwiegers@acitexas.com>
Cc: Dustin Wiegers <dwiegers@acitexas.com>
Subject: RE: WCSOTC-102213-001-0-Wire Mesh Partitions

Gary, can you tell me where we are in production? The Owner is looking at some possible changes and I need to know what our options are at this point. Thank you.

Grant Huling
AMERICAN CONSTRUCTORS
11900 West Parmer Lane | Suite 200 | Cedar Park, TX 78613
main office (512) 328-2026 | **cell** (512) 773-2360
www.acitexas.com

American Constructors has moved offices! Please note our new address above.

From: gary chappell [mailto:gary@interstordesign.com]
Sent: Thursday, September 21, 2017 7:49 AM
To: Grant Huling <ghuling@acitexas.com>; Dustin Wiegers <dwiegers@acitexas.com>
Cc: Dustin Wiegers <dwiegers@acitexas.com>
Subject: RE: WCSOTC-102213-001-0-Wire Mesh Partitions



8588F17P-Change Order #2 Door Hardware Integrations

February 14, 2018

Dustin Wiegers
American Constructors
11900 West Parmer Lane
Cedar Park TX 78613

Dustin,

Following you will find the change order to address door 137A as well as the door hardware integrations that were performed on various doors where division 08 did not wire any of the electrified hardware components. These doors were discussed with you and Roy Zerbel, Netronix Project Manager.

Thank you,

A handwritten signature in black ink, appearing to read "Eric Ryan", with a stylized flourish at the end.

Eric Ryan
Senior Account Executive
Netronix Integration
512-785-5858
eryan@netronixint.com

Netronix Integration | 800 Paloma Dr., Ste. 110 | Round Rock TX 78665 | www.netronixint.com TX LIC B19685

***The information enclosed in this proposal is intended for the use of the individual to which it is addressed, and may contain information that is privileged, confidential, and exempt from disclosure under applicable law. All information included is considered proprietary and is the intellectual property of Netronix Integration. As the reader or agent responsible for delivering the message to the intended recipient, you are hereby notified that any dissemination, distribution, or copy of this communication, information contained within, or its attachments, is strictly prohibited.*

**Bill of Materials:**

Mfgr.	Model	Description	Qty	Unit Sell	Material Extended Sell	Labor Hours	HOURS EXTENDED	Labor Rate Sell	Labor Extended Sell
UTC	1076D-G	STEEL DOOR, RECESSED, 1" DIAMETER, W/ WIRE	1	\$ 18.23	\$ 18.23	1.00	1.00	\$ 85.50	\$85.50
Netronix		Door Hardware Integration at Door 137A	1	\$ -	\$ -	1.00	1.00	\$ 85.50	\$85.50
Netronix		Door Hardware Integration from prior doors not wired by division 08	1	\$ -	\$ -	8.00	8.00	\$ 85.50	\$684.00
Netronix		Installation materials	1	\$ 28.29	\$ 28.29	0.00	0.00	\$ 85.50	\$0.00

Material Total			\$46.51
Shipping and Handling			\$0.00
Sales Tax			\$0.00
Labor			\$855.00
OH&P			\$90.49
Total			\$992.00

Authorization: Customer

NETRONIX:

Accepted by: _____

Accepted by: _____

Title: _____

Title: _____

Date: _____

Date: _____

All agreements laid forth in original contract will apply to change order.**Warranty**

Netronix shall warranty all provided and installed equipment and systems for one (1) year from beneficial use date. In full use for materials and labor for devices provided and installed by Netronix Integration only. Netronix will at its Discretion repair or replace any defective equipment determined to be defective. Any device or system modification performed by non Netronix personnel or a designated subcontractor will void the warranty.

Warranty exceptions: Acts of nature, vandalism, misuse of system device causing failure or modification/alteration of devices.

Liability if limited to repair and or replacement of equipment installed by Netronix Integration.

Netronix Integration | 800 Paloma Dr., Ste. 110 | Round Rock TX 78665 | www.netronixint.com TX LIC B19685

***The information enclosed in this proposal is intended for the use of the individual to which it is addressed, and may contain information that is privileged, confidential, and exempt from disclosure under applicable law. All information included is considered proprietary and is the intellectual property of Netronix Integration. As the reader or agent responsible for delivering the message to the intended recipient, you are hereby notified that any dissemination, distribution, or copy of this communication, information contained within, or its attachments, is strictly prohibited.*



1650 Avenue H • St. Louis, MO 63125 • www.aalcomfg.com
P: 800.537.1259 • F: 314.544.2386 • Estimating@aalcomfg.com

ORIGINAL

To: American Construction
Attn: Estimator
Re: Sheriff's Office Training Center-TX

Date: 11.17.16
Bid Date: 11.17.16

We are pleased to quote the following:

Section #114800-Athletic Equipment
Bidding Column Pads As Mfg By Aalco-Wrestling mats By Crown Mfg



Column & Wall Padding-Delivered Only

- ✦ 3 ea.-Column pads.
- ✦ Approx: 76' Wall padding.

Wrestling Mats-Delivered Only

- ✦ 3 ea.-20' x 40' Mats.

Total: \$39,750*

If you have any questions, please feel free to call.

Sincerely,
Jeff Pohrer

**All equipment to be delivered and/or installed in one trip, with the exception of volleyball sleeves and covers, which can be pre-shipped. Any additional shipments may incur freight charges.*

All equipment demonstration and training to be done via Internet, video, phone or at time of installation/NO EXCEPTIONS

*Price is based on:

**Sales Tax Not Included* Material being installed at the same time * Price valid for 60 days * This bid is conditioned upon the use of the AIA A401 Subcontract or terms consistent with the ASA Addendum to Subcontractor * All wiring, conduit, running of & connections for all motors, control panels etc. to be done by others * This bid is conditioned upon the customer's acceptance of SportsCon G.L. insurance limit of \$1 million occurrence with a \$2 million aggregate and umbrella limit of \$5 million.*

Headquarters ~ St Louis, MO 63125

Southeast Division ~ Gainesville, GA 30501

✓



1650 Avenue H- St. Louis, MO 63125 • www.aalcomfg.com
P: 800.537.1259 -F: 314.544.2386 • Estimating@aalcomfg.com

To: American Constructors
Attn: Dustin Wiegiers
Re: Wilco SOTC PR #24

Date: 02.14.18

Dustin,

Revised wall pad pricing as requested:

Wall Pads-Delivered Only

- ♦ Approx: 80 L.F x 6' Wall pads.
 - North wall - 37' +/-
 - East wall - 28' +/- (including columns)
 - South wall - 6 L.F +/- (on columns)
 - West alcove - 10 L.F +/-
- ♦ Approx: 24 L.F x 3' Wall pads (at east wall below windows)

Total: \$4,958

****Add for labor - \$3,200**

\$ 4,958 PR 24 mat
+\$ 3,200 PR 24 install
-\$39,750 Base bid
-\$31,592 Credit

If you have any questions, please feel free to call.

Sincerely,
Jeff Pohrer

Dustin Wiegers

From: David - Dollamur <david@swainmats.com>
Sent: Tuesday, February 27, 2018 11:55 AM
To: Dustin Wiegers
Cc: Grant Huling
Subject: Re: WCSOTC Mats

Follow Up Flag: Follow up
Flag Status: Flagged

Dustin,

Yes, thanks for the clarification.

Below is your revise quote for a FlexiConnect 54x37x2" area.

2" FC 54x37 (9 rolls of 6x37 - tapeless mat)

Quote: Dollamur

9,990.00	mats
exempt	TX tax
990.00	ship

\$10,980.00	Total
--------------------	--------------

*customer incentive disc pricing

I will need a copy of the Tax Exempt certificate to turn in with the order.

The shipping was calculated to a commercial address in TX 78634.

Thanks,

On Tue, Feb 27, 2018 at 9:31 AM, Dustin Wiegers <dwiegers@acitexas.com> wrote:

Does this help?

Thanks,

Dustin Wiegers

AMERICAN CONSTRUCTORS

11900 West Parmer Lane | Suite 200 | Cedar Park, TX 78613

main office (512) 328-2026 | **cell** (512) 743-7107

www.acitexas.com

