

Received Received

APR 27 2018

APR 26 2018

RECEIVED  
APR 26 2018  
BY: DSI

WILLIAMSON COUNTY, TEXAS  
CHANGE ORDER NUMBER: 9

HTB Corporation  
Round Rock

- 1. CONTRACTOR: DeNucci Constructors
- 2. Change Order Work Limits: Sta. n/a to Sta. n/a
- 3. Type of Change(on federal-aid non-exempt projects): Min (Major/Minor)
- 4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: 1604-068  
 Roadway: Forest North 2  
 CSJ  
 Number: \_\_\_\_\_

5. Describe the work being revised:

**2E: Differing Site Conditions (unforeseeable). Miscellaneous difference in site conditions (unforeseeable) (Item 9).** This Change Order provides the accounting of Contract prices for the items paid. Changes to the final prices corrected incorrect pricing on a previous Change Order. The incorrect Change Order pricing did not affect the correct payment to the Contractor.

- 6. Work to be performed in accordance with Items: see attached
- 7. New or revised plan sheet(s) are attached and numbered: n/a
- 8. New Special Provisions/Specifications to the contract are attached:  Yes  No
- 9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><small>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</small></p> <p>THE CONTRACTOR Date <u>4/25/18</u></p> <p>By <u>Paul T. DeNucci</u></p> <p>Typed/Printed Name <u>PAUL T. DENUCCI</u></p> <p>Typed/Printed Title <u>MANAGER</u></p>	<p><b>The following information must be provided</b></p> <p>Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u></p> <p>Amount added by this change order: <u>(\$4,312.00)</u></p>
---	---

RECOMMENDED FOR EXECUTION:

James D. F... 4/26/18  
 Project Manager Date

N/A  
 Design Engineer Date

M. P. ... 4/27/18  
 Program Manager Date

City of Austin Project Manager Date

Design Engineer's Seal:

County Commissioner Precinct 1 Date  
 APPROVED  REQUEST APPROVAL

County Commissioner Precinct 2 Date  
 APPROVED  REQUEST APPROVAL

Valerie Corey 5/18/18  
 County Commissioner Precinct 3 Date  
 APPROVED  REQUEST APPROVAL  
Presiding officer

County Commissioner Precinct 4 Date  
 APPROVED  REQUEST APPROVAL

County Judge Date  
 APPROVED

APR 27 2018

APR 26 2018

RECEIVED  
APR 26 2018  
BY: PSI

WILLIAMSON COUNTY, TEXAS HNTB Corporation  
CHANGE ORDER NUMBER: 9 Round Rock

HNTB Corporation  
Round Rock

- 1. CONTRACTOR: DeNucci Constructors
- 2. Change Order Work Limits: Sta. n/a to Sta. n/a
- 3. Type of Change(on federal-aid non-exempt projects): Min (Major/Minor)
- 4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: 1604-068  
 Roadway: Forest North 2  
 CSJ Number: \_\_\_\_\_

5. Describe the work being revised:

**2E: Differing Site Conditions (unforeseeable). Miscellaneous difference in site conditions (unforeseeable) (Item 9).** This Change Order provides the accounting of Contract prices for the items paid. Changes to the final prices corrected incorrect pricing on a previous Change Order. The incorrect Change Order pricing did not affect the correct payment to the Contractor.

- 6. Work to be performed in accordance with Items: see attached
- 7. New or revised plan sheet(s) are attached and numbered: n/a
- 8. New Special Provisions/Specifications to the contract are attached:  Yes  No
- 9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i>	<b>The following information must be provided</b>
THE CONTRACTOR Date <u>4/25/18</u> By <u>Paul T. Deaf</u> Typed/Printed Name <u>PAUL T. DENUCCI</u> Typed/Printed Title <u>MANAGER</u>	Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u> Amount added by this change order: <u>(\$4,312.00)</u>

RECOMMENDED FOR EXECUTION:

[Signature] P.E. 4/26/18  
Project Manager Date

N/A  
Design Engineer Date

[Signature] 4/27/18  
Program Manager Date

\_\_\_\_\_  
City of Austin Project Manager Date

Design Engineer's Seal:

County Commissioner Precinct 1 Date  
 APPROVED  REQUEST APPROVAL

County Commissioner Precinct 2 Date  
 APPROVED  REQUEST APPROVAL

County Commissioner Precinct 3 Date  
 APPROVED  REQUEST APPROVAL

County Commissioner Precinct 4 Date  
 APPROVED  REQUEST APPROVAL

County Judge Date  
 APPROVED



# CHANGE ORDER REASON(S) CODE CHART

<p>1. Design Error or Omission</p>	<p>1A. Incorrect PS&amp;E 1B. Other</p>
<p>2. Differing Site Conditions (unforeseeable)</p>	<p>2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&amp;E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other</p>
<p>3. County Convenience</p>	<p>3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other</p>
<p>4. Third Party Accommodation</p>	<p>4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other</p>
<p>5. Contractor Convenience</p>	<p>5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other</p>
<p>6. Untimely ROW/Utilities</p>	<p>6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other</p>

**Williamson County Road Bond Program**

**Forest North Phase 2  
Williamson County Project No. 1604-068**

**Change Order No. 9**

**Reason for Change**

This Change Order provides the final balancing for the Contract unit prices for the items paid. Changes to the final prices corrected incorrect pricing. The incorrect prices do not affect the overall payment to the Contractor.

This Change Order results in a net decrease of \$4,312.00 to the Contract amount, for an adjusted Contract total of \$3,723,321.84. The original Contract amount was \$3,556,659.50. Due to all Change Orders to-date, \$166,662.34 has been added to the Contract. Of the \$166,662.34 added to the Contract, the City of Austin is responsible for \$40,836.56 (1.15%) for waterline changes and the County is responsible for the remaining \$125,825.78 (3.54%) for storm sewer changes. Zero (0) additional days will be added to the Contract as a result of this Change Order.

**HNTB Corporation**

James Klotz, P.E.