

RECEIVED  
 MAR 22 2018  
 BY: PSI

WILLIAMSON COUNTY, TEXAS  
 CHANGE ORDER NUMBER: 7

- 1 CONTRACTOR: Jimmy Evans Construction
2. Change Order Work Limits: Sta. 30+00 to Sta. 98+00
3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: 1607-102  
Pearson Ranch  
 Roadway: Road Extension

CSJ  
 Number: \_\_\_\_\_

5. Describe the work being revised:

2E: Differing Site Conditions (unforeseeable). Miscellaneous difference in site conditions (unforeseeable). This Change Order provides the final balancing for the overrun/underrun of Contract quantities paid for by the COA. Changes to final quantities on the project were the result of addressing field conditions not accounted for in the original plans. All final pay quantities were reviewed and approved by the City of Austin.

6. Work to be performed in accordance with Items: See attached.
7. New or revised plan sheet(s) are attached and numbered: \_\_\_\_\_
8. New Special Provisions/Specifications to the contract are attached: Yes No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

|  |  |
|--|--|
| <p><i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit, or loss of compensation as a result of this change</i></p> <p>THE CONTRACTOR Date <u>3/22/18</u></p> <p>By: <u>[Signature]</u></p> <p>Typed/Printed Name <u>Ronnie Duencz</u></p> <p>Typed/Printed Title <u>Const. Man</u></p> | <p><i>The following information must be provided</i></p> <p>Time Ext. # <u>N/A</u> Days added on this CO: <u>0</u></p> <p>Amount added by this change order: <u>(\$6,800.00)</u></p> |
|--|--|

RECOMMENDED FOR EXECUTION:

[Signature] P.E. 3/21/18  
 Project Manager Date

N/A  
 Design Engineer Date

[Signature] 3/22/2018  
 Program Manager Date

[Signature] 3/21/18  
 City Engineer Date

Design Engineer's Seal  
 see attached plan sheets

- County Commissioner Precinct 1 Date  
 APPROVED  REQUEST APPROVAL
- [Signature] 3/22/18  
 County Commissioner Precinct 2 Date  
 APPROVED  REQUEST APPROVAL
- County Commissioner Precinct 3 Date  
 APPROVED  REQUEST APPROVAL
- County Commissioner Precinct 4 Date  
 APPROVED  REQUEST APPROVAL
- County Judge Date  
 APPROVED

RECEIVED  
 MAR 22 2018  
 BY: PSI

WILLIAMSON COUNTY, TEXAS  
 CHANGE ORDER NUMBER: 7

- 1. CONTRACTOR: Jimmy Evans Construction
- 2. Change Order Work Limits: Sta. 30+00 to Sta. 98+00
- 3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
- 4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: 1607-102  
 Roadway: Pearson Ranch Road Extension  
 CSJ Number: \_\_\_\_\_

5. Describe the work being revised:

**2E: Differing Site Conditions (unforeseeable). Miscellaneous difference in site conditions (unforeseeable).** This Change Order provides the final balancing for the overrun/underrun of Contract quantities paid for by the COA. Changes to final quantities on the project were the result of addressing field conditions not accounted for in the original plans. All final pay quantities were reviewed and approved by the City of Austin.

- 6. Work to be performed in accordance with Items: See attached.
- 7. New or revised plan sheet(s) are attached and numbered: \_\_\_\_\_
- 8. New Special Provisions/Specifications to the contract are attached: Yes No
- 9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

|   |   |
|---|---|
| <p><i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i></p> <p>THE CONTRACTOR Date <u>3/22/18</u><br/>         By <u>[Signature]</u><br/>         Typed/Printed Name <u>Ronnie Duencz</u><br/>         Typed/Printed Title <u>Const. Mans</u></p> | <p><b>The following information must be provided</b></p> <p>Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u><br/>         Amount added by this change order: <u>(\$6,800.00)</u></p> |
|---|---|

RECOMMENDED FOR EXECUTION:

[Signature] P.E. 3/21/18  
 Project Manager Date

N/A  
 Design Engineer Date

[Signature] 3/22/2018  
 Program Manager Date

[Signature] 3/21/18  
 City Engineer Date

County Commissioner Precinct 1 Date  
 APPROVED  REQUEST APPROVAL

County Commissioner Precinct 2 Date  
 APPROVED  REQUEST APPROVAL

County Commissioner Precinct 3 Date  
 APPROVED  REQUEST APPROVAL

County Commissioner Precinct 4 Date  
 APPROVED  REQUEST APPROVAL

County Judge Date  
 APPROVED

Design Engineer's Seal:

see attached plan sheets

## WILLIAMSON COUNTY, TEXAS

**CHANGE ORDER NUMBER: 7**

**Project # 1607-102**

**TABLE A:** Force Account Work and Materials Placed into Stock

|  | LABOR | HOURLY RATE |  |  | HOURLY RATE |
|--|-------|-------------|--|--|-------------|
|  |       |             |  |  |             |
|  |       |             |  |  |             |
|  |       |             |  |  |             |
|  |       |             |  |  |             |
|  |       |             |  |  |             |
|  |       |             |  |  |             |
|  |       |             |  |  |             |
|  |       |             |  |  |             |
|  |       |             |  |  |             |
|  |       |             |  |  |             |

**TABLE B:** Contract Items:

| ITEM          | DESCRIPTION                                  | UNIT | UNIT PRICE | ORIGINAL + PREVIOUSLY REVISED |                   | ADD or (DEDUCT) | NEW      |               | OVERRUN/UNDERRUN    |
|---------------|--|------|------------|-------------------------------|-------------------|-----------------|----------|---------------|---------------------|
|               |  |      |            | QUANTITY                      | ITEM COST         | QUANTITY        | QUANTITY | ITEM COST     |                     |
| 511S-A6GV     | VALVES, GATE 6" DIAMETER                     | EA   | \$1,400.00 | 1.00                          | \$1,400.00        | (1.00)          | 0.00     | \$0.00        | (\$1,400.00)        |
| 511S-A-FV     | VALVES, AUTOMATIC FLUSH VALVE, 2IN. DIAMETER | EA   | \$5,400.00 | 1.00                          | \$5,400.00        | (1.00)          | 0.00     | \$0.00        | (\$5,400.00)        |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
|               |  |      |            |                               |                   |                 |          |               |                     |
| <b>TOTALS</b> |  |      |            |                               | <b>\$6,800.00</b> |                 |          | <b>\$0.00</b> | <b>(\$6,800.00)</b> |

# CHANGE ORDER REASON(S) CODE CHART

|   |   |
|---|---|
| <p>1. Design Error or Omission</p>                      | <p>1A. Incorrect PS&amp;E<br/>1B. Other</p>   |
| <p>2. Differing Site Conditions<br/>(unforeseeable)</p> | <p>2A. Dispute resolution (expense caused by conditions and/or resulting delay)<br/>2B. Unavailable material<br/>2C. New development (conditions changing after PS&amp;E completed)<br/>2D. Environmental remediation<br/>2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9)<br/>2F. Site conditions altered by an act of nature<br/>2G. Unadjusted utility (unforeseeable)<br/>2H. Unacquired Right-of-Way (unforeseeable)<br/>2I. Additional safety needs (unforeseeable)<br/>2J. Other</p>  |
| <p>3. County Convenience</p>                            | <p>3A. Dispute resolution (not resulting from error in plans or differing site conditions)<br/>3B. Public relations improvement<br/>3C. Implementation of a Value Engineering finding<br/>3D. Achievement of an early project completion<br/>3E. Reduction of future maintenance<br/>3F. Additional work desired by the County<br/>3G. Compliance requirements of new laws and/or policies<br/>3H. Cost savings opportunity discovered during construction<br/>3I. Implementation of improved technology or better process<br/>3J. Price adjustment on finished work (price reduced in exchange for acceptance)<br/>3K. Addition of stock account or material supplied by state provision<br/>3L. Revising safety work/measures desired by the County<br/>3M. Other</p> |
| <p>4. Third Party Accommodation</p>                     | <p>4A. Failure of a third party to meet commitment<br/>4B. Third party requested work<br/>4C. Compliance requirements of new laws and/or policies (impacting third party)<br/>4D. Other</p>   |
| <p>5. Contractor Convenience</p>                        | <p>5A. Contractor exercises option to change the traffic control plan<br/>5B. Contractor requested change in the sequence and/or method of work<br/>5C. Payment for Partnering workshop<br/>5D. Additional safety work/measures desired by the contractor<br/>5E. Other</p>   |
| <p>6. Untimely ROW/Utilities</p>                        | <p>6A. Right-of-Way not clear (third party responsibility for ROW)<br/>6B. Right-of-Way not clear (County responsibility for ROW)<br/>6C. Utilities not clear<br/>6D. Other</p>   |

**Williamson County Road Bond Program**

**Pearson Ranch Road Extension  
Williamson County Project No. 1607-102**

**Change Order No. 7**

**Reason for Change**

This Change Order provides the final balancing for the overrun/underrun of Contract quantities for the items paid for by the City of Austin. Changes to the final quantities on the project were the result of addressing field conditions not accounted for in the original plans. All final pay quantities were reviewed and approved by the City of Austin.

This Change Order results in a net decrease of \$6,800.00 to the Contract amount, for an adjusted Contract total of \$4,575,413.64. The original Contract amount was \$4,516,178.77. As a result of this and all Change Orders to-date, \$59,234.87 has been added to the Contract. Of the \$59,234.87 (1.32%) added to the Contract, the City of Austin is responsible for an increase of \$5,710.00 (.13%) for waterline changes and the County is responsible for an increase of \$53,524.87 (1.19%) for changes to the roadway extension. Zero (0) additional days will be added to the Contract as a result of this Change Order.

**HNTB Corporation**

James Klotz, P.E.