

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 3

1. CONTRACTOR: Smith Contracting
2. Change Order Work Limits: Sta. N/A to Sta. N/A
3. Type of Change(on federal-aid non-exempt projects): (Major/Minor)
4. Reasons: CODE: 2E (3 Max. - In order of importance - Primary first)

Project: IFB 1708-182
 Roadway: River Rd and Old Windmill Rd
 Purchase Order Number:

Quantities adjusted due to differing site conditions.

6. Work to be performed in accordance with Items: NA
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i></p> <p>THE CONTRACTOR Date <u>6-22-18</u></p> <p>By <u>[Signature]</u></p> <p>Typed/Printed Name <u>HARDIN CAMP</u></p> <p>Typed/Printed Title <u>VP</u></p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u></p> <p>Amount added by this change order: <u>(\$16,843.07)</u></p>
--	--

RECOMMENDED FOR EXECUTION:

[Signature] 8/9/18
 Project Manager Date
 Construction Observer

[Signature] 8/10/18
 Design Engineer Date

[Signature] 8/13/18
 Program Manager Date

Design Engineer's Seal:



County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] 08-27-2018
 County Judge Date
☐ APPROVED

WILLIAMSON COUNTY, TEXAS
CHANGE ORDER NUMBER: 3

1. CONTRACTOR: Smith Contracting
2. Change Order Work Limits: Sta. N/A to Sta. N/A
3. Type of Change(on federal-aid non-exempt projects): _____ (Major/Minor)
4. Reasons: CODE: 2E (3 Max. - In order of importance - Primary first)

Project: IFB 1708-182

Roadway: River Rd and Old Windmill Rd

Purchase Order Number: _____

Quantities adjusted due to differing site conditions.

6. Work to be performed in accordance with Items: NA
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

THE CONTRACTOR Date 6-22-18

By 9 Hankin Jr. VP

Typed/Printed Name HARDIN CAMP

Typed/Printed Title VP

The following information must be provided

Time Ext. #: N/A Days added on this CO: 0

Amount added by this change order: (\$16,843.07)

RECOMMENDED FOR EXECUTION:

[Signature] 8/9/18
Project Manager Date
Construction Observer

[Signature] 8/10/18
Design Engineer Date

[Signature] 8/13/18
Program Manager Date

Design Engineer's Seal:



County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

☐ APPROVED County Judge Date

Project # = IFB 1708-182

[illegible]

ITEM		TECH SPEC	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)		NEW		OVERLAP/ UNDERLAP
						QUANTITY	ITEM COST	QUANTITY		QUANTITY	ITEM COST	
100	6052		PREPARING ROW	S/T	\$1,350.00	80.00	\$104,000.00	0.00	\$0.00	80.00	\$104,000.00	\$0.00
101	6001		PREP ROW TIREB (GREATER THAN 8 IN DIA)	CV	\$1,000.00	32.00	\$32,000.00	32.00	\$2.00	32.00	\$31,800.00	\$3,600.00
110	6001		EXCAVATION (ROADWAY)	CV	\$1,000.00	3,450.00	\$3,450.00	3,450.00	\$0.00	3,450.00	\$3,450.00	\$0.00
111	6002		EXCAVATION (CHANNEL)	CV	\$20.00	286.00	\$4,520.00	0.00	\$0.00	286.00	\$4,520.00	\$0.00
122	6001		EMBANKMENT (FINAL/ORD COMPLY A)	CV	\$10.00	821.00	\$8,210.00	0.00	\$0.00	821.00	\$8,210.00	\$0.00
160	6003		FURISHING AND PLACING TOPSOIL (6")	SV	\$9.50	24,926.00	\$22,163.40	0.00	\$0.00	24,926.00	\$22,163.40	\$0.00
162	6052		BLACK EROSION	SV	\$8.50	379.00	\$3,221.50	0.00	\$0.00	379.00	\$3,221.50	\$0.00
164	6001		VEGETATION (GRASS PERM) (RURAL) (RANDOM)	SV	\$0.14	24,926.00	\$3,447.64	0.00	\$0.00	24,926.00	\$3,447.64	\$0.00
166	6001		FERTILIZER	MG	\$3.00	858.76	\$2,576.88	0.00	\$0.00	858.76	\$2,576.88	\$0.00
168	6001		VEGETATIVE WATERING	MG	\$3.00	858.76	\$2,576.88	0.00	\$0.00	858.76	\$2,576.88	\$0.00
169	6001		SOIL RETENTION BLANKETS (CL II) (TY A)	SV	\$1.15	7,457.00	\$8,575.55	0.00	\$0.00	7,457.00	\$8,575.55	\$0.00
247	6041		FL BS (CMP IN PLICITYA GR1-Z/FINAL POS	CV	\$40.00	2,826.00	\$110,640.00	0.00	\$0.00	2,826.00	\$110,640.00	\$0.00
250	6079		LINE TRT (BURGRADE) (6")	SV	\$7.00	18,905.00	\$132,335.00	0.00	\$0.00	18,905.00	\$132,335.00	\$0.00
310	6079		LINE TRT (BURGRADE) (6")	SV	\$7.00	3,437.00	\$24,059.00	0.00	\$0.00	3,437.00	\$24,059.00	\$0.00
316	6048		ASPH (CHFBP-GR-2 OR CR8-2P)	GA	\$4.25	12,835.00	\$54,066.25	0.00	\$0.00	12,835.00	\$54,066.25	\$0.00
344	6100		PLANE ASPH CONC PAV (6")	SV	\$4.25	18,905.00	\$80,246.25	0.00	\$0.00	18,905.00	\$80,246.25	\$0.00
432	6022		RIPRAP (CONJOE IN)	CV	\$40.00	18.00	\$720.00	0.00	\$0.00	18.00	\$720.00	\$0.00
432	6022		RIPRAP (CONJOE IN)	CV	\$40.00	350.00	\$14,000.00	0.00	\$0.00	350.00	\$14,000.00	\$0.00
432	6045		RIPRAP (MOW STRIP) (4 IN)	CV	\$37.50	40.00	\$1,500.00	0.00	\$0.00	40.00	\$1,500.00	\$0.00
460	6010		CUP AR (GAL S1) DES 3	LF	\$24.00	480.00	\$11,520.00	0.00	\$0.00	480.00	\$11,520.00	\$0.00
460	6011		CUP AR (GAL S1) DES 4	LF	\$80.00	240.00	\$19,200.00	0.00	\$0.00	240.00	\$19,200.00	\$0.00
462	6010		CUP AR (GAL S1) DES 3	LF	\$24.00	480.00	\$11,520.00	0.00	\$0.00	480.00	\$11,520.00	\$0.00
462	6010		CUP AR (GAL S1) DES 3	LF	\$24.00	480.00	\$11,520.00	0.00	\$0.00	480.00	\$11,520.00	\$0.00
464	6017		RC PIPE (CL W/18 IN)	LF	\$62.00	40.00	\$2,480.00	0.00	\$0.00	40.00	\$2,480.00	\$0.00
464	6018		RC PIPE (CL W/24 IN)	LF	\$48.00	422.00	\$20,136.00	0.00	\$0.00	422.00	\$20,136.00	\$0.00
464	6019		RC PIPE (CL W/30 IN)	LF	\$100.00	30.00	\$3,000.00	0.00	\$0.00	30.00	\$3,000.00	\$0.00
465	6017		RC PIPE (CL W/18 IN)	LF	\$62.00	40.00	\$2,480.00	0.00	\$0.00	40.00	\$2,480.00	\$0.00
465	6018		RC PIPE (CL W/24 IN)	LF	\$48.00	422.00	\$20,136.00	0.00	\$0.00	422.00	\$20,136.00	\$0.00
465	6019		RC PIPE (CL W/30 IN)	LF	\$100.00	30.00	\$3,000.00	0.00	\$0.00	30.00	\$3,000.00	\$0.00
465	6017		RC PIPE (CL W/18 IN)	LF	\$62.00	40.00	\$2,480.00					

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other