

---

Date of Issuance:	August 20, 2018	Effective Date:	August 20, 2018
Owner:	Williamson County	Owner's Contract No.:	
Contractor:	Chasco Constructors, LTD, LLP	Contractor's Project No.:	
Engineer:	Dunaway Associates, LP	Engineer's Project No.:	B004339.001
Project:	Mitigation for Cambria Cavern, Cambria Drive and Ephraim Road, Williamson County, TX	Contract Name:	

---

The Contract is modified as follows upon execution of this Change Order:

*Description: Increase in the volume of concrete fill underneath the Cambria Drive based on additional karst (fifth chamber) within the Right-of-Way. This new finding will include karst drilling, additional concrete fill (2,500 psi), and construction equipment rentals.*

Attachments:

- CO #1 Cost Estimate

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  \$ <u>530,425.00</u>	Original Contract Times: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> _____ dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:  \$ <u>N / A</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> _____ days
Contract Price prior to this Change Order:  \$ <u>530,425.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> _____ dates
Increase of this Change Order:  \$ <u>85,408.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> _____ days
Contract Price incorporating this Change Order:  \$ <u>615,833.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> _____ dates

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: Eddie Rogard  
Engineer (if required)

By: [Signature]  
(Owner (Authorized Signature))

By: [Signature]  
Contractor (Authorized Signature)

Title: Engagement Manager  
Date: August 17, 2018

Title: Judge  
Date: 8-20-18

Title: Project Manager  
Date: 8-20-18

Approved by Funding Agency (if applicable)


By: \_\_\_\_\_ Date: \_\_\_\_\_  
Title: \_\_\_\_\_

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  \$ <u>530,425.00</u>	Original Contract Times: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:  \$ <u>N / A</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price prior to this Change Order:  \$ <u>530,425.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> dates
Increase of this Change Order:  \$ <u>85,408.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price incorporating this Change Order:  \$ <u>615,833.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>October 21, 2018</u> Ready for Final Payment: <u>October 31, 2018</u> dates

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: <u></u>	By: _____	By: _____
Engineer (if required)	(Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: <u>Engagement Manager</u>	Title _____	Title _____
Date: <u>August 17, 2018</u>	Date _____	Date _____

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Title: \_\_\_\_\_

Mitigation for Cambria Cavern, Cambria Drive and Ephraim Road, Williamson County, TX  
Structural Improvements  
Dunaway Project No: B004339.001  
Change Order No. 1  
Contractor Price Proposal

Bid Item	Description	Quantity	Unit	Unit Price	Total Price
CO.1.1	Crane (Daily Rate)	14	DAY	\$ 749	\$ 10,486
CO.1.2	2,500 psi Flowable Concrete Fill	400	CY	\$ 167	\$ 66,700
CO.1.3	Karst Drilling (between 20 - 35 FT)	2	EA	\$ 4,111	\$ 8,223

**\$ 85,408**