

**CONTRACT AMENDMENT NO. 2**  
**TO**  
**WILLIAMSON COUNTY CONTRACT FOR**  
**ENGINEERING SERVICES**

**WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT:** Structural and Civil Karst Mitigation Relating to the Cave at Cambria Drive, Round Rock, Texas ("**Project**")

THIS CONTRACT AMENDMENT NO. 2 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Dunaway Associates, L.P., a Texas Limited Partnership acting by and through its General Partner, Dunaway Genpar, LLC** (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective **March 20, 2018** (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to **\$76,000.00**; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$76,000.00 to \$86,000.00.

All other terms of the Contract are unchanged and will remain in full force and effect.



## AUTHORIZATION FOR CONTRACT AMENDMENT

**Date:** August 8, 3018      **Amendment No.:** #2      **Dunaway Project No.:** B004339.001  
**Project Name:** Structural and Civil Karst Mitigation Relating to the Cave at Cambria Drive Round Rock, TX  
**Attn:** Terron Everton, P.E.  
**Client:** Williamson County  
**Address:** 3151 S.E. Inner Loop, Suite B, Georgetown, TX 78626

Services covered by this authorization shall be performed in accordance with the Dunaway "Standard Terms & Conditions," under the original Agreement dated March 5, 2018.

	LUMP SUM SERVICES	TIME & MATERIAL SERVICES	TOTAL
ORIGINAL CONTRACT AMOUNT	\$7,500	\$58,170	\$65,670
CONTRACT AMENDMENT #1 AMOUNT:		\$10,330	\$10,330
<b>CONTRACT AMENDMENT #2 AMOUNT:</b>		<b>\$10,000</b>	<b>\$10,000</b>
<b>TOTAL REVISED CONTRACT AMOUNT:</b>			<b>\$86,000</b>

Client hereby requests and authorizes Dunaway Associates, L.P. (Dunaway) to perform the following additional services:

### DETAILED SCOPE OF WORK

- Coordination, agency approval, report review, for Fifth Chamber mitigation.
- Ongoing field visits
- Construction change order for Fifth Chamber or future quantity adjustments.
- Maintaining highest level of responsiveness throughout construction


Authorization for Contract Amendment  
Page 2

If the proposed scope of this amendment meets with your approval, please sign below and return one copy to our office as our notice to proceed.


Respectfully submitted,

**DUNAWAY ASSOCIATES, L.P.,**  
a Texas limited partnership

  
\_\_\_\_\_  
Eddie Bogard, PE  
Engagement Manager

  
\_\_\_\_\_  
Ross Eubanks, PE, SE  
Vice President

Agreed & Accepted  
**WILLIAMSON COUNTY**

By:   
\_\_\_\_\_  
Name: Dan A. Carter  
\_\_\_\_\_  
Title: County Judge  
\_\_\_\_\_  
Date: 09-29-2018  
\_\_\_\_\_


EDB/krr

If the proposed scope of this amendment meets with your approval, please sign below and return one copy to our office as our notice to proceed.

Respectfully submitted,

**DUNAWAY ASSOCIATES, L.P.,**  
**a Texas limited partnership**

**Agreed & Accepted**  
**WILLIAMSON COUNTY**


  
\_\_\_\_\_  
Eddie Bogard, PE  
Engagement Manager

By: \_\_\_\_\_

Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

  
\_\_\_\_\_  
Ross Eubanks, PE, SE  
Vice President

EDB/krr