

SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 1

WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT:
Structural and Civil Karst Mitigation Relating to the Cave at Cambria Drive Round Rock,
Texas

This Supplemental Work Authorization No. 1 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated **March 20, 2018** ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Dunaway Associates, L.P., a Texas Limited Partnership acting by and through its General Partner, Dunaway Genpar, LLC** (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective **July 31, 2018** (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for services under the Work Authorization is hereby increased from \$76,000 to \$86,000. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Engineer understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Engineer that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Engineer.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

By: Eddie Bogard
Signature

Eddie Bogard, PE

Printed Name

Engagement Manager

Title

August 13, 2018

Date

COUNTY:

By: Dan Gattis
Signature

Dan Gattis

Printed Name

County Judge

Title

08-29-2018

Date

LIST OF ATTACHMENTS

Attachment A - Services to be Provided by County

Attachment B - Services to be Provided by Engineer

Attachment C - Work Schedule

Attachment D - Fee Schedule

Attachment C - Work Schedule



AUTHORIZATION FOR CONTRACT AMENDMENT

Date: August 8, 3018 **Amendment No.:** #2 **Dunaway Project No.:** B004339.001
Project Name: Structural and Civil Karst Mitigation Relating to the Cave at Cambria Drive Round Rock, TX
Attn: Terron Evertson, P.E.
Client: Williamson County
Address: 3151 S.E. Inner Loop, Suite B, Georgetown, TX 78626

Services covered by this authorization shall be performed in accordance with the Dunaway "Standard Terms & Conditions," under the original Agreement dated March 5, 2018.

	LUMP SUM SERVICES	TIME & MATERIAL SERVICES	TOTAL
ORIGINAL CONTRACT AMOUNT	\$7,500	\$58,170	\$65,670
CONTRACT AMENDMENT #1 AMOUNT:		\$10,330	\$10,330
CONTRACT AMENDMENT #2 AMOUNT:		\$10,000	\$10,000
TOTAL REVISED CONTRACT AMOUNT:			\$86,000

Client hereby requests and authorizes Dunaway Associates, L.P. (Dunaway) to perform the following additional services:

DETAILED SCOPE OF WORK

- Coordination, agency approval, report review, for Fifth Chamber mitigation.
- Ongoing field visits
- Construction change order for Fifth Chamber or future quantity adjustments.
- Maintaining highest level of responsiveness throughout construction