

**SUPPLEMENTAL WORK AUTHORIZATION NO. 2
TO
WORK AUTHORIZATION NO. 1**

WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT:

Smith Branch Flood Control and Drainage Engineering Services – Williamson County Juvenile Justice Center

This Supplemental Work Authorization No. 2 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated February 27, 2018 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Doucet & Associates, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No.1 dated effective February 27, 2018 (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The above referenced Work Authorization termination date shall be modified to September 30, 2019. The Services to be Provided by the Firm shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Engineer understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Engineer that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Engineer.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER: Doucet & Associates, Inc.

By: Duke G. Altman
Signature

Duke G. Altman
Printed Name

Principal
Title

9/6/2018
Date

COUNTY: Williamson County

By: [Signature]
Signature

Dan Gattis
Printed Name

Williamson County Judge
Title

09-18-2018
Date

Attachment C – Work Schedule

Upon receiving authorization to proceed from the County, the team will complete further task work as specifically directed by the County. Tasks 1 (Field Surveying) has been completed while Tasks 3 (Preliminary H&H Modeling), Task 4 (Preliminary Alternative Analysis), Task 5 (Preliminary Engineering Memo), Task 6 (Refined H&H Modeling), and Task 7 (Refined Alternative Analysis) have been completed except for some possible future refinements. Task 2 (Meetings) and Task 9 (Grant Opportunities) have been partially completed. Task 8 (Refined Engineering Report) has yet to be initiated. It is anticipated that some additional services may be required to finish the overall project. All work will be completed by September 30, 2019.