



## Change Order

P.O. BOX 1057  
ROUND ROCK, TX 78680  
Ph : 512-244-0600

Project:  
20-15092 WILCO ANNEX - GC  
151 WILCO WAY  
GEORGETOWN, TX

Change Order: 21  
Date: 11/28/2018

To Contractor:  
CHASCO CONSTRUCTORS  
P.O. BOX 1057  
ROUND ROCK, TX 78680

The Contract is changed as follows:

Reduction to Contract  
Reduce Contractor's Contingency <\$100,000.00>

The original Contract Amount was	\$14,919,081.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$14,919,081.00
The Contract will be increased by this Change Order in the amount of	-\$100,000.00
The new Contract Amount including this Change Order will be	\$ 14,819,081.00


The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT


CHASCO CONSTRUCTORS  
CONTRACTOR  
P.O. BOX 1057  
ROUND ROCK, TX 78680


OWNER


  
(Signature)

  
(Signature)

  
(Signature)

By 

By 

By 

Date 28 Nov. 18

Date 11-28-18

Date 12/4/18



P.O. BOX 1057  
ROUND ROCK, TX 78680  
Ph : 512-244-0600

## Change Order

**Project:**

20-15092 WILCO ANNEX - GC  
151 WILCO WAY  
GEORGETOWN, TX

Change Order: 21

Date: 11/28/2018

**To Contractor:**

CHASCO CONSTRUCTORS  
P.O. BOX 1057  
ROUND ROCK, TX 78680

The Contract is changed as follows:

Reduction to Contract  
Reduce Contractor's Contingency <\$100,000.00>

The original Contract Amount was	\$14,919,081.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$14,919,081.00
The Contract will be increased by this Change Order in the amount of	-\$100,000.00
The new Contract Amount including this Change Order will be	\$ 14,819,081.00

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT

CHASCO CONSTRUCTORS

CONTRACTOR

OWNER

P.O. BOX 1057  
ROUND ROCK, TX 78680

(Signature)

(Signature)

(Signature)

By

By

By

Date

Date

Date

Keith A. Hickman

BILL BAMBRICK

28 Nov. 18

11-28-18