

**WILLIAMSON COUNTY, TEXAS –
EXPO CENTER RV PARK**

CHANGE ORDER NO. 3

I. DESCRIPTION OF CHANGE ORDER

Additional days to original contract time due to inclement weather beyond time accounted for in the general conditions of the contract.

II. EFFECT OF CHANGE

Refer to attached request and contractor work activity log.

TOTAL	\$0.00	13 days
--------------	---------------	----------------

IV. AGREEMENT

This Contract is modified as follows:

a. Amount

Original Contract	\$	1,798,350.00
Previous Change Orders	\$	4,810.00
This Change Order	\$	0.00
Revised Contract Amount	\$	1,803,160.00

See Attachments for Authorization/Signature Form as breakdown of Change Order items.
This change order is not valid until signed by the Contractor, Engineer, and Owner.

Change Order No. 03

WILLIAMSON COUNTY EXPO CENTER - RV PARK

Project Name: WILLIAMSON COUNTY EXPO CENTER RV PARK	Engineer Project No.: 32388.001
Project Owner and Address: Williamson County 710 Main Street, Ste. 101 Georgetown, Texas 78626	Date of Issuance: 8/14/2018
Project Contractor and Address: Champion Site Prep, L.P. 455-A State Hwy 195 Georgetown, Texas 78633	Date of Contract: 4/19/2018 (NTP)
	Contract Period: 200 days from NTP (Substantial)


It is agreed to modify the Contract referred to above as follows:

Item #	Description Of Changes	Change in Contract Price	Change in Contract Time
NEW	ADDED DAYS FOR INCLEMENT WEATHER		13
			0
Difference Net =		0	0

Summary: It is agreed to modify the Contract referred to above as follows:

Contract Price prior to this Change Order: \$ <u>1,803,160.00</u>	Contract Time prior to this Change Order: Substantial (days and date): 200 <u>Days</u>
Net Increase (decrease) of this Change Order: \$ <u>0.00</u>	Net Increase (decrease) of this Change Order: <u>13</u> days
Revised Contract Price with all approved Change Orders: \$ <u>1,803,160.00</u>	Revised Contract Time with all approved Change Orders: Substantial (days and date): 213 <u>Days</u>


The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein.


Accepted for Contractor by: Charles Mayer, Champion Site Prep

11/8/2018
Date:


Recommended for Approval by: Halff Associates, Inc. (Engineer/PMI)

11-08-18
Date:


Approval by: Williamson County

12/4/18
Date:

Distribution: Contractor _____ File _____ Field _____ Owner _____ Other _____