

SUPPLEMENTAL WORK AUTHORIZATION NO. 2
TO
WORK AUTHORIZATION NO. 1

WILLIAMSON COUNTY PROJECT: Geotechnical Engineering for the Williamson
County Regional Animal Shelter – RFQ 1602-057-3

This Supplemental Work Authorization No. 2 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated December 01, 2016 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Balcones Geotechnical, LLC (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective January 24, 2017 (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for services under the Work Authorization is hereby increased from \$20,000.00 to \$25,000.00. The revised Work Schedule is attached hereto as Attachment "C" (must be attached). The source of the additional funding shall not be from the Project funding, but, rather shall be from the Animal Shelter Donations Fund.

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Engineer understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Engineer that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Engineer.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

Balcones Geotechnical, LLC

By: John A. Wooley
Signature

John A. Wooley
Printed Name

Principal
Title

1-2-19
Date

COUNTY:

WILLIAMSON COUNTY, TX

By: Valerie Covey
Signature

Bill Gravell Valerie Covey
Printed Name

Williamson County Judge Presiding Officer
Title

1/15/19
Date

Attachment C - Work Schedule

Weather and site conditions permitting, field operations can start within about one or two weeks after formal authorization to proceed. Borings will take two or three days to complete. Under normal circumstances, laboratory testing and report preparation will take an additional four to six weeks to complete.