

Change Order No. TX-18I198A-001

Date: February 11, 2019

Project Name: Williamson County Training Lab Project TX-18I198A

Customer Name: Williamson County, Texas

Customer Project Mgr: Terry Purvis

The purpose of this Change Order is to:

This change order is for the updated tower structural analysis that includes the additional antenna loading for this project.

Contract # System Purchase Agreement
 Signed 10/16/2018

Contract Date: 10/16/2018

In accordance with the terms and conditions of the contract identified above between Williamson County and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$ 544,532.00
Previous Change Order amounts for Change Order numbers <input type="text" value="000"/> through <input type="text" value="000"/>	\$ 0.00
This Change Order:	\$ 2,663.00
New Contract Value:	\$ 547,195.00

Changes in Services:

The additional Motorola services include the professional engineering services for the ESOC tower structural analysis update for the new antennas to be installed.

Changes in Equipment:


None.

Payment Schedule for this amendment:


This change order will be invoiced at the completion of the work performed.

Unless amended above, all other terms and conditions of the Contract shall remain in full force.
IN WITNESS WHEREOF the parties have executed this Amendment as of the last date signed below.

**Motorola
Solutions, Inc.**

By: 
Printed Name: Marc Johnson, RSM
Resource Services
Title: Manager, Motorola
Solutions
Date: 2/20/19

Customer

By: 
Printed Name: Bill Gravel Jr.
Title: Williamson County Judge
Date: 3/26/19


Reviewed by: James P. Sullivan, PMP
Motorola Solutions Project Manager

Date: 02/11/2019

Unless amended above, all other terms and conditions of the Contract shall remain in full force.
IN WITNESS WHEREOF the parties have executed this Amendment as of the last date signed below.

**Motorola
Solutions, Inc.**

Customer

By: 
Printed Name: Marc Johnson, RSM
Resource Services
Title: Manager, Motorola
Solutions
Date: 2/20/19

By: _____
Printed Name: _____
Title: Williamson County
Date: _____

Reviewed by: James P. Sullivan, PMP
Motorola Solutions Project Manager

Date: 02/11/2019