

**CONTRACT AMENDMENT NO. 2
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES**

**WILLIAMSON COUNTY ROAD BOND PROJECT:
GREAT OAKS BRIDGE AT BRUSHY CREEK (the "Project")**

THIS CONTRACT AMENDMENT NO. 2 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and P.E. Structural Consultants, Inc. (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective May 9, 2017 (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the County and the Engineer executed the Contract Amendment No. 1 to the Contract dated effective April 28, 2018 ;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract as modified by Amendment No. 1 limits the maximum amount payable under the Contract to \$ \$1,575,000.00 ;

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D;

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT


NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$1,575,000.00 to \$ \$1,825,000.00 .

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:


By: 
Signature

Joelle S. Rosentswieg, P.E.
Printed Name

Vice President
Title

April 2, 2019
Date

COUNTY:

By: 
Signature

Bill Gravell Jr.
Printed Name

Williamson County Judge
Title

4/9/19
Date

OK
m 4/3/19