

**SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 2**

**WILLIAMSON COUNTY PROJECT:
River Ranch Park Phase I Improvements**

This Supplemental Work Authorization No. 1 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated December 1, 2016 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Raba Kistner Consultants, Inc (the "Firm").

WHEREAS, the County and the Firm executed Work Authorization No. 2 dated effective December 4, 2018 (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Firm agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Services to be Provided by the Firm that were set out in the original Attachment "B" of the Work Authorization are hereby amended, changed and modified as shown in the attached revised Attachment "B" (must be attached).
- II. The above referenced Work Authorization termination date shall be modified to July 31, 2020. The Services to be Provided by the Firm shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Firm understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Firm that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Firm.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Firm have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

FIRM:

By:



Signature

Gabriel Ornelas, Jr., P.E., PMP

Printed Name

Senior Vice President

Title

08/12/2019

Date

COUNTY:

By:



Signature

Bill Gravell, Jr.

Printed Name

County Judge

Title

8/20/19

Date

LIST OF ATTACHMENTS

Attachment B - Services to be Provided by Firm

Attachment C - Work Schedule

Attachment C – Work Schedule



Building Better Tomorrows

8100 Cameron Road

Ste. B-150

Austin, TX 78754

www.rkci.com

PAD18-155-01

August 8, 2019, Revision 1

AMENDED AGREEMENT FORM

P 512.339.1745 F 512.339.6174

TBPE Firm F-3257

AS AN ADDITION TO THE FOLLOWING AGREEMENT:

Project Name: River Ranch County Park – Phase 1

Williamson County Work Authorization No. 2, dated 12/04/2018

WE HEREBY AUTHORIZE R-K TO PERFORM THE FOLLOWING ADDITIONAL SERVICE(S):

Certified Welding Inspector	\$95.00/hr	16 hours	\$1,520.00
Vehicle Travel Charge	\$40.00/trip	4 trips	\$ 160.00
Clerical Time	\$55.00/hour	3 hours	\$ 165.00
Total			\$ 1,845.00

ADDITIONAL COST ESTIMATE: \$ 1,845.00

ORIGINAL COST ESTIMATE: \$ 60,012.00

TOTAL COST ESTIMATE: \$ 61,857.00

On the basis of conversations from Bob Lubecker to David Brown, we are recommending the above inspections.

Our invoices are due and payable upon receipt at P.O. Box 971037, Dallas, Texas 75397-1037. All parties hereby agree that this contract upon acceptance will be performable in Bexar County, Texas. Our services will be performed in accordance with this letter agreement and the previously executed agreement referenced above. Please sign, date, and return one signed copy of this form to provide written confirmation of your authorization for our firm to commence work on the specific services outlined herein.

SIGNATURE:	X	DATE:	
PRINTED NAME:	Bob Lubecker		
COMPANY NAME:	Williamson County		
COMPANY ADDRESS:	3101 SE Inner Loop		
CITY, STATE, ZIP:	Georgetown, TX 78626		
PHONE NUMBER:	512-341-6271	FAX NUMBER:	
E-MAIL:	rlubecker@wilco.org		

Very truly yours,

RABA KISTNER CONSULTANTS, INC.

David A. Brown
CoMET Estimating Project Manager

DAB/wdd

Raba Kistner Consultants, Inc shall provide a work schedule for the assigned tasks. Work shall begin immediately upon receipt of agreement between County and Raba Kistner Consultants, Inc on the work schedule and authorization to proceed on assigned services.