



DPP#:	8982
PO#:	171444
Date:	9/20/2019
External Change Order#:	2
Tax Exempt:	Yes

The functionality is changing by adding AVFI Rack and Monitor Arm

ADD						
Type	Manufacturer	Part #/Description	Ship	Qty	\$ Price	\$ Ext Price
Product	AVFI	RACK-16		1	\$ 541.98	\$ 541.98
Product	Chief	K1W120B	Yes	10	\$ 168.19	\$ 1,681.85
Product	DPI	MISC Materials		1	\$ 150.00	\$ 150.00
Labor - Install	DPI	DPI Installation Labor		10	\$ 75.00	\$ 750.00
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
					\$ -	\$ -
Add - Subtotal						\$ 3,123.83

This change will delay the completion of this project by 2-3 days from time of approval. Individual modifications may appear to have no impact on the completion, schedule, manpower peak, etc., but collectively several such changes would. Contractor reserves the right to periodically review the cumulative effort of modifications and to make request for price or schedule adjustments.

It is hereby agreed the price for the work specially identified for this change in scope will be:

Original

No. 1 Total	\$	-
Remove	\$	-
Add	\$	3,123.83
Fees & Taxes	\$	58.86
New Total	\$	3,182.69
Change	\$	3,182.69

Customer to sign below as authorization to proceed with the work and adjust the contract/PO.
Signed copy to be returned to Mark Mazac, Account Manager.

Authorized Signature:

Bill Gravell Jr.

Printed Name:

Bill Gravell Jr.

Date:

10/29/19

Company:

Williamson County

Cancel this change in scope and do not incorporate into the project.

Authorized Signature:

Mark D. Mazac

Printed Name:

Mark D. Mazac

Date:

10/29/2019

Account Manager Name - Mark Mazac

Title - Sales Account Executive

Email Address - mmazac@dataprojections.com

Phone Number - 512-970-5519