

SUPPLEMENT NO. 1
to
WORK AUTHORIZATION NO. 1

PROJECT: Limestone Terrace

This Supplement No. 1 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, dated September 10, 2019 and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and HNTB Corporation (the "Engineer").

The following terms and conditions of Work Authorization No. 1 are hereby amended as follows:


Part 4. The termination date of Work Authorization No. 1 is extended to January 21, 2020 (formerly December 31, 2019). The Engineering Services set forth in Attachment "B" of this Work Authorization shall be fully completed on or before said date unless extended by a Supplemental Work Authorization.

Except to the extent modified herein, all terms and conditions of Work Authorization No. 1 shall continue in full force and effect.

EXECUTED this 19th day of November, 2019.

ENGINEER:

HNTB Corporation

By: 
Signature

Michelle R. Dippel

Printed Name

Vice President

Title

COUNTY:

Williamson County, Texas

By: 
Signature

Bill Gravell, Jr.

Printed Name

County Judge

Title