

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Pro Dirt Services, LLC
2. Change Order Work Limits: Sta. 100+00 to Sta. 114+49.91
3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: 1811-276

Roadway: Walburg Heights Rehab

Purchase Order Number: _____

5. Describe the work being revised:

Quantities adjusted due to differing site conditions.

6. Work to be performed in accordance with Items: All
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

The following information must be provided

Time Ext. #: N/A Days added on this CO: 0

Amount added by this change order: \$19,321.62

THE CONTRACTOR

Date

11/18/19

By

Typed/Printed Name

Tony Dill

Typed/Printed Title

President

RECOMMENDED FOR EXECUTION:

[Signature] 11/25/19
Project Manager Date
Construction Observer

[Signature] 11/25/19
Design Engineer Date

[Signature] 12/2/19
Program Manager Date

Design Engineer's Seal:



County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] 12/10/19
County Judge Date
☒ APPROVED

CHANGE ORDER NUMBER: 1

[illegible]

ITEM		DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)		NEW		OVERRUN/ UNDERRUN
					QUANTITY	ITEM COST	QUANTITY		QUANTITY	ITEM COST	
100-6001		PREPARING ROW	AC	\$20,000.00	1.00	\$20,000.00	0.00		1.00	\$20,000.00	\$0.00
110-6001		EXCAVATION (ROADWAY)	CY	\$10.00	1,183.00	\$11,830.00	211.81		1,394.81	\$13,948.10	\$2,118.10
132-6001		EMBANKMENT (FINAL)(ORD COMP)(TY A)	CY	\$8.00	86.00	\$688.00	(86.00)		0.00	\$0.00	(\$688.00)
160-6003		FURNISHING AND PLACING TOPSOIL (4")	SY	\$2.80	5,001.00	\$14,002.80	0.00		5,001.00	\$14,002.80	\$0.00
164-6003		BROADCAST SEED (PERM)(RURAL)(CLAY)	SY	\$0.25	5,001.00	\$1,250.25	0.00		5,001.00	\$1,250.25	\$0.00
166-6001		FERTILIZER	AC	\$2,500.00	1.00	\$2,500.00	0.00		1.00	\$2,500.00	\$0.00
168-6001		VEGETATIVE WATER	MG	\$20.00	186.00	\$3,720.00	(91.10)		94.90	\$1,898.00	(\$1,822.00)
247-6041		FL BS (CMP IN PLC)(TYA GR1-2(FNAL POS)	CY	\$57.78	1,401.00	\$80,949.78	45.00		1,446.00	\$83,549.88	\$2,600.10
310-6027		PRIME COAT (MC-30 OR AE-P)	GAL	\$6.41	996.00	\$6,384.36	(436.00)		560.00	\$3,589.60	(\$2,794.76)
316-6175		AGGR(TY-B GR-4 SAC-B)	CY	\$424.00	39.00	\$16,536.00	1.00		40.00	\$16,960.00	\$424.00
316-6466		ASPH (CHFRS-2P OR CRS-2P)	GAL	\$8.22	1,652.00	\$13,579.44	(127.00)		1,525.00	\$12,535.50	(\$1,043.94)
340-6120		D-GR HMA(SQ) TY-D SAC-B PG70-22	TON	\$154.00	300.00	\$46,200.00	65.00		365.00	\$56,210.00	\$10,010.00
460-6003		(CMP)(GAL STL 24IN)	LF	\$22.00	58.00	\$1,276.00	36.00		108.00	\$2,376.00	\$1,100.00
460-6009		CMP AR (GAL STL DES 2)	LF	\$19.00	244.00	\$4,636.00	0.00		280.00	\$5,320.00	\$684.00
467-6380		SET (TY IN)(24IN)(CMP)(6:1(P)	EA	\$2,500.00	2.00	\$5,000.00	0.00		2.00	\$5,000.00	\$0.00
467-6525		SET (TY IN)(DES 2)(CMP)(6:1(P)	EA	\$2,600.00	16.00	\$41,600.00	0.00		16.00	\$41,600.00	\$0.00
496-6050		REMOV STR (DRIVEWAY CULVERT)	EA	\$1,500.00	7.00	\$10,500.00	0.00		7.00	\$10,500.00	\$0.00
500-6001		MOBILIZATION	LS	\$20,000.00	1.00	\$20,000.00	0.00		1.00	\$20,000.00	\$0.00
502-6001		BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$4,500.00	2.00	\$9,000.00	0.00		2.00	\$9,000.00	\$0.00
506-6001		ROCK FILTER DAMS (INSTALL)(TY 1)	LF	\$85.00	20.00	\$1,700.00	(20.00)		0.00	\$0.00	(\$1,700.00)
506-6011		ROCK FILTER DAMS (REMOVE)	LF	\$25.00	20.00	\$500.00	(20.00)		0.00	\$0.00	(\$500.00)
506-6020		CONSTRUCTION EXITS (INSTALL)(TY1)	SY	\$8.93	112.00	\$1,000.16	(112.00)		0.00	\$0.00	(\$1,000.16)
506-6024		CONSTRUCTION EXITS (REMOVE)	SY	\$5.00	112.00	\$560.00	(112.00)		0.00	\$0.00	(\$560.00)
506-6038		TEMP SEDMIT CONT FENCE(INSTALL)	LF	\$5.00	1,360.00	\$6,800.00	(158.00)		1,202.00	\$6,010.00	(\$790.00)
506-6039		TEMP SEDMIT CONT FENCE (REMOVE)	LF	\$1.00	1,360.00	\$1,360.00	(158.00)		1,202.00	\$1,202.00	(\$158.00)
530-6005		DRIVEWAYS (ACP)	SY	\$29.44	600.00	\$17,664.00	184.86		784.86	\$23,106.28	\$5,442.28
580-6011		MAILBOX INSTALL-S (TWM-POST) TY-4	EA	\$1,000.00	6.00	\$6,000.00	8.00		14.00	\$14,000.00	\$8,000.00
644-6070		RELOCATED SM RD SN SUP&AM TYS80(1)SA(P)	EA	\$750.00	1.00	\$750.00	0.00		1.00	\$750.00	\$0.00
TOTALS						\$345,986.79				\$365,308.41	\$19,321.62

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other