

Received

JUL 09 2020

HNTB Corporation
Round Rock

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 5

1. CONTRACTOR: A Greater Austin Development
2. Change Order Work Limits Sta. 0+80.79 to Sta. 5+21.61
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2E (3 Max - In order of importance - Primary first)

Project:	<u>1807-252</u>
Roadway:	<u>San Gabriel Ranch Road</u>
CSJ Number:	

5. Describe the work being revised:

2E. Differing Site Conditions. Miscellaneous difference in site conditions (unforeseeable). This Change Order provides the final balancing for the overrun/underrun of Contract quantities constructed for Aqua Utilities on the project, as a result of addressing field conditions not accounted for in the original plans.

6. Work to be performed in accordance with Items: See attached list of items
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions/Specifications to the contract are attached: No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

<p>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses, additional changes for time, overhead and profit, or loss of compensation as a result of this change.</p>	<p>The following information must be provided</p> <p>Time Ext. #. _____ Days added on this CO: _____</p> <p>Amount added by this change order: <u>(\$390.00)</u></p>
<p>THE CONTRACTOR Date <u>7/9/2020</u></p> <p>By <u>[Signature]</u> <u>Lana Shockley</u></p> <p>Typed/Printed Name</p> <p>Typed/Printed Title <u>Controller</u></p>	

RECOMMENDED FOR EXECUTION:

[Signature] A. F. P.E. 7/10/20
Project Manager Date

N/A
Design Engineer Date

[Signature]
Program Manager Date

Design Engineer's Seal:

See attached plan sheets

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

Bill [Signature] 7/21/20
County Judge Date

X APPROVED

CITY OF GEORGETOWN, WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 5

Project # 1807-252

TABLE A: Force Account Work and Materials Placed into Stock[illegible]**TABLE B: Contract Items:**

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
RB010	CONCRETE ENCASEMENT FOR WATER LINE AND CONDUIT	CY	\$390.00	8.00	\$ 3,120.00	-1.00	7.00	\$ 2,730.00	\$ (390.00)
TOTALS						\$ 3,120.00		\$ 2,730.00	\$ (390.00)

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Williamson County Road Bond Program

**San Gabriel Ranch Road Bridge
Williamson County Project No. 1807-252**

Change Order No. 5

Reason for Change

This Change Order provides the final balancing for the overrun/underrun of Contract quantities constructed for Aqua Utilities on the project, as a result of addressing field conditions not accounted for in the original plans.

There is only one item on this Change Order: Item RB010 CONCRETE ENCASEMENT FOR WATERLINE AND CONDUIT. According to the project manual, this is a field measurement item. The actual in-place quantity is slightly less than engineer's estimate while meeting plan requirements.

There is no new Contract item required for this Change Order.

This Change Order results in a decrease of \$390.00 to the Contract amount, for an adjusted Contract total of \$1,459,926.27. The original Contract amount was \$1,425,301.90. Because of this and all other Change Orders, \$34,624.37 has been added to the Contract, resulting in a 2.43% net increase in the Contract cost. No additional days will be added to or deducted from the Contract as a result of this Change Order.

HNTB Corporation
James Klotz, P.E.