

CONTRACT AMENDMENT NO. 1 TO AGREEMENT BETWEEN OWNER AND CONTACTOR

This Contract Amendment No. 1 to Agreement Between Owner and Contractor ("Amendment No. 1") is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "Owner") and Doyle Electric, LLC (the "Contractor").

RECITALS

WHEREAS, the Owner and the Contractor previously executed that certain Agreement Between Owner and Contractor (the "Contract"), being dated effective June 2, 2020, wherein Contractor agreed to perform construction services in connection with the Williamson County Jail – North Jail Lighting Upgrades ("Project");

WHEREAS, the Owner would like to increase the "Owner's Construction Contingency" under Section 5.3 of the Contract from the original amount of \$15,414.28 to the increased amount of \$25,000.00; and

WHEREAS, it has become necessary to modify and amend the Contract in accordance with the provisions thereof.

AGREEMENT

NOW, THEREFORE, premises considered, the Owner and the Contractor agree that the Contract is amended and modified as follows:

I. Section 5.3 – Owner's Construction Contingency shall be amended as follows:

Owner's Construction Contingency. The following lump sum amount shall serve as the Owner's Construction Contingency from which changes in the Work are to be paid in accordance with the General Conditions:

\$25,000.00

The Owner's Construction Contingency is controlled solely by the Owner and such amount is not included in the Contract Sum set out in 5.1 above. Expenditures from the Owner's Construction Contingency must be made by Change Order issued by the Architect and approved by the Owner in accordance with the General Conditions. Contractor shall not be entitled to any compensation from the any unused amounts of the Owner's Construction Contingency.

II. Terms of Contract Control and Extent of Amendment No. 1

All other terms of the Contract and any prior amendments thereto, if any, which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

III. IN WITNESS WHEREOF, the Owner and the Contractor have executed this Amendment No. 1, in duplicate, to be effective as of the date of the last party's execution below.

CONTRACTOR:

Doyle Electric, LLC

By: 

Printed Name: Dustin Doyle

Title: Vice President

Date: July 8, 2020

OWNER:

Williamson County, Texas

By: 
Judge Bill Gravell Jr. (Jul 21, 2020 16:29 CDT)

Printed Name: Judge Bill Gravell Jr.

Title: County Judge

Date: Jul 21, 2020, 20









Agenda Item #41 7-21-2020 (Contract Amendment North Jail Lighting)

Final Audit Report

2020-07-21

Created:	2020-07-21
By:	Thomas Skiles (blake.skiles@wilco.org)
Status:	Signed
Transaction ID:	CBJCHBCAABAA5J5AionfdG0jE_S9hd9XL9nWLNSAj3Ew

"Agenda Item #41 7-21-2020 (Contract Amendment North Jail Lighting)" History

-  Document created by Thomas Skiles (blake.skiles@wilco.org)
2020-07-21 - 6:17:38 PM GMT- IP address: 66.76.4.65
-  Document emailed to aschiele@wilco.org for delegation
2020-07-21 - 6:18:15 PM GMT
-  Email viewed by aschiele@wilco.org
2020-07-21 - 6:38:42 PM GMT- IP address: 23.103.200.254
-  Document signing delegated to Judge Bill Gravell Jr. (bgravell@wilco.org) by aschiele@wilco.org
2020-07-21 - 6:38:54 PM GMT- IP address: 66.76.4.65
-  Document emailed to Judge Bill Gravell Jr. (bgravell@wilco.org) for signature
2020-07-21 - 6:38:54 PM GMT
-  Email viewed by Judge Bill Gravell Jr. (bgravell@wilco.org)
2020-07-21 - 9:29:41 PM GMT- IP address: 23.103.200.254
-  Document e-signed by Judge Bill Gravell Jr. (bgravell@wilco.org)
Signature Date: 2020-07-21 - 9:30:00 PM GMT - Time Source: server- IP address: 66.76.4.65
-  Signed document emailed to becky.pruitt@wilco.org, Thomas Skiles (blake.skiles@wilco.org), aschiele@wilco.org, and Judge Bill Gravell Jr. (bgravell@wilco.org)
2020-07-21 - 9:30:00 PM GMT

