

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Forsythe Brothers Infrastructure LLC.

2. Change Order Work Limits: Sta. _____ to Sta. _____

3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)

4. Reasons: 2E (3 Max. - In order of importance - Primary first)

5. Describe the work being revised:

Quantities adjusted due to differing site conditions,

6. Work to be performed in accordance with Items: All

7. New or revised plan sheet(s) are attached and numbered: N/A

8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

THE CONTRACTOR Date 7/2/2020

By Bill Forsythe

Typed/Printed Name Bill Forsythe

Typed/Printed Title Member

The following information must be provided

Time Ext. #: N/A Days added on this CO: _____

Amount added by this change order: (\$6,293.42)

RECOMMENDED FOR EXECUTION:

[Signature] 7/14/20
Project Manager Date
Construction Observer

[Signature] 7/14/20
Design Engineer Date

[Signature] 7/14/20
Program Manager Date

Design Engineer's Seal:



County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

Bill Forsythe 7/21/20
County Judge Date
APPROVED

TABLE A: Force Account Work and Materials Placed into Stock

[illegible]

TABLE B: Contract Items

TABLE B7 - CONSTRUCTION									
ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		NEW		OVERRUN/UNDERRUN	
				QUANTITY	ITEM COST	QUANTITY	ITEM COST		
100 6001	PREPARING ROW	AC	\$200.00	274	\$548.00		\$548.00	\$0.00	
105 6037	REMOVING STAB BASE AND ASPH PAV(0"-46")	SY	\$10.00	202.00	\$2,020.00	37.36	\$373.60	\$373.60	
110 6001	EXCAVATION (ROADWAY)	CY	\$100.00	381.00	\$38,100.00	0.00	\$38,100.00	\$0.00	
132 6001	EMBANKMENT (FINAL)(ORD COMP)(TY A)	CY	\$15.00	384.00	\$5,760.00	(161.20)	\$3,342.00	(\$2,418.00)	
247 6386	FL BS (CMP IN PLC)(TY A GR 5)(FINAL POS)	CY	\$18.00	830.00	\$14,940.00	185.61	\$16,280.98	\$3,340.98	
334 6088	HMCL ACP TY-D AES-300	TON	\$150.00	23.00	\$3,450.00	5.57	\$835.50	\$2,614.50	
340 6004	D-GR HMA(SQ) TY-A PG64-22	TON	\$150.00	85.00	\$12,750.00	(85.00)	\$0.00	(\$12,750.00)	
341 6106	D-GR HMA(SQ) TY-D PG64-22	TON	\$105.00	295.00	\$30,975.00	86.50	\$9,082.50	\$9,082.50	
400 6001	STRUCT EXCAV	CY	\$35.00	1,027.00	\$35,945.00	0.00	\$35,945.00	\$0.00	
402 6001	TRENCH EXCAVATION PROTECTION	LF	\$15.00	116.00	\$1,740.00	0.00	\$1,740.00	\$0.00	
432 6002	RIPRAP (CONC)(6 IN)	CY	\$400.00	40.00	\$16,000.00	(7.51)	\$12,396.00	(\$3,004.00)	
432 6027	RIPRAP (STONE COMMON)(DRY)(24 IN)	CY	\$50.00	116.00	\$5,800.00	20.58	\$6,829.00	\$1,029.00	
460 6011	CMP AR (GAL STL DES 4)	LF	\$125.00	116.00	\$14,500.00	0.00	\$14,500.00	\$0.00	
460 6012	CMP AR (GAL STL DES 5)	LF	\$155.00	122.00	\$18,910.00	5.00	\$19,685.00	\$775.00	
460 6024	CMP AR (GAL STL DES 7)	LF	\$186.00	126.00	\$23,436.00	0.00	\$23,436.00	\$0.00	
462 6021	CONC BOX CULV (8 FT X 6 FT)	LF	\$975.00	96.00	\$93,600.00	0.00	\$93,600.00	\$0.00	
462 6032	CONC BOX CULV (10 FT X 8 FT)	LF	\$1,200.00	60.00	\$72,000.00	0.00	\$72,000.00	\$0.00	
466 6063	HEADWALL (CH - FW - A - 0) (DES= 4)	EA	\$3,500.00	2.00	\$7,000.00	0.00	\$7,000.00	\$0.00	
466 6064	HEADWALL (CH - FW - A - 0) (DES= 5)	EA	\$5,000.00	4.00	\$20,000.00	0.00	\$20,000.00	\$0.00	
466 6066	HEADWALL (CH - FW - A - 0) (DES= 7)	EA	\$7,000.00	2.00	\$14,000.00	0.00	\$14,000.00	\$0.00	
466 6111	HEADWALL (CH - PW - A - 0) (DES= 4)	EA	\$3,000.00	2.00	\$6,000.00	0.00	\$6,000.00	\$0.00	
466 6123	HEADWALL (CH - PW - A - S) (DES= 7)	EA	\$10,000.00	1.00	\$10,000.00	0.00	\$10,000.00	\$0.00	
466 6123A	HEADWALL (CH - PW/FW - A - S) (DES= 7)	EA	\$10,000.00	1.00	\$10,000.00	0.00	\$10,000.00	\$0.00	
466 6169	WINGWALL (FW - S) (HW=8 FT)	EA	\$13,500.00	1.00	\$13,500.00	0.00	\$13,500.00	\$0.00	
466 6183	WINGWALL (PW - 1) (HW=8 FT)	EA	\$12,000.00	1.00	\$12,000.00	0.00	\$12,000.00	\$0.00	
466 6184	WINGWALL (PW - 1) (HW=9 FT)	EA	\$15,000.00	2.00	\$30,000.00	0.00	\$30,000.00	\$0.00	
467 6557	SET (TY II) (DES 5) (CMP) (4: 1) (C)	EA	\$900.00	2.00	\$1,800.00	0.00	\$1,800.00	\$0.00	
496 6006	REMOV STR (HEADWALL)	EA	\$275.00	10.00	\$2,750.00	0.00	\$2,750.00	\$0.00	
496 6007	REMOV STR (PIPE)	LF	\$10.00	574.00	\$5,740.00	0.00	\$5,740.00	\$0.00	
500 6001	MOBILIZATION	LS	\$60,000.00	1.00	\$60,000.00	0.00	\$60,000.00	\$0.00	
502 6001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$3,000.00	3.00	\$9,000.00	0.00	\$9,000.00	\$0.00	
506 6002	ROCK FILTER DAMS (INSTALL) (TY 2)	LF	\$15.00	296.00	\$4,440.00	(145.00)	\$2,265.00	(\$2,175.00)	
506 6011	ROCK FILTER DAMS (REMOVE)	LF	\$12.00	296.00	\$3,552.00	(145.00)	\$1,812.00	(\$1,740.00)	
506 6038	TEMP SEDMT CONT FENCE (INSTALL)	LF	\$3.00	546.00	\$1,638.00	54.00	\$1,600.00	\$38.00	
506 6039	TEMP SEDMT CONT FENCE (REMOVE)	LF	\$1.00	515.00	\$515.00	85.00	\$85.00	\$430.00	
644 6068	RELOCATE SW RD SN SUPRAM TY 10BWG	EA	\$300.00	2.00	\$600.00	0.00	\$600.00	\$0.00	
658 6047	INSTL OM ASSM (OM-2Y)(WC)GND	EA	\$60.00	18.00	\$1,080.00	0.00	\$1,080.00	\$0.00	
668 6047	REFL PAV MRK TY I (W24")(SLD)(090MIL)	LF	\$20.00	11.00	\$220.00	1.50	\$250.00	\$30.00	
668 6314	RE PM WIRET REQ TY I (Y4")(SLD)(090MIL)	EA	\$8.00	290.00	\$2,320.00	10.00	\$2,400.00	\$80.00	
xxxx-xxxx	Transposition error on Construction Services Agreement	EA	\$63.00	1.00	\$63.00	0.00	\$63.00	\$0.00	
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			
						0.00			

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other