



PRIME CONSTRUCTION COMPANY, INC.

WWW.PCCUSA.COM

20907 Martin Ln Pflugerville, TX 78660

(office) 512.244.7799 (fax) 512.990.9886

CHANGE ORDER NO. 01

Project: River Ranch Interpretive Center

This Change Order includes the following modifications to the scopes of work originally contracted for the subject project between Ritter – Botkin Prime Construction Company Inc. (Contractor) and Williamson County (Owner):

SCOPE:


Change Event #11-Power to Interpretive Center	\$44,369.34
Change Event #16-RRIC Roof Edge Stiffener	\$ 2,024.66

Total request for this Change Order **\$46,394.00**

This Change Order shall constitute full and final negotiations for the said scope of work with no assumptions, additional obligations, or promises made other than what is strictly written within this document. This instrument cannot and does not change, modify, or exclude any terms within the original contract entered into previously by both parties unless specifically stated. This change order will become effective, in whole, with signatures from parties noted below.

Change Order : \$ 46,394.00

Design Workshop


Signature / Date


Claire Hempel
Printed Name

Prime Construction Company Inc.


Signature / Date

Gregg Matocha
Printed Name

Williamson County


Signature / Date

Bill Gravell Jr.
Printed Name