

SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 2

ANNUAL FISCAL YEAR WORK AUTHORIZATION

This Supplemental Work Authorization No. 1 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated **December 17, 2019** ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **HNTB Corporation** (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 2 dated effective **September 15, 2020** (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for services under the Work Authorization is hereby increased from **\$8,093,357.00** to **\$10,087,256**. The supplemental Fee Schedule for this increase is attached hereto as Exhibit "D" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

By: 
Signature

Michelle R. Dippel

Printed Name

Senior Vice President

Title

2/18/2021

Date

COUNTY:

By: 
Signature

Bill Gravell Jr.

Printed Name

County Judge

Title

2/23/2021

Date

LIST OF ATTACHMENTS

Exhibit D-1: Supplemental Fee Schedule

Williamson County Road and Bridge
General Engineering Consultant

EXHIBIT D-1
SUPPLEMENTAL FEE SCHEDULE

Contract No. 70391
Supplemental No. 1
Work Authorization No. 2

	Principal	Sr. Financial Advisor	Sr. Project Advisor	Project Manager	Deputy Project Manager	Sr. Engineer	Project Engineer	Design Engineer	ETF	Sr. CADD Technician	CADD Technician	Principal Planner	Sr. Environmental Specialist	Environmental Specialist	Sr. Environmental Planner	Environmental Planner	Sr. GIS Analyst	GIS Analyst	Sr. Public Involvement Representative	Public Involvement Representative	Sr. Urban Planner	Urban Planner	Sr. ROW Agent
CR 401.402.404 IMPROVEMENT PROJECTS	-	-	65	-	-	241	227	275	-	-	18	-	-	-	-	-	-	-	-	-	-	-	-
CR 401.402.404 IMPROVEMENT PROJECTS	-	-	85	-	-	1,582	733	1,265	911	-	429	-	80	200	376	164	8	-	-	-	-	-	-
CR 401.402.404 IMPROVEMENT PROJECTS	-	-	166	-	-	1,387	388	711	416	-	253	-	80	200	376	164	8	160	-	-	-	-	-
CR 401.402.404 IMPROVEMENT PROJECTS	-	-	14	-	-	294	142	37	76	-	133	-	-	-	-	-	-	-	-	-	-	-	-
CR 401.402.404 IMPROVEMENT PROJECTS	-	-	353	-	-	3,727	1,528	2,365	1,402	-	879	-	160	400	752	328	16	320	-	-	-	-	-
WORK AUTHORIZATION TOTALS	\$ 384	\$ 344	\$ 287	\$ 277	\$ 225	\$ 202	\$ 172	\$ 136	\$ 111	\$ 162	\$ 81	\$ 251	\$ 248	\$ 200	\$ 157	\$ 116	\$ 176	\$ 121	\$ 118	\$ 101	\$ 198	\$ 113	\$ 190
BILLING RATES																							
TOTAL HNTB LABOR	\$ -	\$ -	\$ 101,311	\$ -	\$ -	\$ 752,854	\$ 262,472	\$ 325,720	\$ 155,022	\$ -	\$ 71,159	\$ -	\$ 38,650	\$ 80,000	\$ 118,064	\$ 38,048	\$ 2,816	\$ 38,720	\$ -	\$ -	\$ -	\$ -	\$ -
HNTB Fee																							
CR 401.402.404 IMPROVEMENT PROJECTS																							
SUBTOTAL																							
JOB TOTALS																							

Williamson County Road and Bridge
General Engineering Consultant

EXHIBIT D-1
SUPPLEMENTAL FEE SCHEDULE

Contract No. 70391
Supplemental No. 1
Work Authorization No. 2

	ROW Agent	Sr. Construction Manager	Sr. Construction Representative	Construction Representative III	Construction Representative II	Construction Representative	Sr. Developer	Developer II	Developer	Sr. Business Manager	Business Manager	Sr. Project Analyst	Project Analyst	Quality Manager	Sr. Project Controls	Project Controls	Sr. Scheduler	Scheduler	Administrative Assistant	Intern	TOTALS							
CR 401-402-404 IMPROVEMENT PROJECTS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	826							
CR 401 PH2 - EXTENSIONS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6,099							
CR 401 PH2 - IMPROVEMENTS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	4,259							
CR 404 IMPROVEMENTS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	520							
CR 401-402-404 IMPROVEMENTS OVERLAYS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	1,111							
CR 401-402-404 IMPROVEMENTS SIGNALS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	520							
WORK AUTHORIZATION TOTALS																												
BILLING RATES	\$	146	\$	150	\$	167	\$	157	\$	137	\$	127	\$	91	\$	142	\$	97	\$	162	\$	202	\$	160	\$	77	\$	76
TOTAL HWTB LABOR																												
		Total Hours										Expenses		Subcontract Fees		TOTAL FEE												
												Print/Repro		Travel		Labor												
														</														