



**SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 1**

PROJECT D2: (P558) SW Regional Park Trail Extension to Lake Georgetown
("Project")

**PLANNER/ LANDSCAPE
ARCHITECT/ ARCHITECT/
ENGINEER:**

Halff Associates, Inc. ("A/E")
M. James Hemenes, PLA, ASLA, CPRE,
Director of Landscape Architecture
9500 Amberglen Blvd., Bldg. F, Suite 125
Austin, TX 78729-1102

COUNTY'S DESIGNATED

REPRESENTATIVE: **Williamson County Parks Department**
Attn: Director of Parks
219 Perry Mayfield
Leander, Texas 78641

THIS SUPPLEMENTAL WORK AUTHORIZATION NO. 1 TO WORK AUTHORIZATION NO. 1, is made pursuant to the terms and conditions of the **Agreement for Planning, Design & Engineering Services** dated 08/05/2020, and becomes effective as of the latest date of the signatories indicated at the conclusion of this document (the "Effective Date"), by and between **Williamson County**, a body corporate and politic under the laws of the State of Texas ("County") and A/E.

ARTICLE 1

The Planning, Design and Engineering Services provided by A/E under the Work Authorization are not modified by this Supplemental Work Authorization.

ARTICLE 2

The maximum amount payable to A/E for Basic Services under the Work Authorization is not modified by this Supplemental Work Authorization.

ARTICLE 3

The above referenced Work Authorization termination date shall be modified to 05/04/2022. The Planning, Design and Engineering Services set forth in **Attachment A** of Work Authorization 1 dated 08/05/2020 shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization.

ARTICLE 4

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Agreement.

ARTICLE 5

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. A/E understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on County receiving appropriations or other expenditure authority sufficient to allow County, in the exercise of reasonable administrative discretion, to continue to make payments under the Agreement. It is further understood and agreed by A/E that County shall have the right to terminate the Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may affect such termination by giving written notice of termination to A/E.

ARTICLE 6

This Supplemental Work Authorization is hereby accepted and acknowledged below.

A/E:

Halff Associates, Inc.

By: _____

Signature

Printed Name

Title

Date Signed: _____

COUNTY:

Williamson County, Texas

By: _____

Signature

Printed Name

Title

Date Signed: _____