

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Texas Materials Group Inc.

2. Change Order Work Limits: Sta. _____ to Sta. _____

3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)

4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: #T2911

Roadway: Schultz- Meister Overlay

Purchase Order Number: _____

5. Describe the work being revised:

Quantities adjusted due to differing site conditions.

6. Work to be performed in accordance with Items: All

7. New or revised plan sheet(s) are attached and numbered: N/A

8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

The following information must be provided

Time Ext. #: N/A Days added on this CO: _____

Amount added by this change order: \$8,427.57

THE CONTRACTOR Date 08-31-21

By [Signature]

Typed/Printed Name Orion Fox

Typed/Printed Title Operations Manager

RECOMMENDED FOR EXECUTION:

[Signature] 8-31-21
Project Manager Date
Construction Observer

[Signature] 08/31/2021
Design Engineer Date

[Signature] 9/8/21
Program Manager Date

Design Engineer's Seal:



County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

☐ APPROVED County Judge Date

Sep 15, 2021

WILLIAMSON COUNTY, TEXAS

Change Order
TABLE A: Force Account Work and Materials Placed into Stock

Project # #T2911

1

		LABOR		HOURLY RATE	HOURLY RATE
1					
2					
3					
4					
5					
6					
7					
8					
9					
10					
11					
12					
13					
14					
15					
16					
17					
18					
19					
20					

TABLE B: Contract Items

ITEM			DESCRIPTION		UNIT	ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)		NEW		
						UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
160	6003	FURNISHING AND PLACING TOPSOIL (4")	SY		SY	\$2.50	1,878.00	\$4,695.00	(804.00)	1,074.00	\$2,685.00	(\$2,010.00)
164	6033	DRILL SEEDING (PERM) (RURAL) (SANDY)	SY		SY	\$0.25	1,878.00	\$469.50	(1,378.00)	500.00	\$125.00	(\$344.50)
166	6001	FERTILIZER	AC		AC	\$1,000.00	0.40	\$400.00	(0.30)	0.10	\$100.00	(\$300.00)
168	6001	VEGETATIVE WATERING	MG		MG	\$15.00	233.00	\$3,495.00	(233.00)	0.00	\$0.00	(\$3,495.00)
316	6175	AGGR (TY-B GR-4 SAC-B)	CY		CY	\$93.68	65.00	\$6,089.20	35.00	100.00	\$9,368.00	\$3,278.80
6466	6466	ASPH (CHFRS-2P OR CRS-2P)	GAL		GAL	\$3.32	2,585.00	\$8,582.20	(510.00)	2,075.00	\$6,889.00	(\$1,693.20)
340	6011	D-GR HMA (SQ) TY-B PG64-22	TON		TON	\$75.31	845.00	\$63,636.95	154.01	999.01	\$75,235.44	\$11,598.49
340	6122	D-GR HMA (SQ) TY-D PG70-22	TON		TON	\$82.85	894.00	\$74,067.90	(41.84)	852.16	\$70,601.46	(\$3,466.44)
354	6021	PLANE ASPH CONC PAV (0" TO 2")	SY		SY	\$6.62	1,313.00	\$8,692.06	0.00	1,313.00	\$8,692.06	\$0.00
354	6042	PLANE ASPH CONC PAV (8")	SY		SY	\$13.60	1,744.00	\$23,718.40	436.70	2,180.70	\$29,657.52	\$5,939.12
500	6001	MOBILIZATION	LS		LS	\$7,427.41	1.00	\$7,427.41	0.00	1.00	\$7,427.41	\$0.00
502	6001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO		MO	\$10,500.00	1.00	\$10,500.00	0.00	1.00	\$10,500.00	\$0.00
662	6111	WK ZN PAV MRK SHT TERM (TAB) TY-2	EA		EA	\$150	262.00	\$39,300	0.00	262.00	\$39,300	\$0.00
666	6047	REFL PAV MRK TY I (W) 24" (SLD) (090MIL)	LF		LF	\$10.00	78.00	\$780.00	(66.00)	12.00	\$120.00	(\$660.00)
666	6170	REFL PAV MRK TY II (W) 4" (SLD)	LF		LF	\$0.20	2,944.00	\$588.80	0.00	2,944.00	\$588.80	\$0.00
666	6182	REFL PAV MRK TY II (W) 24" (SLD)	LF		LF	\$2.00	78.00	\$156.00	(66.00)	12.00	\$24.00	(\$132.00)
666	6207	REFL PAV MRK TY II (Y) 4" (SLD)	LF		LF	\$0.20	5,248.00	\$1,049.60	(536.00)	4,712.00	\$942.40	(\$107.20)
666	6302	RE PM W/ RET REQ TY I (W) 4" (SLD) (090MIL)	LF		LF	\$1.25	2,944.00	\$3,680.00	0.00	2,944.00	\$3,680.00	\$0.00
666	6314	RE PM W/ RET REQ TY I (Y) 4" (SLD) (090MIL)	LF		LF	\$0.50	5,248.00	\$2,624.00	(536.00)	4,712.00	\$2,356.00	(\$268.00)
672	6009	REFL PAV MRKR TY II-A-A	EA		EA	\$8.75	66.00	\$577.50	10.00	76.00	\$665.00	\$87.50
								\$221,622.52			\$230,050.09	\$8,427.57

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other