CHANGE ORDER

701

Distributed To:		
M Owner	Contractor	
☐ Architect	Subcontractor	*
☐ Field	Other	

PROJECT: Williamson County Justice Center Renovations

405 Martin Luther King Drive Georgetown, Texas 78626 CHANGE ORDER NO: 004

DATE: October 6th, 2021

PROJECT NO: T1499-2020

TO: Tom Stanfield-Williamson County 405 Martin Luther King Drive Georgetown, Texas 78626 CONTRACT DATE:

CONTRACT FOR: General Construction

Iho	contract	10	changed	20	tollows.
1110	Contract	10	Chanaca	as	IUIIUVVS.

		-		Addr Days	
CP-21	IT 96 Strained Fiber Pathway Replace	\$58,667.34	\$ 58,667.34	25	
CP-22	Distr Clerk Window Seal	\$1.906.88	\$ 1,906.88	0	
CP-23	Addt F/A Rough-In @ New Courtroom	\$4,609.78	\$ 4,609.78	0	
CP-24	Powered Roller Shades circuits	\$2,568,49	\$.2,568.49	0	
CP-25	Addt Epoxy Floors	\$4.959.57	\$ 4,959.57	1 0	
CP-26	Pretrial Build Out	\$75,678.97	\$ 75,678.97	21	
CP-27	1st FI IDF Twist-Lok Elec	\$8,345.05	\$ 8,345.05	0	
CP-28	Distr Clerk Coffee Bar Addt Outlets	\$12,587.07	\$ 12,587.07	0	
CP-29	DA Grand Jury Room Carpet	\$7,672.70	\$ 7,672.70	0	
CP-30	Addt Attic Drywail Framing	\$7,421.84	\$ 7,421.84	0	
			\$	0	
	Total CO #04		\$ 184,417.69	46	
			\$		3 3

Associated Dur				
The date of Substantial Completion as of the date of this Change Order	 J:	an 1st	, 2022)
The Contract Time will be unchanged by	(46) days	3 .
The new Contract Sum including this Change Order will be	\$	3,17	,652.8	1
The Contract Sum will be increased by this Change Order in the amount of	\$	184	1,417.69	9
The Contract Sum prior to this Change Order was		2,987	7,235.1	2
Net change by previously submitted Change Orders	\$ 1	88,2	235.12	
The original Contract Sum was	\$	2,799	0.000,6	0

a walker the appearance react reconstruction residence residence residence for a contract of the contract of t		,,
Accepted By:		
Mike Ballerino, HCS Inc. Commercial GC	WILLIAMSON COUNTY, TEXAS	Trenton H Jacobs, County Architect
CONTRACTOR	OWNER	ARCHITECT
Milhed Batterie	Bill Gravell (Oct 20, 2021 07:56 CDT)	
Ву:	Ву:	Ву:
10-6-21	Oct 20, 2021	10/7/21
Date	Date	Date / /

CAUTION: You should sign an Original Document, on which this text appears in RED. An Original Document assures that changes will not be obscured.