

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 2

1. CONTRACTOR: Texas Materials Group, Inc

2. Change Order Work Limits: Sta. _____ to Sta. _____

3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)

4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: T4461

Roadway: McNeil Overlay

Purchase Order Number: _____

5. Describe the work being revised:

Quantities adjusted due to differing site conditions.

6. Work to be performed in accordance with Items: All

7. New or revised plan sheet(s) are attached and numbered: N/A

8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

The following information must be provided

Time Ext. #: N/A Days added on this CO: _____

Amount added by this change order: \$5,384.28

THE CONTRACTOR

Date 11/30/2021

By

Typed/Printed Name

DAVID REESE

Typed/Printed Title

AUTHORIZED EMPLOYEE

RECOMMENDED FOR EXECUTION:

[Signature] 12/1/21
Project Manager Date
Construction Observer

[Signature] 12/1/21
Design Engineer Date

[Signature] 12/2/21
Program Manager Date

Design Engineer's Seal:



County Commissioner Precinct 1
☐ APPROVED ☐ REQUEST APPROVAL Date

County Commissioner Precinct 2
☐ APPROVED ☐ REQUEST APPROVAL Date

County Commissioner Precinct 3
☐ APPROVED ☐ REQUEST APPROVAL Date

County Commissioner Precinct 4
☐ APPROVED ☐ REQUEST APPROVAL Date

[Signature]
Bill Gravell (Dec 14, 2021 16:46 CST)
☐ APPROVED County Judge Date

Dec 14, 2021

Project # T4461

ITEM		DESCRIPTION	UNIT	ORIGINAL + PREVIOUSLY REVISED			ADD or (DEDUCT)		NEW		
				UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN	
316	6175	AGOR (TY-B GR-4 SAC-B)	CY	\$100.00	663.00	\$66,300.00	(146.51)		\$51,649.00	(\$14,651.00)	
318	6466	ASPH (CHFRS-2P OR CRS-2P)	GAL	\$3.75	26,661.00	\$100,053.75	0.00		\$100,053.75	\$0.00	
340	6011	D - GR HMA (SQ) TY-B PG84 - 22	TON	\$96.00	715.00	\$67,925.00	(346.27)		\$35,026.35	(\$32,898.65)	
341	6043	D - GR HMA TY - D PG70 - 22	TON	\$99.00	8,386.00	\$830,214.00	563.00		\$849,000.00	\$55,786.00	
354	6021	PLANE ASPH CONC PAV (6" TO 2")	SY	\$3.00	12,141.00	\$36,423.00	33.00		\$36,423.00	\$99.00	
354	6082	PLANE ASPH CONC PAV (10")	SY	\$13.00	1,300.00	\$16,900.00	205.56		\$16,972.28	\$2,672.28	
500	6001	MOBILIZATION	LS	\$17,000.00	1.00	\$17,000.00	0.00		\$17,000.00	\$0.00	
502	6001	BARRICADES	MO	\$15,000.00	1.50	\$22,500.00	0.00		\$22,500.00	\$0.00	
662	5109	WK ZN PAV MRK SHT TERM (TAB) TY W	EA	\$1.25	2,206.00	\$2,757.50	(1,735.00)		\$522.50	(\$2,235.00)	
662	6111	WK ZN PAV MRK SHT TERM (TAB) TY Y - 2	EA	\$1.25	2,206.00	\$2,757.50	(2,321.00)		\$522.00	(\$2,901.25)	
666	6035	REFL PAV MRK TY I (W) 8" (SLD) (090MIL)	LF	\$0.75	1,718.00	\$1,288.50	224.00		\$1,452.50	\$164.00	
666	6047	REFL PAV MRK TY I (W) 24" (SLD) (090MIL)	LF	\$0.75	296.00	\$222.00			\$222.00	\$0.00	
666	6053	REFL PAV MRK TY I (W) (ARROW) (090MIL)	EA	\$115.00	14.00	\$1,610.00	0.00		\$1,610.00	\$0.00	
666	6077	REFL PAV MRK TY I (W) (WORD) (090MIL)	EA	\$135.00	16.00	\$2,160.00	0.00		\$2,160.00	\$0.00	
666	6146	REFL PAV MRK TY I (Y) 24" (SLD) (090MIL)	LF	\$5.15	1,750.00	\$9,012.50	(103.00)		\$5,482.05	(\$3,530.45)	
666	6167	REFL PAV MRK TY II (W) 4" (BRK)	LF	\$0.11	8,085.00	\$889.65	(38.00)		\$555.60	(\$34.18)	
666	6170	REFL PAV MRK TY II (W) 4" (SLD)	LF	\$0.10	18,139.00	\$1,813.90	(189.00)		\$1,795.00	(\$18.90)	
666	6178	REFL PAV MRK TY II (W) 8" (SLD)	LF	\$0.32	1,718.00	\$549.76	224.00		\$621.44	\$71.68	
666	6182	REFL PAV MRK TY II (W) 24" (SLD)	LF	\$1.40	256.00	\$358.40	(1.00)		\$357.40	(\$1.00)	
666	6184	REFL PAV MRK TY II (W) (ARROW)	EA	\$48.00	14.00	\$672.00	0.00		\$672.00	\$0.00	
666	6192	REFL PAV MRK TY II (W) (WORD)	EA	\$54.00	16.00	\$864.00	0.00		\$864.00	\$0.00	
666	6207	REFL PAV MRK TY II (Y) 4" (SLD)	LF	\$0.10	28,438.00	\$2,843.80	(338.00)		\$2,810.00	(\$33.80)	
666	6214	REFL PAV MRK TY II (Y) 24" (SLD)	LF	\$1.15	1,750.00	\$2,012.50	(103.00)		\$1,894.05	(\$118.45)	
666	6299	RE PM W/ RET REQ TY I (W) 4" (BRK) (090MIL)	LF	\$0.30	5,087.50	\$1,526.25	(37.50)		\$1,515.00	(\$11.25)	
666	6302	RE PM W/ RET REQ TY I (W) 4" (SLD) (090MIL)	LF	\$0.30	18,139.00	\$5,441.70	(186.00)		\$5,391.90	(\$49.80)	
666	6314	RE PM W/ RET REQ TY I (Y) 4" (SLD) (090MIL)	LF	\$0.30	28,438.00	\$8,531.40	(338.00)		\$8,430.00	(\$101.40)	
672	6007	REFL PAV MRK TY I-C	EA	\$1.386.05	340.50	\$468.05	28.50		\$1,512.90	\$116.85	
672	6009	REFL PAV MRK TY II-A-A	EA	\$2.75	905.00	\$2,488.75	6.00		\$2,505.25	\$16.50	
						\$1,208,514.19			\$1,213,895.47	\$5,381.28	

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other