

**CONTRACT AMENDMENT NO. 2**  
**TO**  
**WILLIAMSON COUNTY CONTRACT FOR**  
**ENGINEERING SERVICES**

**WILLIAMSON COUNTY ROAD BOND PROJECT:**  
**Davilla Culvert Replacement and Thrall Street Project** (“Project”)

THIS CONTRACT AMENDMENT NO. 2 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and RS&H, Inc. (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective May 5, 2020 (the “Contract”);

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the “Compensation Cap” under Article 5 of the Contract limits the maximum amount payable under the Contract to \$ 150,000 ; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

**AGREEMENT**


NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$150,000 to \$183,000.
- II. The hourly Rates in the original Exhibit D of the Contract are hereby amended as shown in the attached revised Exhibit D (must be attached).

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

**ENGINEER:**


By:   
Signature

George N. Tsiouvaras, PE  
Printed Name

Vice President  
Title

December 17, 2021  
Date

**COUNTY:**

By:   
By: Bill Gravell (Jan 12, 2022 09:28 CST)  
Signature

Bill Gravell  
Printed Name

County Judge  
Title

Jan 12, 2022  
Date

  
1/4/2022