



**SUPPLEMENTAL AGREEMENT NO. 1
TO
AGREEMENT FOR DESIGN & ENGINEERING SERVICES**

PROJECT: Jail-CJC Master Plan ("Project")

ARCHITECT/

ENGINEER:

Johnston, LLC("A/E")

Rich Elwood, Director of Management

2603 August Dr., Suite 1500

Houston, Texas 77057

COUNTY'S DESIGNATED

REPRESENTATIVE:

Williamson County Facilities Department

Director of Facilities

3101 SE Inner Loop

Georgetown, Texas 78626

THIS SUPPLEMENTAL AGREEMENT NO. 1 to **Agreement for Design and Engineering Services**, effective as of the latest date of the signatories indicated at the conclusion of this document (the "Effective Date"), by and between **Williamson County**, a body corporate and politic under the laws of the State of Texas ("County") and A/E.

R E C I T A L S

WHEREAS, County and A/E previously executed **Agreement For Design and Engineering Services** being dated effective **November 2, 2021** ("Agreement");

WHEREAS, pursuant to **Article 13**, the terms of the Agreement may be modified by a written, fully executed Supplemental Agreement;

WHEREAS, the **Production Schedule** under **Exhibit C** of the Agreement **needs to be extended due to changes in classification of the project**; and,

WHEREAS, it has become necessary to modify and amend the Agreement in accordance with the provisions thereof.

NOW, THEREFORE, premises considered, County and A/E agree that Agreement is amended and modified as follows:

EXHIBIT C – shall be replaced in its entirety with attached updated exhibit.

All other terms of the Agreement and any prior amendments thereto, if any, shall remain the same and shall continue in full force and effect.

IN WITNESS WHEREOF, County has caused this Supplemental Agreement to be signed in its name by its duly authorized County Judge, thereby binding the parties hereto, their successors, assigns and representatives for the faithful and full performance of the terms and provisions hereof. NO OFFICIAL, EMPLOYEE, AGENT, OR REPRESENTATIVE OF THE COUNTY HAS ANY AUTHORITY, EITHER EXPRESS OR IMPLIED, TO AMEND, TERMINATE OR MODIFY THIS AGREEMENT, EXCEPT PURSUANT TO SUCH EXPRESS AUTHORITY AS MAY BE GRANTED BY THE WILLIAMSON COUNTY COMMISSIONERS COURT.

A/E:

Johnston, LLC

By: _____

Signature

J. Alan Johnston, Jr., PE

Printed Name

President

Title

Date Signed: January 26, 2022

WILLIAMSON COUNTY:

By: Bill Gravell Jr.
Bill Gravell (Feb 1, 2022 13:05 CST)

Bill Gravell Jr.

Williamson County Judge

Date Signed: Feb 1, 2022

EXHIBIT C

PRODUCTION SCHEDULE

A/E agrees to complete the professional design services called for in **Exhibit A** of this Agreement within **One Hundred Fifty Days (150 Days) calendar days** from the date of this Agreement.

The above time limits may, for good cause, be extended, in writing, by County as the Project proceeds.

The schedule below indicates various project milestones and target dates.
Standard end-of-phase review periods for County shall be (10) business days minimum.

Agreement Execution Date	11/02/21
--------------------------	----------

Phase I - SCHEMATIC DESIGN

Preliminary Report deliverables	12/23/21
---------------------------------	----------

Assessment Report and Fee Proposal deliverables	03/08/22
---	----------

Agreement Termination Date	04/01/22
----------------------------	----------