

Change Order

No. 2

Date of Issuance: 2/24/2022

Project: Wilco CTTC - Repairs (Freeze)

Contract Name:

Contract # 0509-20-1042-0409-4987

Owner: **Williamson County**

Date of Contract: 6/2/2021

Contractor: The Roof Co. Waco LLC.

Project No.: Wilco CTTC Repairs

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Price increase for: Fire Pump & Enclosure - Fire Alarm System - Oncor 3 Phase

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ \$776,103.37

Contract Price prior to this Change Order:

\$ \$1,585,000.00

Increase/Decrease of Contract Price under this Change Order:

\$ + \$141,322.52

Contract Price incorporating this Change Order:

\$ \$1,726,322.52

CHANGE IN CONTRACT TIMES:

Original Contract Times:

Substantial completion (days or date): _____

Final Completion (days or date): _____

Contract Times prior to this Change Order:

Substantial completion (days or date): _____

Final Completion (days or date): _____

Increase/Decrease of days under this Change Order: ____

Substantial completion (days or date): _____

Final Completion (days or date): _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): _____

Final Completion (days or date): _____

NOT EFFECTIVE UNTIL SIGNED BY PROJECT ARCHITECT/ENGINEER, CONTRACTOR AND OWNER. BECOMES EFFECTIVE UPON THE DATE OF THE LAST PARTY'S EXECUTION.

Recommended:

Project Architect/Engineer
By: _____
Signature: _____
Date: _____, 20____

Accepted:

Contractor The Roof Co. Waco LLC
By: Austin Montgomery
Signature: *Austin Montgomery*
Date: March 16th, 2022

Accepted:

Owner County Judge
By: *Bill Howell Jr.*
Signature: *Bill Howell Jr.*
Date: Mar 31, 2022, 20____

Attachments