

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Chasco Constructors
2. Change Order Work Limits: Sta. 11+36 to Sta. 12+22
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 1B (3 Max. - In order of importance - Primary first)

Project: 22IFB67

Roadway: Davilla Street

CSJ
Number: _____

5. Describe the work being revised:

1. **Design Error or Omission. 1B Other:** This Change Order modifies the contract to include Addendum #1 for Force Account item to pay for bonus/penalties associated with salvaging & palletizing the bricks.

6. Work to be performed in accordance with Items: See attached
7. New or revised plan sheet(s) are attached and numbered: Addendum 1 Sheets
8. New Special Provisions/Specifications to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.
- Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

The following information must be provided

Time Ext. #: N/A Days added on this CO: 0

Amount added by this change order: \$0.00

THE CONTRACTOR Date 04/26/2022

By [Signature]

Typed/Printed Name Charles King

Typed/Printed Title VP/CFO

RECOMMENDED FOR EXECUTION:

[Signature] 4/26/2022
Project Manager Date

[Signature] 4/26/2022
Program Manager Date

Design Engineer's Seal:

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

Valerie Covey May 5, 2022

County Commissioner Precinct 3 Date
☒ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

☐ County Judge Date
☐ APPROVED









5/3/2022 Agenda Item #40 Davilla St Culvert Replacement MA Smith CO#1

Final Audit Report

2022-05-05

Created:	2022-05-04
By:	Marie Walters (mawalters@hntb.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAA0aMrwNG9JVvZtva1Wa7rFt2_iH-fHsrh

"5/3/2022 Agenda Item #40 Davilla St Culvert Replacement MA Smith CO#1" History

-  Document created by Marie Walters (mawalters@hntb.com)
2022-05-04 - 3:10:00 PM GMT- IP address: 70.114.212.159
-  Document emailed to Rebecca Pruitt (becky.pruitt@wilco.org) for delegation
2022-05-04 - 3:12:45 PM GMT
-  Email viewed by Rebecca Pruitt (becky.pruitt@wilco.org)
2022-05-04 - 3:53:21 PM GMT- IP address: 104.47.65.254
-  Document signing delegated to Valerie Covey (vcovey@wilco.org) by Rebecca Pruitt (becky.pruitt@wilco.org)
2022-05-04 - 3:53:42 PM GMT- IP address: 66.76.4.65
-  Document emailed to Valerie Covey (vcovey@wilco.org) for signature
2022-05-04 - 3:53:43 PM GMT
-  Email viewed by Valerie Covey (vcovey@wilco.org)
2022-05-05 - 3:20:08 PM GMT- IP address: 172.56.88.208
-  Document e-signed by Valerie Covey (vcovey@wilco.org)
Signature Date: 2022-05-05 - 3:21:00 PM GMT - Time Source: server- IP address: 172.56.88.208
-  Agreement completed.
2022-05-05 - 3:21:00 PM GMT