



**SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 7**

PROJECT: Juvenile Justice Center Records Room Remodel ("Project")

**ARCHITECT/
ENGINEER:**

Reliance Architecture, LLC ("A/E")
Antonio Naylor, AIA, ALEP, President/ Principal Architect
12 Chisholm Trail, Suite 200
Round Rock, TX 78681

COUNTY'S DESIGNATED

REPRESENTATIVE: **Williamson County Facilities Department**
Attn: Director of Facilities
3101 SE Inner Loop
Georgetown, Texas 78626

THIS SUPPLEMENTAL WORK AUTHORIZATION NO. 1 TO WORK AUTHORIZATION NO. 7, effective as of the latest date of the signatories indicated at the conclusion of this document (the "Effective Date"), is made pursuant to the terms and conditions of the **Amended and Restated Agreement for Architectural and Engineering Services**, by and between **Williamson County, Texas** a political subdivision of the State of Texas ("County") and A/E.

R E C I T A L S

WHEREAS, County and A/E previously executed **First Amended and Restated Agreement for Architectural and Engineering Services** being dated effective **November 24, 2020** ("Agreement");

WHEREAS, pursuant to **Article 3** of the Agreement, A/E may request additional time, which shall be subject to the approval of County; and,

WHEREAS, County now wishes to **approve a requested time extension**;

SUPPLEMENTAL WORK AUTHORIZATION

NOW, THEREFORE, premises considered, County and A/E agree that Work Authorization No. 7 is modified and amended as follows:

ARTICLE 1 SCOPE OF SERVICES

A/E and County hereby agree that no Additional Services are required.

ARTICLE 2 COMPENSATION FOR SERVICES

A/E and County hereby agree that no additional compensation is required.

ARTICLE 3 TIME FOR PERFORMANCE OF ADDITIONAL SERVICES

A/E hereby agrees to amend the Agreement Termination Date detailed in Attachment C of Work Authorization 7 – Production Schedule to 12/31/22.

ARTICLE 4 TERMS OF AGREEMENT & EXTENT OF SUPPLEMENTAL WORK AUTHORIZATION

All Additional Services described herein will be performed in accordance with the terms and conditions of the Agreement. All other terms of the Agreement and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

IN WITNESS WHEREOF, County has caused this Supplemental Work Authorization to be signed in its name by its duly authorized County Judge, thereby binding the parties hereto, their successors, assigns and representatives for the faithful and full performance of the terms and provisions hereof. NO OFFICIAL, EMPLOYEE, AGENT, OR REPRESENTATIVE OF THE COUNTY HAS ANY AUTHORITY, EITHER EXPRESS OR IMPLIED, TO AMEND, TERMINATE

OR MODIFY THIS AGREEMENT, EXCEPT PURSUANT TO SUCH EXPRESS AUTHORITY AS
MAY BE GRANTED BY THE WILLIAMSON COUNTY COMMISSIONERS COURT.

A/E:
Reliance Architecture, LLC


COUNTY:
Williamson County, Texas

By: 
Signature

Antonio Naylor
Printed Name

President / Principal Architect
Title

Date Signed: 06/28/2022

By: 
Signature

Bill Gravell
Printed Name

County Judge
Title

Date Signed: Jul 13, 2022