

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Blacksmith Ventures LLC
2. Change Order Work Limits: Sta. _____ to Sta. _____
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 3M (3 Max. - In order of importance - Primary first)

Project: 221FB113

Roadway: Brushy Creek and Fern Bluff Inlay

Purchase Order Number: _____

5. Describe the work being revised:

Contract Termination for County Convenience.

6. Work to be performed in accordance with Items: All
7. Now or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

The following information must be provided

Time Ext. #: N/A Days added on this CO: _____

Amount reduced by this change order: (\$590,399.83)

THE CONTRACTOR

Date 10/6/22

By

Typed/Printed Name

Typed/Printed Title

Julie Watson-Hargraves
CEO

RECOMMENDED FOR EXECUTION:

[Signature] 10/6/22
Project Manager Date
Construction Observer

[Signature] 10/7/22
Design Engineer Date

[Signature] 10/12/22
Program Manager Date
Design Engineer's Seal:

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL


County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

[Signature]
Bill Gravell (Oct 18, 2022 13:42 CDT)

☐ APPROVED County Judge

Oct 18, 2022

Date



WILLIAMSON COUNTY, TEXAS

Change Order

1

Project # 221FB113

TABLE B: Contract Items

			ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW			
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
310	6027	PRIME COAT (MC-30 OR ASP)	GAL	\$4.52	1,750.00	\$7,910.00	(1,750.00)	\$0.00	(\$7,910.00)
340	6122	D - GR HMA (90) TY-D PG70 - 22	TON	\$195.00	3,209.00	\$624,000.00	(3,209.00)	\$0.00	(\$624,000.00)
384	6048	PLANE ASPH CONC PAV (2")	SY	\$4.27	22,356.00	\$95,480.12	(13,687.49)	\$0.00	(\$95,480.12)
394	6057	PLANE ASPH CONC PAV (4")	SY	\$4.27	4,073.00	\$17,391.71	(4,073.00)	\$0.00	(\$17,391.71)
394	6128	PLANE ASPH CONC PAV (2.5" TO 4")	SY	\$4.27	1,312.00	\$5,602.24	(1,312.00)	\$0.00	(\$5,602.24)
500	6001	MOBILIZATION	LS	\$89,920.00	1.00	\$89,920.00	(0.10)	\$0.00	(\$89,920.00)
502	6001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$10,374.00	1.00	\$10,374.00	0.00	\$0.00	\$0.00
562	6109	WK 2N PAV MKR BHT TRHM (TAB) TY W	EA	\$2.00	3,336.00	\$6,672.00	(3,336.00)	\$0.00	(\$6,672.00)
562	6111	WK 2N PAV MKR BHT TRHM (TAB) TY Y - 2	EA	\$2.00	172.00	\$344.00	(172.00)	\$0.00	(\$344.00)
566	6035	REFL PAV MKR TY I (W) 3" (SLD) (800MIL)	LF	\$2.50	1,765.00	\$4,412.50	(1,765.00)	\$0.00	(\$4,412.50)
566	6047	REFL PAV MKR TY I (W) 2 1/2" (SLD) (800MIL)	LF	\$5.80	1,735.00	\$10,053.00	(1,735.00)	\$0.00	(\$10,053.00)
566	6053	REFL PAV MKR TY I (W) (ARROW) (800MIL)	EA	\$70.00	24.00	\$1,680.00	(24.00)	\$0.00	(\$1,680.00)
566	6077	REFL PAV MKR TY I (W) (WORD) (800MIL)	EA	\$75.00	19.00	\$1,425.00	(19.00)	\$0.00	(\$1,425.00)
566	6098	REF PAV MKR TY W (16" YLD TR) (800MIL)	EA	\$50.00	19.00	\$950.00	(19.00)	\$0.00	(\$950.00)
566	6167	REFL PAV MKR TY II (W) 4" (BRK)	LF	\$0.50	1,053.00	\$526.50	(1,053.00)	\$0.00	(\$526.50)
566	6170	REFL PAV MKR TY II (W) 4" (SLD)	LF	\$1.75	453.00	\$792.75	(453.00)	\$0.00	(\$792.75)
566	6178	REFL PAV MKR TY II (W) 8" (SLD)	LF	\$1.75	1,765.00	\$3,088.75	(1,765.00)	\$0.00	(\$3,088.75)
566	6182	REFL PAV MKR TY II (W) 2 1/2" (SLD)	LF	\$1.25	1,735.00	\$2,168.75	(1,735.00)	\$0.00	(\$2,168.75)
566	6194	REFL PAV MKR TY II (W) (ARROW)	EA	\$39.00	24.00	\$936.00	(24.00)	\$0.00	(\$936.00)
566	6192	REFL PAV MKR TY II (W) (WORD)	EA	\$43.00	19.00	\$817.00	(19.00)	\$0.00	(\$817.00)
566	6196	REFL PAV MKR TY II (W) 1 1/2" (YLD TR)	EA	\$40.00	19.00	\$760.00	(19.00)	\$0.00	(\$760.00)
566	6207	REFL PAV MKR TY I (Y) 4" (SLD)	LF	\$2.50	3,374.00	\$8,435.00	(3,374.00)	\$0.00	(\$8,435.00)
566	6209	RE PM W / RET REQ TY I (W) 4" (BRK) (800MIL)	LF	\$2.00	1,053.00	\$2,106.00	(1,053.00)	\$0.00	(\$2,106.00)
566	6302	RE PM W / RET REQ TY I (Y) 4" (SLD) (800MIL)	LF	\$1.75	453.00	\$792.75	(453.00)	\$0.00	(\$792.75)
566	6314	RE PM W / RET REQ TY I (Y) 4" (SLD) (800MIL)	LF	\$1.75	3,374.00	\$5,904.50	(3,374.00)	\$0.00	(\$5,904.50)
672	6007	REFL PAV MKR TY I-C	EA	\$2.00	141.00	\$282.00	(141.00)	\$0.00	(\$282.00)
672	6008	REFL PAV MKR TY D-A-A	EA	\$10.00	73.00	\$730.00	(73.00)	\$0.00	(\$730.00)
3019	6001	TRACKLESS TACK COAT	GAL	\$5.00	3,789.40	\$18,947.00	(2,998.40)	\$0.00	(\$18,947.00)
					\$516,260.17			\$325,861.04	(\$190,399.13)

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other