

SUPPLEMENTAL WORK AUTHORIZATION NO. 2
TO
WORK AUTHORIZATION NO. 5

WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT:
Engineering Redesign Services for CR 307 Reconstruction

This Supplemental Work Authorization No. 2 to Work Authorization No. 5 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 24, 2020 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and K.C. Engineering, Inc. (the "Firm").

WHEREAS, the County and the Firm executed Work Authorization No. 5 dated effective May 25, 2021 (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Firm agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for services under the Work Authorization is hereby increased from \$141,465.00 to \$155,465.00. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Firm understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Firm that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Firm.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Firm have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

FIRM:


By: 
Signature

Greg Haley
Printed Name

President
Title

February 3, 2023
Date

COUNTY:

By: 
Signature

Bill Gravell, Jr.
Printed Name

County Judge
Title

Feb 14, 2023
Date

ATTACHMENT C
WORK SCHEDULE

WORK AUTHORIZATION NO. 5 — SUPPLEMENTAL WORK AUTHORIZATON NO. 2

Task No.	Task Name	Duration	Time	Start	Finish
1	WA#5 SWA#2 - Notice to Proceed	0	Days	2/6/2023	2/6/2023
2	Survey (by others)	0	Days	2/6/2023	2/6/2023
3	WPAP	3	Days	2/6/2023	2/9/2023
4	TCEQ Review	60	Days	2/9/2023	4/10/2023
5	QA/QC	0	Days	4/10/2023	4/10/2023
6	Submit 50% PS&E	0	Days	4/10/2023	4/10/2023
7	County Review	0	Days	4/10/2023	4/10/2023
8	90% PS&E	0	Days	4/10/2023	4/10/2023
9	QA/QC	0	Days	4/10/2023	4/10/2023
10	Submit 90% PS&E	0	Days	4/10/2023	4/10/2023
11	County Review	0	Days	4/10/2023	4/10/2023
12	Final PS&E	0	Days	4/10/2023	4/10/2023
13	Address 90% comments	0	Days	4/10/2023	4/10/2023
14	WPAP Revisions	1	Days	4/10/2023	4/11/2023
15	Final WPAP	1	Days	4/11/2023	4/12/2023
16	Assemble Final PS&E	0	Days	4/12/2023	4/12/2023
17	Submit Final PS&E	0	Days	4/12/2023	4/12/2023
18	County Review	0	Days	4/12/2023	4/12/2023
19	Submit Signed and Sealed PS&E	0	Days	4/12/2023	4/12/2023
20	Bid Advertisement	0	Days	4/12/2023	4/12/2023
21	Letting	0	Days	4/12/2023	4/12/2023
22	Award and Bonds	0	Days	4/12/2023	4/12/2023
23	Construction	0	Days	4/12/2023	4/12/2023
24	Complete Project	0	Days	4/12/2023	4/12/2023