



**AMENDMENT NO. 1  
TO  
AGREEMENT FOR DESIGN & ENGINEERING SERVICES**

**PROJECT:** North Jail Water System Analysis ("Project")

**ARCHITECT/  
ENGINEER:**

**Johnston, LLC** ("A/E")  
J. Alan Johnston, Jr., P.E., President  
2603 August Dr.; Suite 1600  
Houston, Texas 77057

**COUNTY'S DESIGNATED  
REPRESENTATIVE:**

**Williamson County Facilities Department**  
Director of Facilities  
3101 SE Inner Loop  
Georgetown, Texas 78626

This Amendment No. 1 to Agreement for Design and Engineering Services ("Amendment No. 1) is by and between **Williamson County, Texas**, a political subdivision of the State of Texas ("County") and A/E.

**RECITALS**

**WHEREAS**, County and A/E previously executed that certain Agreement for Design and Engineering Services ("Agreement") being dated effective December 6, 2022, wherein A/E agreed to perform certain professional design and engineering services in connection with the Project;

**WHEREAS**, pursuant to **Article 20**, the terms of the Agreement may be modified by a written, fully-executed Contract Amendment;

**WHEREAS**, the parties wish to amend the language relating to **Agreement Termination Date** under **Exhibit C** of the Agreement; and,

**WHEREAS**, it has become necessary to supplement, modify and amend the Agreement in accordance with the provisions thereof.

NOW, THEREFORE, premises considered, County and A/E agree that the Agreement is supplemented, modified and amended as follows:

I. **Amendment to Exhibit C – Production Schedule**

**Exhibit C – Production Schedule** shall be amended and supplanted by the **Production Schedule attached here to as Attachment 1.**

II. **Terms of Agreement Control and Extent of Amendment No. 1**

All other terms of the Agreement and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

III. **IN WITNESS WHEREOF, County and A/E have executed this Amendment No. 1, in duplicate, to be effective as of the date of the last party's execution below.**

A/E:

Johnston, LLC

By:   
Signature

  
Printed Name

  
Title

Date Signed: 3/13/2023

COUNTY:

Williamson County, Texas

By:   
Bill Gravell (Mar 22, 2023 11:27 CDT)

  
Printed Name

  
Title

Date Signed: Mar 22, 2023

## EXHIBIT C

### PRODUCTION SCHEDULE

A/E agrees to complete the professional design services called for in **Exhibit A** of this Agreement within One Hundred Twenty-Two ( 122 ) calendar days from the date of this Agreement.

The above time limits may, for good cause, be extended, in writing, by County as the Project proceeds.

The schedule below indicates various project milestones and target dates.  
Standard end-of-phase review periods for County shall be (21) calendar days.

Agreement Execution Date	12/06/22
--------------------------	----------

#### Phase I - ANALYSIS & FINDINGS

---

Draft Report deliverable	01/13/23
County written authorization to proceed to next phase	02/03/23

#### Phase II - RECOMMENDATIONS

---

Final Report and Operation Manual deliverables	03/24/23
--	----------

All services shall be complete on, or before:	04/07/23
---	----------