

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 5

1. CONTRACTOR: Joe Bland Construction
2. Change Order Work Limits: Sta. 41+51.63 to Sta. 69+26.38
3. Type of Change(on federal-aid non-exempt projects): Major (Major/Minor)
4. Reasons: 4B (3 Max. - In order of importance - Primary first)

Project: 22IBF141

Roadway: CR 258 Extension

CSJ
Number: _____

5. Describe the work being revised:

4B.Third Party Accommodation. Third party requested work. This Change Order provides payment to the contractor for widening the eastbound pavement, adding a right turn lane/driveway into Liberty Hill's proposed High School, and relocating an existing water line out from under the new Liberty Hill High School driveway. LHISD will reimburse the County 100%.

6. Work to be performed in accordance with Items: See attached.
7. New or revised plan sheet(s) are attached and numbered: 2,4,9,10,11,12,13,47,48,49,55A,61,62,67,106,107,108,129,130,131,132,133,C101,C101A,C503
8. New Special Provisions/Specifications to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i> THE CONTRACTOR Date <u>8/31/2023</u> By <u>Kyle Klusmann</u> Typed/Printed Name <u>Kyle Klusmann</u> Typed/Printed Title <u>Project Manager</u>	The following information must be provided Time Ext. #: <u>1</u> Days added on this CO: <u>31</u> Amount added by this change order: <u>\$539,623.96</u>
---	--

RECOMMENDED FOR EXECUTION:

[Signature] 8/31/2023
Project Manager Date

Christen Eschberger 9/1/2023
Program Manager Date

Design Engineer's Seal:

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

Valerie Covey Sep 14, 2023
County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Judge Date
☐ APPROVED

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 5

Project # 22IBF141

TABLE A: Force Account Work and Materials Placed into Stock

	LABOR	HOURLY RATE			HOURLY RATE

TABLE B: Contract Items:

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
164-WC04	SEEDING FOR EROSION CONTROL (TEMP)(COOL)(TY4)	SY	\$0.75	28,404.00	\$21,303.00	(1,326.00)	27,078.00	\$20,308.50	(\$994.50)
164-WC10	SEEDING FOR EROSION CONTROL (PERM)(WARM)(TY10)	SY	\$0.75	28,404.00	\$21,303.00	(1,326.00)	27,078.00	\$20,308.50	(\$994.50)
168-WC01	VEGETATIVE WATERING	MG	\$22.50	1,645.40	\$37,021.50	(20.40)	1,625.00	\$36,562.50	(\$459.00)
467-6450	SET (TYII) (36IN) (RCP) (4:1) C	EA	\$5,423.00	4.00	\$21,692.00	(2.00)	2.00	\$10,846.00	(\$10,846.00)
666-6207	REFL PAV MRK TY II (Y) 4" (SLD)	LF	\$0.75	6,994.00	\$5,245.50	(1,149.00)	5,845.00	\$4,383.75	(\$861.75)
666-6315	REFL PM W/RET REQ TY I (Y) (SLD)(100MIL)	LF	\$1.00	6,994.00	\$6,994.00	(1,149.00)	5,845.00	\$5,845.00	(\$1,149.00)
LHISD ADDED DRIVEWAY AND WATER LINE WORK:									
104-6009	REMOVING CONC (RIPRAP)	CY	\$19.00	0.00	\$0.00	40.00	40.00	\$760.00	\$760.00
105-6005	REMOVE STAB BASE AND ASPH PAV (3")	SY	\$12.00	0.00	\$0.00	197.00	197.00	\$2,364.00	\$2,364.00
110-6001	EXCAVATION (ROADWAY)	CY	\$19.00	0.00	\$0.00	425.00	425.00	\$8,075.00	\$8,075.00
132-6003	EMBANKMENT (FINAL)(ORD CONP)(TY B)	CY	\$26.54	0.00	\$0.00	4,666.00	4,666.00	\$123,835.64	\$123,835.64
160-WC02	FURNISH AND PLACE TOPSOIL (4")	SY	\$2.50	0.00	\$0.00	296.00	296.00	\$740.00	\$740.00
161-WC01	EROSION CONTROL COMPOST (3")	SY	\$9.50	0.00	\$0.00	74.00	74.00	\$703.00	\$703.00
162-WC103	MULCH TOP DRESSING (5")	SY	\$1.25	0.00	\$0.00	74.00	74.00	\$92.50	\$92.50
164-WC05	SEEDING FOR EROSION CONTROL(PERM)(WARM)(TY 5)	SY	\$1.00	0.00	\$0.00	296.00	296.00	\$296.00	\$296.00
166-6002	FERTILIZER	TON	\$3,226.00	0.00	\$0.00	0.02	0.02	\$64.52	\$64.52
169-6001	SOIL RETENSION BLANKETS (CL 1)(TY A)	SY	\$1.50	0.00	\$0.00	296.00	296.00	\$444.00	\$444.00
247-6044	FL BS (CMP IN PLC)(TY A GR 4)(FNAL POS)	CY	\$60.00	0.00	\$0.00	993.00	993.00	\$59,580.00	\$59,580.00
310-6001	PRIME COAT (MULTI OPTION)	GAL	\$8.00	0.00	\$0.00	1,003.00	1,003.00	\$8,024.00	\$8,024.00
316-6193	AGGR (TY-D GR-5 SAC-5)	CY	\$225.00	0.00	\$0.00	30.00	30.00	\$6,750.00	\$6,750.00
316-6413	ASPH (AC-15P, HFRS-2P OR CRS-2P)	GAL	\$8.00	0.00	\$0.00	1,463.00	1,463.00	\$11,704.00	\$11,704.00
TOTALS					\$113,559.00			\$321,686.91	\$208,127.91

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 5

Project # 22IBF141

TABLE B: Contract Items (Continued)

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
400-6012	CUT AND RESTORE PAV (FLES BASE)	SY	\$500.00	0.00	\$0.00	30.00	30.00	\$15,000.00	\$15,000.00
402-6001	TRENCH EXCAVATIO PROTECTION	LF	\$3.75	0.00	\$0.00	4.00	4.00	\$15.00	\$15.00
432-6029	RIPRAP (STONE COMMON)(GROUT)(8IN)	CY	\$676.00	0.00	\$0.00	4.00	4.00	\$2,704.00	\$2,704.00
432-6010	RIPRAP (CONC)(CL B)(5")	CY	\$716.00	0.00	\$0.00	51.00	51.00	\$36,516.00	\$36,516.00
464-6005	RC PIPE (CL III)(24 IN)	LF	\$95.00	0.00	\$0.00	132.00	132.00	\$12,540.00	\$12,540.00
464-6008	RC PIPE (CL III)(36 IN)	LF	\$162.00	0.00	\$0.00	16.00	16.00	\$2,592.00	\$2,592.00
467-6395	SET (TY II)(24 IN)(RCP)(6:1)(P)	EA	\$3,266.00	0.00	\$0.00	2.00	2.00	\$6,532.00	\$6,532.00
467-6448	SET (TY II)(36 IN)(RCP)(3:1)(P)	EA	\$5,731.00	0.00	\$0.00	2.00	2.00	\$11,462.00	\$11,462.00
500-6001	MOBILIZATION	LS	\$5,000.00	0.00	\$0.00	1.00	1.00	\$5,000.00	\$5,000.00
502-6001	BARRICADES, SIGNS, AND TRAFFIC HANDLING	MO	\$1,686.00	0.00	\$0.00	1.00	1.00	\$1,686.00	\$1,686.00
506-6002	ROCK FILTER DAMS (INSTALLED)(TY 2)	LF	\$32.00	0.00	\$0.00	30.00	30.00	\$960.00	\$960.00
506-6011	ROCK FILTER DAMS (REMOVED)(TY 2)	LF	\$13.50	0.00	\$0.00	30.00	30.00	\$405.00	\$405.00
530-6004	DRIVEWAYS (CONC)	SY	\$105.00	0.00	\$0.00	319.00	319.00	\$33,495.00	\$33,495.00
644-6042	IN SM RD SN SUP&AM TYS80(1) SB(T)	EA	\$1,154.00	0.00	\$0.00	3.00	3.00	\$3,462.00	\$3,462.00
666-6036	REFL PAV MRK TY I (W) 8" (SLD)(100MIL)	LF	\$1.25	0.00	\$0.00	1,402.00	1,402.00	\$1,752.50	\$1,752.50
666-6054	REFL PAV MRK TY I (W)(ARROW)(100MIL)	EA	\$90.00	0.00	\$0.00	5.00	5.00	\$450.00	\$450.00
666-6078	REFL PAV MRK TY I (W)(WORD)(100MIL)	EA	\$101.00	0.00	\$0.00	5.00	5.00	\$505.00	\$505.00
666-6170	REFL PAV MRK TY II (W) 4" (SLD)	LF	\$0.40	0.00	\$0.00	2,111.00	2,111.00	\$844.40	\$844.40
666-6178	REFL PAV MRK TY II (W) 8" (SLD)	LF	\$0.85	0.00	\$0.00	1,402.00	1,402.00	\$1,191.70	\$1,191.70
666-6182	REFL PAV MRK TY II (W) 24" (SLD)	LF	\$1.00	0.00	\$0.00	28.00	28.00	\$28.00	\$28.00
666-6303	RE PM W/REQ TY I (W) 4" (SLD)(100MILL)	LF	\$0.75	0.00	\$0.00	2,111.00	2,111.00	\$1,583.25	\$1,583.25
672-6010	REFL PAV MRKR TY II-CR	EA	\$4.00	0.00	\$0.00	120.00	120.00	\$480.00	\$480.00
3076-6003	D-GR HMA TY-B PG64-22 (EXEMPT)	TON	\$130.00	0.00	\$0.00	417.00	417.00	\$54,210.00	\$54,210.00
3076-6077	D-GR HMA TY-D SAC-D PG70-22 (EXEMPT)	TON	\$160.00	0.00	\$0.00	243.00	243.00	\$38,880.00	\$38,880.00
CIP11.06.B	TRENCH EXCAV SAFETY PROT SYSTEM (ALL DEPTHS)	LF	\$4.00	0.00	\$0.00	315.00	315.00	\$1,260.00	\$1,260.00
W1.17A	DUCTILE IRON FITTINGS (C-153)	TON	\$21,387.00	0.00	\$0.00	0.60	0.60	\$12,832.20	\$12,832.20
W2.10.AR.4	PIPE 4" DIA. C-900 (RESTRAINED), COMPLETE IN PLACE, INCLUDING EXCAVATION AND BACKFILL	LF	\$70.00	0.00	\$0.00	5.00	5.00	\$350.00	\$350.00
W2.10.AR.8	PIPE, 8" DIA. PVC C-900 (RESTRAINED), COMPLETE IN PLACE, INCLUDING EXCAVATION AND BACKFILL	LF	\$75.00	0.00	\$0.00	143.00	143.00	\$10,725.00	\$10,725.00
W2.10.AR.12	PIPE, 12" DIA. PVC C-900 (RESTRAINED), COMPLETE IN PLACE, EXCAVATION AND BACKFILL	LF	\$115.00	0.00	\$0.00	219.00	219.00	\$25,185.00	\$25,185.00
W2.10.B4X4	WET CONNECTION 4" X 4"	EA	\$2,500.00	0.00	\$0.00	1.00	1.00	\$2,500.00	\$2,500.00
W2.10.B12X12	WET CONNECTION 12"X12"	EA	\$3,000.00	0.00	\$0.00	1.00	1.00	\$3,000.00	\$3,000.00
W3.21.AB	VALVES, GATE 8" DIA.	EA	\$3,200.00	0.00	\$0.00	1.00	1.00	\$3,200.00	\$3,200.00
W3.21.A12	VALVES, GATE 12" DIA.	EA	\$4,900.00	0.00	\$0.00	3.00	3.00	\$14,700.00	\$14,700.00
W4.04.18	ENCASEMENT PIPE, 18" DIA. STEEL	LF	\$275.00	0.00	\$0.00	70.00	70.00	\$19,250.00	\$19,250.00
SP.W2.10.D4	RESTRAIN EXISTING PVC PIPE 4" DIA., INCLUDES BELL JOINT RESTRAINTSAND OTHER INCIDENTALS NECESSARY TOCOMPLETE; PIPE SHALL BE RESTRAINED AT A MINIMUM THE LENGTH CALLED FOR ON THE PLANS, BUT SHALL BE RESTRAINED UP TO THE NEXT JOINT	EA	\$1,500.00	0.00	\$0.00	1.00	1.00	\$1,500.00	\$1,500.00
SP.W2.10.E4	4" TRANSITION KIT FROM PVC C-900 TO PVC SDR-26	EA	\$1,200.00	0.00	\$0.00	1.00	1.00	\$1,200.00	\$1,200.00
SP.W2.10.F12	12" BLIND FLANGE	EA	\$3,500.00	0.00	\$0.00	1.00	1.00	\$3,500.00	\$3,500.00
The "Totals" from Table B of the previous work sheet:					\$113,559.00			\$321,686.91	\$208,127.91
TOTALS					\$113,559.00			\$653,182.96	\$539,623.96

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Williamson County Road Bond Program

CR 258 Extension Williamson County Project No. 22IFB141

Change Order No. 5 Reason for Change

This Change Order provides payment to the contractor for additional work requested by LHISD. The contractor will widen CR 258 along the eastbound roadway, add a right turn lane with new entrance to the proposed High School, and relocate a portion of the Georgetown water line that is located under the proposed High School entrance. LHISD will reimburse the County 100%.

The following new items will be added by this Change Order.

ITEM	DESCRIPTION	QTY	UNIT
104-6009	REMOVING CONC (RIPRAP)	40.00	CY
105-6005	REMOVE STAB BASE AND ASPH PAV (3")	197.00	SY
110-6001	EXCAVATION (ROADWAY)	425.00	CY
132-6003	EMBANKMENT (FINAL)(ORD COMP)(TY B)	4,666.00	CY
160-WC02	FURNISH AND PLACE TOPSOIL (4")	296.00	SY
161-WC01	EROSION CONTROL COMPOST (3")	74.00	SY
162-WC103	MULCH TOP DRESSING (5")	74.00	SY
164-WC05	SEEDING FOR EROSION CONTROL(PERM)(WARM)(TY 5)	296.00	SY
166-6002	FERTILIZER	0.02	TON
169-6001	SOIL RETENSION BLANKETS (CL 1)(TY A)	296.00	SY
247-6044	FL BS (CMP IN PLC)(TY A GR 4)(FNAL POS)	993.00	CY
310-6001	PRIME COAT (MULTI OPTION)	1,003.00	GAL
316-6193	AGGR (TY-D GR-5 SAC-5)	30.00	CY
316-6413	ASPH (AC-15P, HFRS-2P OR CRS-2P)	1,463.00	GAL
400-6012	CUT AND RESTORE PAV (FLES BASE)	30.00	SY
402-6001	TRENCH EXCAVATIO PROTECTION	4.00	LF
432-6029	RIPRAP(STONE)(COMMON)(GROUT)(8IN)	4.00	CY
432-6010	RIPRAP (CONC)(CL B)(5")	51.00	CY
464-6005	RC PIPE (CL III)(24 IN)	132.00	LF
464-6008	RC PIPE (CL III)(36 IN)	16.00	LF
467-6395	SET (TY II)(24 IN)(RCP)(6:1)(P)	2.00	EA
467-6448	SET (TY II)(36 IN)(RCP)(3:1)(P)	2.00	EA
500-6001	MOBILIZATION	1.00	LS
502-6001	BARRICADES.SIGNS,ANDTRAFFIC HANDLING	1.00	MO
506-6002	ROCK FILTER DAMS (INSTALLED)(TY 2)	30.00	LF
506-6011	ROCK FILTER DAMS (REMOVED)(TY 2)	30.00	LF
530-6004	DRIVEWAYS (CONC)	319.00	SY
644-6042	IN SM RD SN SUP&AM TYS80(1) SB(T)	3.00	EA
666-6036	REFL PAV MRK TY I (W) 8" (SLD)(100MIL)	1,402.00	LF

666-6054	REFLPAV MRK TY I (W)(ARROW)(100MIL)	5.00	EA
666-6078	REFL PAV MRK TY I (W)(WORD)(100MIL)	5.00	EA
666-6170	REFL PAV MRK TY II (W) 4" (SLD)	2,111.00	LF
666-6178	REFL PAV MRK TY II (W) 8" (SLD)	1,402.00	LF
666-6182	REFL PAV MRK TY II (W) 24" (SLD)	28.00	LF
666-6303	RE PM W/REQ TY I (W) 4" (SLD)(100MILL)	2,111.00	LF
672-6010	REFL PAV MRKR TY II-CR	120.00	EA
3076-6003	D-GR HMA TY-B PG64-22 (EXEMPT)	417.00	TON
3076-6077	D-GR HMA TY-D SAC-D PG70-22 (EXEMPT)	243.00	TON
CIP11.06.B	TRENCH EXCAV SAFETY PROT SYSTEM (ALL DEPTHS)	LF	315.00
W1.17A	DUCTILE IRON FITTINGS (C-153)	TON	0.60
W2.10.AR.4	PIPE 4" DIA. C-900 (RESTRAINED), COMPLETE IN PLACE, INCLUDING EXCAVATION AND BACKFILL	LF	5.00
W2.10.AR.8	PIPE, 8" DIA. PVC C-900 (RESTRAINED), COMPLETE IN PLACE, INCLUDING EXCAVATION AND BACKFILL	LF	143.00
W2.10.AR.12	PIPE, 12" DIA. PVC C-900 (RESTRAINED), COMPLETE IN PLACE, EXCAVATION AND BACKFILL	LF	219.00
W2.10.B4X4	WET CONNECTION 4" X 4"	EA	1.00
W2.10.B12X12	WET CONNECTION 12"X12"	EA	1.00
W3.21.AB	VALVES, GATE 8" DIA.	EA	1.00
W3.21.A12	VALVES, GATE 12" DIA.	EA	3.00
W4.04.18	ENCASEMENT PIPE, 18" DIA. STEEL	LF	70.00
SP.W2.10.D4	RESTRAIN EXISTING PVC PIPE 4" DIA., INCLUDES BELL JOINT RESTRAINTS AND OTHER INCIDENTALS NECESSARY TO COMPLETE; PIPE SHALL BE RESTRAINED AT A MINIMUM THE LENGTH CALLED FOR ON THE PLANS, BUT SHALL BE RESTRAINED UP TO THE NEXT JOINT	EA	1.00
SP.W2.10.E4	4" TRANSITION KIT FROM PVC C-900 TO PVC SDR-26	EA	1.00
SP.W2.10.F12	12" BLIND FLANGE	EA	1.00

This Change Order results in a net increase of \$539,623.96 to the Contract amount, for an adjusted Contract total of \$6,667,915.51. The original Contract amount was \$5,836,754.36. As a result of this and all Change Orders to-date, \$831,161.15 has been added to the Contract, resulting in a 14.24% net increase in the overall Contract cost. As a result of this Change Order, thirty-one (31) days will be added to the contract.

HNTB Corporation

Oscar Salazar-Bueno, P.E.