



CHANGE ORDER #002

FOR PROJECT: Sheriff's Office Training Bullet Trap (P574)

CHANGE ORDER NO: 002
DATE OF ISSUANCE: 9 SEPTEMBER 2023
Contractor: G2 Construction Services, Inc.
Project Architect: N/A

NTP Date: March 8, 2023

EXPLANATION:

1. Install rubber strips and square tubing along edge of wall to dissipate projectiles energy and protect back wall.
2. Install galvanized square tubing markers along perimeter of small arms shooting range.
3. Paint and stripe floor to delineate shooting area and grade change.
4. Install new concrete pad at the 200 Yard Range and install existing target system supports.

CONTRACT CHANGE:

1. Materials and Labor for installation	\$	6,000.00
2. Materials and Labor for installation of perimeter marker	\$	2,500.00
3. Materials and Labor to paint floor and delineate shooting area	\$	2,100.00
4. Materials and Labor to grub, grade, pour a 42 ft x 7 ft concrete pad, and existing target supports	\$	17,200.00
5. Third Party Audit and Bonds and Admin Costs	\$	2,900.00

Original Contract Amount	\$	250,000.00
Net change by previously submitted Change Orders	\$	31,762.00
Contract sum prior to this Change Order was	\$	281,762.00
Contract Sum be increased by this Change Order in the amount of	\$	30,700.00
The new Contract Sum including this Change Order will be	\$	312,462.00
Percentage Increase of Change Orders over Original Contract Amount		24.9 %
The Contract Time will be changed by		100 days
The date of Substantial Completion as of the date of this Change Order		28 December 2023

RECOMMENDED BY:

Shane Gibson

Contractor's Printed Name



Signature

9/8/23
Date

REVIEWED BY:

Jesus Angel Gomez

Facilities Project Manager



Signature

9/11/2023
Date

ACCEPTED BY:

Bill Gravell

Owner's Representative


Bill Gravell (Sep 22, 2023 07:59 CDT)
Signature

Sep 22, 2023
Date