

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Joe Bland Construction
2. Change Order Work Limits: Sta. 32+32 to Sta. 15+00
3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2I (3 Max. - In order of importance - Primary first)

Project: 23IFB34

Roadway: CR 307

CSJ Number: _____

5. Describe the work being revised:

2. Differing Site Conditions (unforeseeable) 2I. Additional safety needs (unforeseeable): This Change Order adds work zone pavement markings to the CR307 portion of the project. With the added amount of traffic on CR 307 due to the new school opening, the temporary pavement markings were added as an additional safety measure for the traveling public.

6. Work to be performed in accordance with Items: See attached
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions/Specifications to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i> THE CONTRACTOR Date <u>10/24/23</u> By <u>Kyle Klussmann</u> Typed/Printed Name <u>Kyle Klussmann</u> Typed/Printed Title <u>Project Manager</u>	The following information must be provided Time Ext. #: _____ Days added on this CO: _____ Amount added by this change order: <u>\$10,447.50</u>
--	--

RECOMMENDED FOR EXECUTION:

Adrian B. T. 10/24/2023
Project Manager Date

N/A
Design Engineer Date

Christen Eschberger 10/24/2023
Program Manager Date

Design Engineer's Seal:

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

Bill Gravell Nov 2, 2023
County Judge Date
☐ APPROVED

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

Project # 23IFB34

TABLE A: Force Account Work and Materials Placed into Stock

	LABOR	HOURLY RATE			HOURLY RATE

TABLE B: Contract Items:

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
662-6001	WK ZN PAV MRK NON-REMOV (W)4"(BRK)	LF	\$1.00	0.00	\$0.00	400.00	400.00	\$400.00	\$400.00
662-6012	WK ZN PAV MRK NON-REMOV (W)8"(SLD)	LF	\$1.75	0.00	\$0.00	200.00	200.00	\$350.00	\$350.00
662-6032	WK ZN PAV MRK NON-REMOV (Y)4"(BRK)	LF	\$1.00	0.00	\$0.00	790.00	790.00	\$790.00	\$790.00
662-6034	WK ZN PAV MRK NON-REMOV (Y)4"(SLD)	LF	\$0.85	0.00	\$0.00	5,600.00	5,600.00	\$4,760.00	\$4,760.00
668-6076	PREFAB PAV MRK TY C (W) (24") (SLD)	LF	\$25.00	0.00	\$0.00	34.00	34.00	\$850.00	\$850.00
668-6077	PREFAB PAV MRK TY C (W) (ARROW)	EA	\$350.00	0.00	\$0.00	4.00	4.00	\$1,400.00	\$1,400.00
668-6085	PREFAB PAV MRK TY C (W) (WORD)	EA	\$350.00	0.00	\$0.00	4.00	4.00	\$1,400.00	\$1,400.00
999-WC02	SUB MARK UP 5%	LS	\$497.50	0.00	\$0.00	1.00	1.00	\$497.50	\$497.50
TOTALS					\$0.00			\$10,447.50	\$10,447.50

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Williamson County Road Bond Program

CR 307

Williamson County Project No. 23IFB34

Change Order No. 1

Reason for Change

This Change Order compensates the Contractor for installing work zone pavement markings on CR 307, which were not included in the bid tabs. The work zone pavement markings were added for additional safety measures due to the new school being opened, which has caused an increase in traffic. The following new items will be added by this Change Order.

ITEM	DESCRIPTION	QTY	UNIT
662-6001	WK ZN PAV MRK NON-REMOV (W)4"(BRK)	400	LF
662-6012	WK ZN PAV MRK NON-REMOV (W)8"(SLD)	200	LF
668-6076	PREFAB PAV MRK TY C (W) (24") (SLD)	34	LF
668-6077	PREFAB PAV MRK TY C (W) (ARROW)	4	EA
668-6085	PREFAB PAV MRK TY C (W) (WORD)	4	EA
662-6032	WK ZN PAV MRK NON-REMOV (Y)4"(BRK)	790	LF
662-6034	WK ZN PAV MRK NON-REMOV (Y)4"(SLD)	5600	LF
999-WC02	SUB MARK-UP 5%	1	LS

This Change Order results in a net increase of \$10,447.50 to the Contract amount, for an adjusted Contract total of \$2,807,280.30. The original Contract amount was \$2,796,832.80. As a result of this and all Change Orders to-date, \$10,447.50 has been added to the Contract, resulting in a 0.37% net increase in the overall Contract cost. As a result of this Change Order, zero (0) days will be added to the contract.

HNTB Corporation

Oscar Salazar-Bueno, P.E.

TRP CONSTRUCTION GROUP, LLC.**CHANGE ORDER QUOTE**

1127 OLD BASTROP HWY

Austin, TX 78742

512-990-9525 512-990-0336 FAX 512-917-0973 MOBILE

stevem@trpconstructiongroup.com**Job Specifications**

Bid Date: 8/8/2023
Project: COUNTY RD 307 & COUNTY RD 305
PRECINCT NO. 4 WILLIAMSON COUNTY

ITEM	DESCRIPTION	UNIT	QTY	UNIT PRICE	TOTAL
PAVEMENT MARKINGS					
662	6001 WK ZN PAV MRK NON-REMOV (W)4"(BRK)	LF	400	1.00	400.00
662	6012 WK ZN PAV MRK NON-REMOV (W)8"(SLD)	LF	200	1.75	350.00
668	6076 PREFAB PAV MRK TY C (W) (24") (SLD)	LF	34	25.00	850.00
668	6077 PREFAB PAV MRK TY C (W) (ARROW)	EA	4	350.00	1400.00
668	6085 PREFAB PAV MRK TY C (W) (WORD)	EA	4	350.00	1400.00
662	6032 WK ZN PAV MRK NON-REMOV (Y)4"(BRK)	LF	790	1.00	790.00
662	6034 WK ZN PAV MRK NON-REMOV (Y)4"(SLD)	LF	5600	0.85	4760.00
PM TOTAL					9,950.00

NOTES FOR PAVEMENT MARKING

- * Price includes 1 mobilization for WZ TY II THERMO. Additional will be billed at \$2075
- * Contractor is responsible for all pavement marking layout and approval prior to striping.
- * There is no warranty, implied or otherwise, for concrete surfaces that haven't cured for 30 days
- * PREFAB TY C materials will be used in lieu of an additional MOB fee
- * Traffic Control closures for PM operations will be performed by others.

Sub Work 5% Mark-up: \$497.50
Total: \$10,447.50

GENERAL NOTES

- * Prices above DO NOT include appropriate taxes. If the Project is Tax Exempt, please provide certificate.
- * Proposal Contingent upon both parties executing a mutually agreed upon subcontract.
- * TRP will not be responsible for any penalties or lane rental fees of any kind.
- * Proposal good for (10) working days from date of this quote.

Items are in line with TxDOT Bid Averages

Signature Steve Meuth 8/8/2023
VP of Operations, Central TX
TRP CONSTRUCTION GROUP, LLC.

Accepted by _____

Title _____