



## CHANGE ORDER 002

### FOR PROJECT: LE Drop Center Phase II Renovations

CHANGE ORDER NO: 002  
DATE OF ISSUANCE: November 30, 2023  
Contractor: Chasco Constructors, Ltd. LLP  
Project Architect: Trenton Jacobs, County Architect  
Project Engineer: N/A

NTP Date January 2, 2023

#### EXPLANATION:

1. Relocate main gate and electrical gate operation components to include a new access control stand.

#### CONTRACT CHANGE:

1. Add additional time and materials to relocate the existing gate and relocate controls: ..... increase of \$6,267.50

Original Contract Amount	\$	264,867.00
Net change by previously submitted Change Orders	\$	13,598.00
Contract sum prior to this Change Order was	\$	278,465.00
Contract Sum be increased/ by this Change Order in the amount of	\$	<b>6,267.50</b>
The new Contract Sum including this Change Order will be	\$	284,732.50
Percentage Increase of Change Orders over Original Contract Amount		<b>7.50%</b>
The Contract Time will be changed by		Thirty-One (31) calendar days.
The date of Substantial Completion as of the date of this Change Order		December 31, 2023

#### RECOMMENDED BY:


Leslie Heine  
Contractor's Printed Name

  
Signature

November 28, 2023  
Date


#### REVIEWED BY:


Trenton H. Jacobs  
Trenton Jacobs County Architect

  
Signature

11/28/23  
Date

#### ACCEPTED BY:

  
Owner's Representative  
J. Angel Gomez, Senior PM

  
Signature

11/28/2023  
Date

# CHASCO CONSTRUCTORS

P.O. BOX 1057  
ROUND ROCK, TX 78680  
Ph : 512-244-0600

## Change Request

**To:** Angel Gomez  
Williamson County

**Number:** 2  
**Date:** 11/17/23  
**Job:** 20-22113 LE DROP PHASE II

**Description:** Fencing

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
	Furnish & install 20' of 6' tall wood privacy fence. Furnish & install one 20' double swing gate with new hinges, 2x4s & 1x6 pickets on existing frame	\$7,130.00
	DEDUCT to reinstall existing wood on steel double swing gate from original quote	\$-862.50
	Subtotal:	\$6,267.50
	Total:	\$6,267.50

Approved by: Valerie Covey  
Date: Jan 2, 2024