

SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 2

WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT:
Engineering Design Services for the CR 313 Reconstruction Project

This Supplemental Work Authorization No. 1 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated **May 31, 2022** ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **KC Engineering Inc.** (the "Firm").

WHEREAS, the County and the Firm executed Work Authorization No. 2 dated effective **March 21, 2023** (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Firm agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for services under the Work Authorization is hereby increased from **\$121,680.00** to **\$209,390.00**. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Firm understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Firm that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Firm.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Firm have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

FIRM:

By: *Greg Haley, P.E.*
Signature

Greg Haley, P.E.

Printed Name

President

Title

November 29, 2023

Date

COUNTY:

By: *Valerie Covey*
Signature

Bill Gravell, Jr.

Printed Name

Williamson County Judge

Title

Dec 6, 2023

Date

ATTACHMENT C
WORK SCHEDULE
WORK AUTHORIZATION NO. 2
SUPPLEMENTAL WORK AUTHORIZATION NO. 1

Task No.	Task Name	Duration	Time	Start	Finish
1	WA #2-SWA #1-Notice to Proceed	0	Days	1/1/2024	1/1/2024
2	Survey (by others)	0	Days	1/1/2024	1/1/2024
3	Design	90	Days	1/1/2024	3/31/2024
4	50% PS&E	5	Days	3/31/2024	4/5/2024
5	QA/QC	2	Days	4/5/2024	4/7/2024
6	Submit 50% PS&E	0	Days	4/7/2024	4/7/2024
7	County Review	5	Days	4/7/2024	4/12/2024
8	90% PS&E	50	Days	4/12/2024	6/1/2024
9	QA/QC	5	Days	6/1/2024	6/6/2024
10	Submit 90% PS&E	0	Days	6/6/2024	6/6/2024
11	County Review	5	Days	6/6/2024	6/11/2024
12	Final PS&E	10	Days	6/11/2024	6/21/2024
13	Address 90% comments	2	Days	6/21/2024	6/23/2024
14	Final Quantities	2	Days	6/23/2024	6/25/2024
15	Final Estimate	2	Days	6/25/2024	6/27/2024
16	Assemble Final PS&E	2	Days	6/27/2024	6/29/2024
17	Submit Final PS&E	1	Days	6/29/2024	6/30/2024
18	County Review	5	Days	6/30/2024	7/5/2024
19	Submit Signed and Sealed PS&E	2	Days	7/5/2024	7/7/2024
20	Right of Way Acquisition	35	Days	7/7/2024	8/11/2024
21	Bid Advertisement	35	Days	8/11/2024	9/15/2024
22	Letting	1	Days	9/15/2024	9/16/2024
23	Award and Bonds	30	Days	9/16/2024	10/16/2024
24	Construction	150	Days	10/16/2024	3/15/2025
25	Complete Project	2	Days	3/15/2025	3/17/2025