

PSA: HNTB Surveying Services for Road Bond Program SWA#3 to WA#4
Project Name: CR 255/CR289 ROW Parcels and Exhibits



P. O. Box 324
Cedar Park, Texas 78630-0324
TBPLS Firm Number 10103800

January 31, 2024

Ms. Ade Ashaye, PE
Williamson County Road Bond Program, HNTB Corporation

PSA: HNTB Surveying Services For Road Bond Program SWA #3 to WA # 4

HIGHWAY: CR 255/CR289 ROW Parcels and Exhibits

LIMITS: Proposed ROW Parcel acquisition per attached map along CR 255 (approximately 16000 Centerline Linear Feet) from Ronald W. Reagan to CR 254 including 100' each roadway direction at tie in's (approx. 16000 Centerline LF and up to 41 Parcels).

Ms. Ashaye,

Walker Texas Surveyors, Inc. (WTS) is pleased to submit this SWA#3 to your office for Professional Land Surveying Services to modify the date of WA#4.

WTS will continue to deliver per WA#4 and modified in this SWA#3 to WA#4 attached.

Thank you and please contact me with any questions or comments you may have.

Sincerely,

Charles G. Walker
Registered Professional Land Surveyor

SUPPLEMENTAL WORK AUTHORIZATION NO. 3
TO
WORK AUTHORIZATION NO. 4

WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT: CR 255/CR289 PARCEL ACQUISITION

This Supplemental Work Authorization No. 3 to Work Authorization No. 4 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated May 19, 2020 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Walker Texas Surveyors, Inc. (the "Firm").

WHEREAS, the County and the Firm executed Work Authorization No. 4 dated effective June 9, 2022 (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Firm agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on December 31, 2024. The Services to be Provided by the Firm shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Firm understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Firm that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Firm.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

SUPPLEMENTAL WORK AUTHORIZATION NO. 3
TO
WORK AUTHORIZATION NO. 4


WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT: CR 255/CR289 PARCEL ACQUISITION


IN WITNESS WHEREOF, the County and the Firm have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

EXECUTED this _____ day of _____, 2024

SURVEYOR:
Walker Texas Surveyors, Inc.

COUNTY:
Williamson County, Texas

By: 
Signature


By: 
Signature

Charles G. Walker
Printed Name

Bill Gravell, Jr.
Printed Name

Vice President
Title

County Judge
Title


Date

Feb 14, 2024
Date

LIST OF ATTACHMENTS

Attachment C - Work Schedule

APPROVED
By Christen Eschberger at 11:02 am, Feb 06, 2024

PSA: HNTB Surveying Services for Road Bond Program SWA#3 to WA#4
Project Name: CR 255/CR289 ROW Parcels and Exhibits

SUPPLEMENTAL WORK AUTHORIZATION NO. 3
TO
WORK AUTHORIZATION NO. 4

WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT: CR 255/CR289 PARCEL ACQUISITION

ATTACHMENT C

WORK SCHEDULE

Anticipated NTP: **February 6, 2024**

Anticipated Field Start: **February 6, 2024**

Anticipated Delivery of Final ROW Exhibits 41,41A,41B, 41C: **February 29, 2024.**