

CHANGE ORDER #01

Jail Magistrate Remodel

CHANGE ORDER NO: #01NTP Date: 1/18/24DATE OF ISSUANCE: 02/23/2024Contractor: JT Vaughn ConstructionArchitect/ Engineer: Talex Engineers**EXPLANATION:**

1. Restroom renovations

CONTRACT CHANGE:

1. Refurbish existing restroom.

Original Contract Amount	\$ 3,167,709.00
Net change by previously submitted Change Orders	\$ N/A
Contract sum prior to this Change Order was	\$ 3,167,709.00
Contract Sum be increased by this Change Order in the amount of	\$ 44,960.30
The new Contract Sum including this Change Order will be	\$ 3,212,669.30

Percentage Increase of Change Orders over Original Contract Amount
 (Not to Exceed 25% per state law) 1%

The Contract Time will be changed by 14 days
 The date of Substantial Completion as of the date of this Change Order 6/4/24

RECOMMENDED BY:

Mike Simpson
Secretary
 Contractor's Printed Name

M. C.
 Signature

02/28/24
 Date

REVIEWED BY:

Oscar Villarreal, P.E.
 Architect/ Engineer Name

Oscar Villaneal
 Signature

3/8/2024
 Date

ACCEPTED BY:

Bill Gravell
Owner's Representative

Bill Gravell
 Bill Gravell (Apr 4, 2024 09:42 CDT)
 Signature

Apr 4, 2024
 Date