

3/12/2024  
Jail North Façade Make Safe



**CHANGE ORDER**  
**Jail North Façade Make Safe**

**CHANGE ORDER NO:** 02  
**DATE OF ISSUANCE:** 03/12/2024  
**Contractor:** Falkenberg Construction Co., Inc.  
**Architect/ Engineer:** Trenton Jacobs, Williamson County Architect

**NTP Date:** 01/31/2024

**EXPLANATION:**

1. Structure stabilization

**CONTRACT CHANGE:**

1. \$40,766.21

Original Contract Amount	\$	194,284.03
Net change by previously submitted Change Orders	\$	7,933.06
Contract sum prior to this Change Order was	\$	202,217.09
Contract Sum be increased by this Change Order in the amount of	\$	40,766.21
The new Contract Sum including this Change Order will be	\$	242,983.30

Percentage Increase of Change Orders over Original Contract Amount  
(Not to Exceed 25% per state law) 25%

The Contract Time will be changed by 15 days  
The date of Substantial Completion as of the date of this Change Order 04 03 2024

**RECOMMENDED BY:**

Kady Williams  
Contractor's Printed Name

DocuSigned by:  
Kady Williams  
E03854A053B24E5  
Signature

March 13, 2024 | 08:03 CDT  
Date

**REVIEWED BY:**

Trenton H. Jacobs  
Architect/ Engineer Name

Signature

3/19/24  
Date

**ACCEPTED BY:**

Bill Gravell  
Owner's Representative

Signature

Mar 26, 2024  
Date