



CHANGE ORDER
Jail North Façade Make Safe

CHANGE ORDER NO: 02
DATE OF ISSUANCE: 03/12/2024
Contractor: Falkenberg Construction Co., Inc.
Architect/ Engineer: Trenton Jacobs, Williamson County Architect

NTP Date: 01/31/2024

EXPLANATION:

1. Structure stabilization

CONTRACT CHANGE:

1. \$40,636.21

Original Contract Amount	\$	194,284.03
Net change by previously submitted Change Orders	\$	7,933.06
Contract sum prior to this Change Order was	\$	202,217.09
Contract Sum be increased by this Change Order in the amount of	\$	40,636.21
The new Contract Sum including this Change Order will be	\$	242,853.30

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 25%

The Contract Time will be changed by 15 days
The date of Substantial Completion as of the date of this Change Order 04/03/2024

RECOMMENDED BY:

Trenton Jacobs
Contractor's Printed Name

T. C. Moore 4/10/2024
Signature Date

REVIEWED BY:

Trenton H. Jacobs
Architect/ Engineer Name

Paul H. Jacobs 4/11/24
Signature Date

ACCEPTED BY:

Bill Gravell
Owner's Representative

Bill Gravell Jr.
Bill Gravell (Apr 17, 2024 12:11 CDT)
Signature

Apr 17, 2024
Date