

# WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 4

1. CONTRACTOR: Joe Bland Construction

2. Change Order Work Limits: Sta. 9+53.38 to Sta. 43+05.18

3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)

4. Reasons: 2I (3 Max. - In order of importance - Primary first)

Project: 22IFB110  
Roadway: SW Bypass Ext.  
CSJ  
Number: 0337-01-049

5. Describe the work being revised:

**2I. Additional safety needs (unforeseeable).** This Change Order adds a "T" intersection sign and switches the solid signal globes to arrows at the intersection of SW Bypass and SH 29 per the request of the City of Georgetown and TxDOT to address the safety concerns of the traveling public and the land owner on the north side of SH 29.

6. Work to be performed in accordance with Items: See Attached

7. New or revised plan sheet(s) are attached and numbered: N/A

8. New Special Provisions/Specifications to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

*The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.*

THE CONTRACTOR Date 3/25/2024

By Kyle Klusmann

Typed/Printed Name Kyle Klusmann

Typed/Printed Title Project Mgr.

## The following information must be provided

Time Ext. #: 0 Days added on this CO: 0

Amount added by this change order: \$4,305.00

## RECOMMENDED FOR EXECUTION:

[Signature] 3/25/2024  
Project Manager Date

N/A  
Design Engineer Date

Christen Eschberger 4/3/2024  
Program Manager Date

Design Engineer's Seal:

County Commissioner Precinct 1 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date  
☐ APPROVED ☐ REQUEST APPROVAL

Bill Gravell Apr 17, 2024  
Bill Gravell (Apr 17, 2024 12:06 CDT)  
County Judge Date  
☐ APPROVED

**WILLIAMSON COUNTY, TEXAS**

**CHANGE ORDER NUMBER: 4**

Project # 22IFB110

**TABLE A: Force Account Work and Materials Placed into Stock**[illegible]**TABLE B: Contract Items:**

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
644-WC01	IN SM RD SN SUP&AM TY10 BWG (1) SA (T-2EXT)	EA	\$2,572.50	0.00	\$0.00	1.00	1.00	\$2,572.50	\$2,572.50
999-WC07	SIGNAL GLOBE REPLACEMENTS TO ARROWS	EA	\$288.75	0.00	\$0.00	6.00	6.00	\$1,732.50	\$1,732.50
TOTALS						\$0.00		\$4,305.00	\$4,305.00

## CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

**Williamson County Road Bond Program**

**Southwest Bypass Extension  
Williamson County Project No. 22IFB110**

**Change Order No. 4**

**Reason for Change**

This Change Order adds a “T” intersection sign across from SW Bypass on SH 29 and replaces the solid signal globes with arrows on northbound SW Bypass at SH 29 per the request of The City of Georgetown and TxDOT to address safety concerns from the traveling public and the property owner on the North side of SH 29.

Following is a summary of new items required for this Change Order.

ITEM	DESCRIPTION	QTY	UNIT
644-WC01	IN SM RD SN SUP&AM TY10 BWG (1) SA (T-2EXT)	1.0	EA
999-WC07	LED SOLID GLOBES SWITCHED TO ARROWS	6.0	EA

This Change Order results in a net increase of \$4,305.00 to the Contract amount, for an adjusted Contract total of \$3,901,716.23. The original Contract amount was \$4,288,543.00. As a result of this and all Change Orders to-date, \$386,826.77 has been deducted from the Contract, resulting in an 9.02% net decrease in the Contract cost. No additional days will be added to or deducted from the Contract as a result of this Change Order.

**HNTB Corporation**

Oscar Salazar-Bueno, P.E.

AUSTIN TRAFFIC SIGNAL CONSTRUCTION COMPANY, INC.

Ph. (512) 255-9951  
Fax (512) 255-0146

P.O. Box 130  
Round Rock, Texas 78680

January 30, 2024

CHANGE ORDER PROPOSAL

PROJECT: SW BYPASS- LED & SIGN

Item No.	Bid Item Description	Unit of Measure	Approx. Quantities	AMOUNT	
1	LED CHANGE OUTS	EA	6	\$275.00	\$1,650.00
2	GROUND MOUNT SIGN - 14' X 7'	EA	1	\$0,000.00	\$0,000.00

TOTAL ~~\$0,950.00~~

Edward Schroeder 512-255-9951 ext 114

Total: \$1,650.00  
5% Mark-up for sub work: \$82.50  
Grand Total: \$1,732.50

## TRP CONSTRUCTION GROUP, LLC.

## QUOTE

1127 OLD BASTROP HWY

AUSTIN , TX 78742

512-990-9525 512-990-0336 FAX 512-695-4660 MOBILE

[lee@trpconstructiongroup.com](mailto:lee@trpconstructiongroup.com)

## Job Specifications

Bid Date: 6/23/2022  
 Project: SOUTHWEST BYPASS EXTENSION  
 PRECINT NUMBER 3 CSJ 0337-01-221FB110

ITEM	DESCRIPTION	UNIT	QTY	UNIT PRICE	TOTAL
<b>CHANGE ORDER</b>					
644-6005	IN SM RD SN SUP&AM TY10BWG (1) SA(T-2EXT)	EA	1	\$1,250.00	\$1,250.00
1	MOBILIZATION FEE	EA	1	\$1,200.00	\$1,200.00
				<b>PI TOTAL</b>	<b>\$2,450.00</b>
SUBTOTAL					\$2,450.00

**Total:** ~~\$2,450.00~~

**NOTES FOR PERMANENT INSTALLATIONS / SIGNAGE**

- \*Contractor shall assist in locating Utilities that may be in conflict with installations.
- \*There will be a \$125.00 Coring fee PER UNIT if Signs are to be installed in Concrete surfaces.
- \* Allow two weeks for manufacturing of signs and mounts prior to installation date.
- \*Price is based on one mobilization. Each additional will be billed at \$1200.00
- \* Rate excludes flashing beacons

**GENERAL NOTES**

- \*If the Project is Tax Exempt, please provide certificate.
- \*Proposal Contingent upon both parties executing a mutually agreed upon subcontract.
- \*Proposal good for (10) working days from date of this quote.

Signature

Lee Vanover 3

OPERATIONS MANAGER  
 TRP CONSTRUCTION GROUP,LLC.

Date

6/20/2022

Accepted by

Title

Date