

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 2

Contractor: Chasco Constructors NTP Required: ☒ Yes ☐ No

Project Name: Liberty Hill Bypass

Change Order Work Limits: Sta. 438+00 to Sta. 445+00

Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)

Reasons: 6D (3 Max. - In order of importance - Primary first)

Describe the work being revised:

6. Untimely ROW/Utilities. 6D. Other: This Change Order compensates the Contractor for clearing the PEC easement to expedite the relocation process.

Contract Award Date:	<u>12/12/2023</u>
Project Number:	<u>24IFB15</u>
Funding Source:	<u>P346</u>
Roadway:	<u>Liberty Hill Bypass</u>
CSJ Number:	<u>N/A</u>


Work to be performed in accordance with Items: See attached.

New or revised plan sheet(s) are attached and numbered: N/A

New Special Provisions/Specifications to the contract are attached: ☐ Yes ☒ No

New Special Provisions to Item N/A No. N/A. Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<small>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</small>	The following information must be provided
THE CONTRACTOR Date <u>5/30/2024</u>	Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u>
By 	Amount added by this change order: <u>\$21,500.00</u>
Typed/Printed Name <u>Charles King</u>	Original Contract Amount: <u>\$14,149,449.00</u>
Typed/Printed Title <u>CFO / VP</u>	Total Change Orders To-Date: <u>\$50,760.00</u>
	Percent Change in Original Contract: <u>0.36%</u>


RECOMMENDED FOR EXECUTION:


Senior Construction Engineer Date 5/30/2024


GEC Project Manager Date

N/A
3rd Party Signature Date

RECOMMENDED FOR EXECUTION:


Department of Infrastructure Date 6/5/2024
Williamson County

APPROVED:


Bill Gravell (Jun 24, 2024 09:26 CDT) Jun 24, 2024
Presiding Officer of the
Williamson County Commissioners Court Date

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 2

Project # 24IFB15

TABLE A: Force Account Work and Materials Placed into Stock

	LABOR	HOURLY RATE			HOURLY RATE

TABLE B: Contract Items:

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
100-WC01	CLEARING PEC EASEMENT	LS	\$21,500.00	0.00	\$0.00	1.00	1.00	\$21,500.00	\$21,500.00
TOTALS					\$0.00			\$21,500.00	\$21,500.00

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Williamson County Road Bond Program

**Liberty Hill Bypass
Williamson County Project No. 24IFB15**

Change Order No. 2

Reason for Change

This Change Order allows the County's contractor to clear the PEC easement to help expedite the relocation of the overhead PEC poles that are in conflict with the proposed roadway work.

Following is a summary of new items required for this Change Order.

ITEM	DESCRIPTION	QTY	UNIT
100-WC01	CLEARING PEC EASEMENT	1	LS

This Change Order results in a net increase of \$21,500.00 to the Contract amount, for an adjusted Contract total of \$14,200,209.00. The original Contract amount was \$14,149,449.00. As a result of this and all Change Orders to-date, \$50,760.00 has been added to the Contract, resulting in a .36% net increase in the Contract cost. No additional days will be added to or deducted from the Contract as a result of this Change Order.

HNTB Corporation

Oscar Salazar-Bueno, P.E.

Change Order Worksheet

Contract Name	Liberty Hill Bypass	Solicitation #	24IFB15	
Date awarded	12/12/2023			
Awarded Contract Amount		\$14,149,449.00		
			Percentage Change	
	Change order #1	\$29,260.00	0.21%	
	Change order #2	\$21,500.00	0.15%	
	Total changes to date	\$50,760.00	0.36%	(Running totals here)
	Adjusted contract amount	\$14,200,209.00		



P.O. Box 1057
Round Rock, TX 78680
(512) 244-0600
Fax (512) 244-6085

23164 - LIBERTY HILL BYPASS CP 002

4/12/2024

DESCRIPTION	Q'TY	UNIT	UNIT PRICE	TOTAL BID
CLEARING FOR PEC EASEMENT	1	LS	\$21,500.00	\$ 21,500.00
TOTAL PROPOSAL				\$ 21,500.00